

Remaining ALVIN Overhaul Work Items

- Data logging & display software Problems resolved
- Video overlay process for dupe stations Hardware in-house, Software in-progress
- Imagenex profiler integration Done
- Hard mount pan and tilt controls 2nd pan & tilt on order,
 Controls for both to be hard mounted prior to 2003
- Acoustic modem integration Done, Further testing req'd
- Force-feedback manipulator ROV evaluation in progress
- Exterior still camera digital replacement Funding requested



Proposed in-hull frame grabber and annotation software

- Web browser accessible data and image dive summary
- Real-time multi-source data & image collection
- No post-processing required
- Simple post-dive access by all cruise participants







