



# Ocean Class AGOR Status of Phase I

- Phase I: Preliminary/Contract Design
  - Contract awards – 27 Jan 2010
  - Completed contract events

	<u>MMC</u>	<u>DCI</u>
• Post award conference	25 Feb 2010	8 Mar 2010
• First design review	27 Apr 2010	12 May 2010
• Second design review	20/21 Jul 2010	4/5 Aug 2010
• Third design review	27/28 Oct 2010	17/18 Nov 2010
• Design Maturity	15 Dec 2010	11 Jan 2011
• Final design review	8/9 Feb 2011	16/17 Feb 2011
- Phase II: Detail Design and Construction
  - Contract award ~ FY 2011, Q4
- Deliveries:
  - FY 2014, FY 2015





# Ocean Class AGOR Q&A

- Topics to be covered with FIC later in the meeting include:
  - Membership on the Ocean Class Advisory Committee (OCAC)
  - Response to FIC input on the Mission Equipment acquisition plan and prioritization
- Questions?