




R/V SIKULIAQ

UNOLS Council Meeting – June 2011

- Hull fabrication and equipment FAT's well underway.
- UAF presently on site visit to Wartsila fabrication facility in Trieste, Italy. ABS approval of ice-class design received.



Module 833 before and after painting:



R/V SIKULIAQ

UNOLS Council Meeting – June 2011


■ Current Schedule:

- Keel laying – **April 11, 2011** 
- Science Planning Workshop #1 – **May 10-11, 2011** 
- Science Planning Workshop #2 – **Ocean Sciences 2012**
- Launch – **June 15, 2012**
- Begin Science Outfitting – **January 2013**
- Preliminary Acceptance by UAF – **June, 28 2013**
- Science Trials (Phase IV) – **July 2013 – December 2013**
- Begin Science Operations – **CY 2014 (Ship Ops Program)**



R/V SIKULIAQ

UNOLS Council Meeting – June 2011

- Science Proposals Requesting *SIKULIAQ*:
 - *SIKULIAQ* listed in UNOLS Scheduling System 
 - “Dear Colleague Letter” being discussed for submittal of Letters of Intent to OCE (PO, BIO, CO) in **August 2011**.
 - First full proposals to OPP accepted – **December 2011**
 - First full proposals to OCE accepted – **February 2012**