

Max Capability Documents

- Duke contract with Glostern
- Initial (1st priority) tasks are complete

Status – per Fred Jones

Vessel	MCD	Status
• Atlantic Explorer	Side Frame CTD winch	MCD Rev.- submitted. MCD Rev.- submitted.
• Hugh R Sharp	Stern Frame Trawl winch	MCD Rev.- submitted. MCD Rev.- submitted.
• Pelican	Stern Frame Trawl winch	MCD Rev.- submitted. MCD Rev.- submitted.
• Robert Gordon Sproul	Stern Frame	MCD Rev.A submitted.
• New Horizon	Stern Frame CTD winch Hydro winch	MCD Rev.A submitted. MCD Rev.A submitted. MCD Rev.A submitted.

Initial Priority 1's

Additional MCDs – with remaining funds

- Endeavor Side Frame In process.
- Oceanus Hydroboom In process, waiting
for testing decision.

Glosten has proposed to develop a spreadsheet of all the drawings they have related to the work on the vessels above for future reference