

PLANNING FOR AND TAKING DELIVERY OF NEW SHIPS



Planning For And Taking Delivery Of New Ships

Contract

- Yard schedule performance
- Deliverables delivered?

Compliance

- Design review comments addressed?
- Documents and certificates issued?

Staffing


- Training
- Operation and safety preparedness

Outfitting

- Assessing increases
- Squared away and ready for sea?

Readiness

- Risk assessment
- Contingency



Planning For And Taking Delivery Of New Ships

Checklists

- Specific to the vessel being delivered

Process Mapping

- Cognitive exercise for planning

Filing System

- On board and shore-side document database
- Library of manuals and drawings

Maintenance management/history

- Implement early

Inventory Management

- Spares and stores quantity and locations

Warranty Claims

- Claims database (spreadsheets are for numbers!)

Contract Closeout

- Hardball negotiating
- Compensation \$\$ for items that the yard has no incentive to fix

