



Cruise Planning Application Status

RVTEC
20Nov 13
College Station, TX

Where are we?

- New Developer – BlueDotLab/David Bassendine
- PO is with URI procurement
- Hope to start VERY soon!

3 Phase Development

Phase I

- Final development (including Priority I upgrades) and testing

Phase II

- Deployment to All

Phase III

- Priority 2 Upgrades

Phase I – 24-36 days

- Clean-up
- Priority 1 Development Items
- Testing
- Platform
- Hosting

Phase I: Priority I Development items

- Prevent content deletion
- Improve node titles
- Hide instruments tab
- Checklist directly to question
- Hide Milestone email notification
- Personnel xls template export
- Email notification of changes
- Instrumentation table pt. 1
- STRS sync


Phase II

- Roll-out / Deployment Support

Phase III Priority 2 Development items (10days)

- Personnel template upload/download
- Waypoint template upload/download
- Zip download of attached files
- Operator notes in each section
- PI cruise plan editing/lock down after submission
- Read-only user role

Total Timeline



Priority 3 Development

- Map instruments to UNOLS DB
- Fix Milestone email notifications
- Create visual map of waypoints
- Assign project to a new ship (?)
- Options for at-sea access
- Create better home-page for operators
- Move info in Funding tab to Cruise Info tab



Questions?