

11/6: Moved Collins 06 cruise (4 days) to April 07.

Eglinton 4 days cruise (OCE-0425677) need to go Endeavor and not overlap with deMenocal.

```

=====
CRUISE  MAP INDEX/AREA/      P.I./INSTITUTION/  PORTS      DAYS/AGENCY/
DATES   PURPOSE              PROPOSAL NO.        CLEARANCE
=====
01 JAN  NA6//                Suchy, A./WHOI/     WHOI       33(Non-Op)/
02 FEB  open                    Other/F
03 FEB  NA6//                Transit/WHOI/       WHOI       4(Non-Op)/
06 FEB  Transit                    Charleston Other/F
Transit to Shipyard in Charleston.
-----

07 FEB  NA6//                Suchy, A./WHOI/     Charleston 38(Non-Op)/
16 MAR  Shipyard                    Charleston Other/F
Shipyard in Charleston
-----

17 MAR  NA6//                WHOI/Transit/WHOI/ Charleston 4/PRV/F
20 MAR  Equip Testing           NA                  WHOI
Testing of Long core system components and shipboard science equipment during
transit from Charleston Shipyard to WHOI.
-----

21 MAR  NA6//                Suchy, A./WHOI/     WHOI       18(Non-Op)/
06 APR  Maintenance                    WHOI       Other/F

7
08 APR  NA6/NW. Atl/           Toole, J./WHOI/     WHOI       8/NSF/F
14 APR  CLIMODE Moorings       OCE-0241354        WHOI
7 science, 1 port. Science party requested to delay departure. PI Requested
Oceanus. PI needs to load mooring gear at WHOI. Requested April
-----

15, 16, 17, 18, 19 (non-op)
20 APR  NA6//                Transit/WHOI/       WHOI       16/NAVY/F
05 MAY  Transit                    ONR              La Spezia,
WHOI to La Spezia 3975, 15.1 days
-----

6, 7, 8
09 MAY  NA8/Malta Channel/     Preston, J./Penn / La Spezia, 19/NAVY/F
23 MAY  Clutter                    S/N00014-05-1-0156 Pozzallo  Italy
24
19 science, 4 port. Unscheduled port stop in Pozzallo 5/23-5/29 for main engine
repairs. Two ship operations with Alliance. FORA towed array. Alliance dates:

```

Load 7-8th May, Transit 9-10th May, On Station 11th May.

 25 MAY NA8// WHOI/WHOI/ In port, Po 4(Non-Op)/
 28 MAY Repairs In port, Po Other/F
 Unscheduled port stop in Pozzallo 5/23-5/29 for main engine repairs.

 29 MAY NA8/Malta Channel/ [Preston, J./Penn](#) / Pozzallo 4/NAVY/F
 01 JUN Clutter S/N00014-05-1-0156 Siracusa Italy
 4 science. FORA towed array. Two ship operations with Alliance. Alliance dates:
 Load 7-8th May, Transit 9-10th May, On Station -11th May, Clutter finished
 28th May, Arrive La Spezia - 8th June.

 2
 03 JUN NA8/Malta Channel/ [Preston, J./Penn](#) / Siracusa 6/NAVY/F
 07 JUN Base S/N00014-05-1-0156 Siracusa Italy
 6 science, 1 port. FORA towed array. Two ship operations with Alliance. Port
 stop on June 7th to transfer science party. *June 2 Italian holiday, Republic
 day.

 07 JUN NA8/Malta Channel/ [Preston, J./Penn](#) / Siracusa 17/NAVY/F
 22 JUN Base S/N00014-05-1-0156 La Spezia, Italy
 23, 24 (25 non-op)
 14 science, 2 port (June 7th not counted in charge days). FORA towed array. Two
 ship operations with Alliance. June 25th Italian holiday, St John's day.

 26 JUN NA8// Transit/WHOI/ La Spezia, 2/NAVY/F
 01 JUL Transit ONR Lisbon
 NA8// Transit/WHOI/ 3/NSF/F
 Transit NA
 NA8// Transit/WHOI/ 1(Non-Op)/
 NA Other/F
 1175nm, 4.4 days. (Departed a day earlier than scheduled, 6/27 to 6/26. 26 was
 a non-op in port day).

 2, 3, 4
 05 JUL NA7,NA10// [deMenocal, P/LDEO](#)/ Lisbon 24/NSF/F
 24 JUL coring OCE-0402348 Cape Verde Portugal,
 Morocco,
 Mauritania
 , Spain,
 Cape Verde
 NA10// Eglinton, T/WHOI/ 0/PRV/F
 CTD NA

25

20 science days, 4 port. Cape Verde port stop in Praia (Santiago Island).
Senegal clearance was applied for and approved but not used. Ship departed work
area early due to engine problems.

26 JUL NA5,NA7// Transit/WHOI/ Cape Verde 10/NAVY/F
05 AUG Transit NA Southampton
NA5// Transit/WHOI/ 2(Non-Op)/
NA Other/F

6
Cape Verde to Southampton 2496nm, 9.5 days (DbP), 10 calendar. Departed CV
early and added port days for engine repairs at NOC.

07 AUG NA5// Suchy, A./WHOI/ Southampton 3/PRV/F
09 AUG Maintenance NA Southampton
10 (non-op)

WHOI funded in -port non-op days. Engine repair and spare generator.

11

12 AUG NA5// Ryan, M/ Southampton 9/NAVY/F
18 AUG ONR/Ocean Tech/NA Southampton

19

9 days: 2.4 transit, 1 day arr/dept, 3.5 science, 2 port.
Ryan will load gear on Aug 11th.

20 AUG NA6// Transit/WHOI/ Southampton 13/NSF/F
01 SEP Transit NSF WHOI
Southampton to WHOI 3000nm, 11.4 days (dbP), 12 calendar. 13 with weather
delay.

05 SEP NA6// Weller, B./WHOI/ WHOI 1/PRV/F
05 SEP Moorings WHOI WHOI
1 day for deployment of test wave mooring.

06 SEP NA6// Suchy, A./WHOI/ WHOI 22(Non-Op)/
27 SEP Maint/Gen repair WHOI Other/F

28 SEP NA6// Weller, B./WHOI/ WHOI 6/PRV/F
03 OCT Moorings WHOI WHOI
1 day for recovery of wave mooring testing, 5 days for recovery of remainder of
CLIMODE mooring.

08 OCT NA6/Gulf of Maine/ Anderson, D/WHOI/ WHOI 11/NOAA/F
 18 OCT Red Tide NA WHOI Canada

24 In Port, 25 at Sea
 24 OCT NA6// NSF Inspection/ WHOI 2(Non-Op)/
 25 OCT NSF Insp WHOI/ WHOI Other/F
 NSF Inspection. Oct 24th in port, Oct 25th at sea.

05 NOV NA6/NW. Atl/ [Toole, J./WHOI/](#) WHOI 14/NSF/F
 19 NOV CLIMODE Moorings OCE-0424865 WHOI
 NA6// [Toole, J./WHOI/](#) 1/NSF/F
 Station W OCE-0241354
 15 science. PI Requested Oceanus. Start/End cruise at WHOI to offload mooring gear. Requested 11/01 or 11/15.
 Full recovery of moorings.

20 NOV // Suchy, A./WHOI/ WHOI 42(Non-Op)/
 31 DEC open WHOI Other/F

Agency	Funded	Proposed	TOTAL
NAVY	83.0	0.0	83.0
NOAA	11.0	0.0	11.0
NSF	63.0	0.0	63.0
PRIVATE	14.0	0.0	14.0
TOTAL	171.0	0.0	171.0