

POC: Richard Muller / Stewart Lamerdin LAST UPDATED: 2005/02/04 11:34 EST
 Marine Superintendent / Assistant Marine Superintendent
 Moss Landing Marine Laboratories
 7700 Sandholdt Rd
 Bldg. D
 Moss Landing, CA 95039
 Tel: 831-771-4131
 Fax: 831-633-4580
 Email: rmuller@mlml.calstate.edu, lamerdin@mlml.calstate.edu

R/V Point_Sur 2004 FINAL Schedule

=====
 10/27/03-Add 1-day Dickey cruise on Oct. 7.
 11/25/03-Remove 1-day Dickey cruise on Oct. 7.
 1/26/04-Move Chavez from March 18 to March 16. Delete one of Chaffey MBARI funded days in March and move his remaining day to March 24. Add one day to Haddock March-April cruise. Change April class cruise schedule from April 12-16 to April 13-16,19. Delete April 20-23 Maffione cruise. Delete Nov. 30 - Dec. 3 Maffione cruise. Move SFDODS from Sept. 8-15 to Sept. 29 - Oct. 6. Move Reed from Sept. 29 - Oct. 8 to Sept. 8-17. Add two additional days to Sept. 21-24 Maffione cruise, will end on the 26th.
 1/28/04 - Corrected Sept Reed cruise to end on Sept. 17 instead of Oct. 17.
 2/5/04 - Fixed Tom Dickey's grant number.
 3/16/04 - Removed one day (3/11) of NPS class cruises, moved Chaffey from 3/24 to 4/22 due to delay in the arrival of mooring cable.
 5/6/04 - Removed one day (4/13 from MLML class cruises, added two days to Donnelly (10/7 and 10/8), moved Chaffey from 12/10 to 12/09.
 6/15/04 - Robert Maffione, HOBI Labs, canceled his scheduled six-day September 21-26 cruise. Steve Haddock from MBARI, also ONR funded, has been given permission by his program manager to use these days. Because of this, there is no change to the total day count.
 Corrected April 14-16 Class cruise day count from 4 days to 3.
 Corrected September SFDODS cruise day count from 8 days to 10.
 6/22/04 - Haddock sent STR to confirm Sept. 21-26 ONR funded cruise.
 8/25/04 - Lost one day at the end of July Hickey cruise, NSF. Lost one day at end of August Joseph cruise, ONR.
 10/12/04 - This is an additional day to Collin's Mexico cruise that will be funded by ONR. Proposal number is unknown but John Freitag has agreed to fund this additional day.
 10/28/04 - Deleted Mark Chaffey's 2-day cruise in December.
 11/29/04 - Moved Kelly's cruise from Oct 20 to the 21st to reflect weather delay.
 1/4/05 - Changed the June 3 Chavez CIMT mooring funding from NOAA to MBARI because we recieved funding directly from MBARI instead of from NOAA.
 2/4/05 - Oct. Collins NOAA cruise: This cruise marked funedd (cruise has been completed but funding hasn't been recieved by MLML yet).
 =====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
05 JAN	NP9/Main Engine	Muller R/MLML/	Moss Landin	17(Non-Op)/
21 JAN	Rebuild/Maintenance	MLML	Moss Landin	Other/ no

22 JAN NP9/Monterey Bay/ Roe P/CSU Moss Landin 1/STATE/F
22 JAN Class Cruises Stanislaus/MLML Moss Landin no

27 JAN NP9/Central CA/ [Joseph J](#)/NPS/ Moss Landin 10/NAVY/F
05 FEB OC3570 & OC4270 CNMOC-ONR Moss Landin no

10 FEB NP9/Monterey Bay Area/ [Moum J, Hickey B](#)/ Moss Landin 7/NSF/F
16 FEB Preliminary to CoOp OSU/OCE0239089 Moss Landin no
This is Jim Moum's cruise.

24 FEB NP9/Santa Barbara [Reed D](#)/UCSB/ Moss Landin 10/NSF/F
04 MAR Channel/LTER OCE9982105 Moss Landin no

Feb 24th. the ship will transit to SB and will load the science party on the morning of Feb 25th. We will be underway the afternoon of the 25th. We will unload the science party on the morning of March 3rd. and then transit to ML to arrive on April 4th. in te PM.

09 MAR NP9/Central CA/ [Joseph J](#)/NPS/ Moss Landin 1/NAVY/F
09 MAR Wave & Surf Forcasting CNMOC-ONR Moss Landin no

10 MAR NP9/Central CA/ [Joseph J](#)/NPS/ Moss Landin 1/NAVY/F
10 MAR OC3230 CNMOC-ONR Moss Landin no

12 MAR NP9/Central CA/ [Joseph J](#)/NPS/ Moss Landin 1/NAVY/F
12 MAR Wave & Surf Forcasting CNMOC-ONR Moss Landin no

16 MAR NP9/Monterey Bay Area/ Chavez F/MBARI/ Moss Landin 1/PRV/F
16 MAR S2 turnaround MBARI Moss Landin no

30 MAR NP9/Monterey Bay Area/ [Haddock S](#)/MBARI/ Moss Landin 8/NAVY/F
06 APR AUV & Instrument profi N00014-00-1-0842 Moss Landin no

08 APR NP9/Monterey Bay Area/ [Kelley M](#)/MBARI/ Moss Landin 1/PRV/F
08 APR M2 turnaround MBARI Moss Landin no

14 APR NP9/Monterey Bay/ Faculty/MLML/ Moss Landin 3/STATE/F
16 APR Class Cruises MLML Moss Landin no

19 APR NP9/Monterey Bay/ Faculty/MLML/ Moss Landin 1/STATE/F
19 APR Class Cruises MLML Moss Landin no

22 APR NP9/Monterey Bay Area/ [Chaffey M](#)/MBARI/ Moss Landin 1/PRV/F
22 APR MOOS turnaround MBARI Moss Landin no

26 APR NP9// Muller R/MLML/ Moss Landin 5(Non-Op)/
30 APR Maintenance Moss Landin Other/

04 MAY NP9/Santa Barbara Cha/ [Dickey T](#)/UCSB/ Moss Landin 2/NSF/F
05 MAY Mooring deployment MOS OCE-0338434 Santa Barbe no
May 4th will be a transit day. On May 5th we will load and retrieve the mooring and return to SB in the afternoon.

06 MAY NP9/Santa Barbara [Reed D](#)/UCSB/ Sanat Barba 9/NSF/F
13 MAY Channel/LTER OCE9982105 Santa Barba no

May 15th

Reed's STR lists 10 days, the request takes into consideration transit to and from SB and only 8 science days are used. On this schedule we load Reed in SB

on the AM of May 6th and leave later in the AM. We end the cruise on May 13th and unload later that morning. May 15th will be a port day charged to Reed for re-provisioning the vessel.

14 MAY NP9/Santa Barbara Cha/ [Dickey T](#)/UCSB/ Santa Barba 1/NSF/F
14 MAY Mooring deployment MOS OCE-0338434 Santa Barbe no
Dickey will load in the morning of the 14th, deploy and return the same day.

16 MAY NP9/Southern CA/ [Fuhrman J](#)/USC/ Santa Barba 13/NSF/F
28 MAY Viruses in marine food OCE0241723 Moss Landin no
Transit from Santa Barbara to Los Angeles on May 16th. Load for cruise on the 17th and depart the same day. Return to Los Angeles on the 26th, offload and depart for Moss Landing. May 27th and 28th will be transit days.

03 JUN NP9/Monterey Bay/ [Chavez F](#)/MBARI/ Moss Landin 1/PRV/F
03 JUN CIMT Mooring NOAA Moss Landin
This cruise was funded by NOAA for Chavez then he passed the funding for the ship time through MBARI. We billed MBARI for the ship time.

08 JUN NP9/CalCOFI Line 67/ [Collins C](#)/NPS/ Moss Landin 4/NOAA/F
11 JUN Physical Oceanography NOAA Moss Landin no

20 JUN NP9/CA and OR coast/ [Bruiland K](#)/USCS/ Moss Landin 16/NSF/F
05 JUL Triaxus OCE0137085 Newport, OR no

July 4th and 5th
Bruiland will work along the CA and OR coast and transit the boat to Newport where we will pick up Hickey. 14 days requested + 1 demob day in Newport (July 4th) + 1 reprovisioning day (July 5th) also in Newport = 16 days.

July 6th and 7th
06 JUL NP9/CoOP/Columbia [Hickey B](#)/OSU/ Newport, OR 26/NSF/F
31 JUL River Plume/Triaxus OCE0239089 Newport, OR no

July 29th
This cruise is a dual ship operation with the R/V WECOMA. This must be coordinated with OSU. Hickey will be loaded in Newport after the Bruiland cruise. 21 science days requested + 2 mob. days (July 6-7) + 1 demob. day (July. 29th) + 3 transit days. to Moss Landing = 27 days. (Arrived back in ML late on July 31 - lost one day.)

04 AUG NP9/Central CA/ [Joseph J](#)/NPS/ Moss Landin 11/NAVY/F
14 AUG OC3570 & OC4270 CNMOC-ONR Santa Barba no
This cruise will be conducted off San Clemente Island (Southern California) and will be using the SCOR acoustic range.

16 AUG NP9// Muller R/MLML/ Moss Landin 12(Non-Op)/
27 AUG Maintenance Moss Landin Other/

30 AUG NP9/Central CA/ [Joseph J](#)/NPS/ Moss Landin 2/NAVY/F
31 AUG OC3230 CNMOC-ONR Moss Landin no

02 SEP NP9/Monterey Bay Area/ Chavez F/MBARI/ Moss Landin 1/PRV/F
02 SEP S2 turnaround MBARI Moss Landin no

08 SEP NP9/Santa Barbara [Reed D](#)/UCSB/ Moss Landin 9/NSF/F

16 SEP Channel/LTER OCE9982105 Moss Landin no
 Sept. 8 will be a transit day to Santa Barbara. Reed will demob on Sept. 15th
 and Sept. 16th will be a transit day back to Moss Landing.

21 SEP NP9/Monterey Bay Area/ [Haddock S](#)/MBARI/ Moss Landin 6/NAVY/F
 26 SEP Instrument Profiling N00014-00-1-0842 Moss Landin no
 Robert Maffione, HOBI Labs, originally scheduled these six days. Maffione
 canceled and Steve Haddock from MBARI, also ONR funded, has been given
 permission by his program manager to use these days.

29 SEP NP9/SFDODS/ Donnelly M/ACOE/ Moss Landin 10/Other/F
 08 OCT sediment monitoring ACOE Moss Landin no
 San Francisco Deep Ocean Dredge Monitoring project.

12 OCT NP9/Monterey Bay/ Faculty/MLML/ Moss Landin 4/STATE/F
 15 OCT Class Cruises MLML Moss Landin no
 18 OCT NP9/Monterey Bay/ Faculty/MLML/ Moss Landin 1/STATE/F
 18 OCT Class Cruises MLML Moss Landin no

21 OCT NP9/Monterey Bay Area/ [Kelley M](#)/MBARI/ Moss Landin 1/PRV/F
 21 OCT M1 turnaround MBARI Moss Landin no

24 OCT NP9/CalCOFI Line 67 & [Collins C](#)/NPS/ Moss Landin 6/NOAA/F
 29 OCT /Physical Oceanography NOAA Moss Landin no

Note: 2/4/05 This cruise marked funded)cruise has been completed but funding
 hasn't been recieved by MLML yet).

08 NOV NP9/Gulf of Collins, Curt/NPS/ Moss Landin 1/NAVY/F
 08 NOV Ca/Hydrographic survey ONR Moss Landin yes
 This is an additional day to Collin's Mexico cruise that will be funded by ONR.
 Proposal number is unknown but John Freitag has agreed to fund this additional
 day.

09 NOV NP9/Gulf of [Collins, Curt](#)/NPS/ Moss Landin 15/NSF/F
 23 NOV Ca/Hydrographic survey OCE-0333517 Moss Landin yes
 1 day (date is TBD)

Agency	Funded	Proposed	TOTAL
NAVY	41.0	0.0	41.0
NOAA	10.0	0.0	10.0
NSF	108.0	0.0	108.0
Other	10.0	0.0	10.0
PRIVATE	6.0	0.0	6.0
STATE	10.0	0.0	10.0
TOTAL	185.0	0.0	185.0