

POC: Rose Dufour/Elizabeth Brenner LAST UPDATED: 2004/12/27 16:58 EST
 SIO Ship Schedulers
 Scripps Institution of Oceanography
 University of California, San Diego
 9500 Gilman Drive
 La Jolla, CA 92093-0210
 Tel: (858) 534-2841
 Fax: NEW (858) 822-5811
 Email: shipsked@ucsd.edu

R/V Roger_Revelle 2004 FINAL Schedule

=====
 11/21 shifted Constable start port from Salina Cruz to Puerto Caldera.
 Moved off-load for Constable to the front to help avoid
 Revelle-Atlantis/Alvin conflict.
 Added one day to Chave/Recovery inport for loading Jason II.
 1/20/04 Remove Chave Sept. cruise and the Lau Basin cruises due to
 shortfall at NSF. Shifted Nelson from Melville to Revelle, and Baggeroer
 from New Horizon to Revelle. Added Calif. Currents cruise.
 3/8/04 - Advanced sailing of transit from Honolulu & the Cal. Current
 cruise
 3/30/04- Moved one day from Lonsdale's March cruise to his April cruise.
 9/7- Add UC/Lonsdale days to Oct. transit
 11/19 November California Current arrived 2 days early
 Note:
 All dates listed are local port time.
 =====

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
25,26,27				
28 DEC	NP13/Galapagos Triple/	<u>Gee, J.</u> /SIO/	Callao	34/NSF/F
02 FEB	Evaluating closure@ Ju	OCE 0242205	Puerto Cald	Peru,
3				Costa Rica, Ecuador

7 days in calendar year 2003. Total 41 days
 (6.5 transit, 2 Lonsdale, Gee 27 sci, 4 port, 1.5 arr/dep)

4,5,6,7,8				
09 FEB	NP13/9N30 104W15/	<u>Constable, S.</u> /SIO/	Puerto Cald	35/NSF/F
08 MAR	Marine Geophysics	OCE 0241597	Mazatlan	
9				
21 sci., 6.9 trans, 6 port, 1.5 arr/dep = 35				
Should be on station afternoon of 13 Feb.				

10				
11 MAR	NP13/Gulf of	<u>Lonsdale, P.</u> /SIO/	Mazatlan	23/NSF/F
01 APR	California/multibeam	OCE 0203348	San Diego	Mexico
24 APR	NP13/Gulf of Californ/	<u>Lonsdale, P.</u> /SIO/	San Diego	16/NSF/F
14 MAY	dredging, multibeam, m	OCE 0203348	San Diego	Mexico
	NP9/Gulf of Californi/	Lonsdale, P./SIO/		5/STATE/F
	dredging, multibeam, m	UC Ship Funds		
26 MAY	NP9//	<u>Worcester, P.</u> /SIO/	San Diego	26/NAVY/F

18 JUN North Pacific Acoustic N00014-97-10258 Honolulu
19,20

21,22,23

24 JUN NP12/H2Observatory/ [Chave, A.](#)/WHOI/ Honolulu 9/NSF/F
06 JUL J-Box Recovery OCE 0221832 Dutch Harbo
/transit/ n.a./n.a./ 7/NOAA/F
to Dutch Harbor n.a.

7,8,9

10 JUL NP5/Aleutians/ [Rathburn, Keller, Stone, Yogodzinski](#)/ Dutch Harbo 43/NOAA/F
16 AUG Jason II, Multibeam, C various/NOAA-NURP Honolulu

17,18

Leg 1 part 1: Anthony Rathburn (co-PIs Levin & Gieskes) work area 53°30'N,
164°20'W & 53°30'N, 163°10'W.

Leg 1 part 2: Randy Keller (co-PIs Duncan) work area 52.0N, 160.9W & 53.0N,
161.2W

intermediate port stop at Dutch Harbor on 24 July.

Leg 2 part 3:PI-Bob Stone (Heifetz, Woodby, Reynolds, & Greene) work area N and
S flanks of the Aleutian Ridge 173W to 179.5E

Leg 2 part 4: PI- Gene Yogodzinski (co-PIs Keleman & Scholl)
work area 51.5N, 177W

[transit Dutch Harbor-Honolulu,(2040nm)

50 days (7 days transit charged on preceding cruise)includes science, transit
to and from Dutch Harbor, portdays including set up of JASON II, 4 days
minimum.]

19
20 AUG NP12/Off Big Island/ [Hildebrand, J.](#)/ Honolulu 23/NSF/F
09 SEP Sea Floor Geodesy SIO/OCE 9819078 Honolulu
10

11,12
13 SEP NP12/22.35N 159.57W; 3 [Baggeroer, A.](#)/MIT/ Honolulu 29/NAVY/F
08 OCT 8N 146/Ocean Acoustics N0014 Honolulu
9

10 OCT NP12/North Pacific/ n.a/SIO/ Honolulu 4/NSF/F
22 OCT transit na San Diego
// na/na/ 5/NAVY/F
na
NP12/Murray FZ/ [Lonsdale, P.](#)/SIO/ 4/STATE/F
mutilbeam UC ship funds

1600 ETA

30 OCT NP9/Off San Diego/ [Checkley, D.](#)/SIO/ San Diego 1/STATE/F
30 OCT Biological Oceanograph State Funds San Diego

02 NOV NP9/Off California/ [Goericke, R.](#)/SIO/ San Diego 18/STATE/F
19 NOV Calif. Currents Dir. Office San Diego

03 DEC NP12/5N, 140W/ [Nelson, D.](#)/OSU/ San Diego 29/NSF/F
02 JAN Control by Fe, Si and OCE 0322074 Papeete

SP5//

na/na/
OCE

4 (Non-Op) /
NSF/F

3,4
33 total
Actually 30 Days to Biocomplexity
3 days to OCE

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	60.0	0.0	60.0
NOAA	50.0	0.0	50.0
NSF	173.0	0.0	173.0
STATE	28.0	0.0	28.0
-----	-----	-----	-----
TOTAL	311.0	0.0	311.0