

POC: Peter E. Zerr
 Marine Superintendent
 Oregon State University
 College of Oceanic & Atmos Sciences
 2020 SE OSU Drive
 Newport, OR 97365-5275
 Tel: 541-867-0225
 Fax: 541-867-0294
 Email: zerrp@onid.orst.edu, oliverl@onid.orst.edu

LAST UPDATED: 2005/12/01 12:52 EST

R/V Wecoma 2005 FINAL Schedule

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
27 DEC 04 JAN 05,06,07	NP12/NP9 to NP12/ Transit	Transit/N/A/ OCE02-01945	Newport Honolulu	12/NSF/F
08,09 10 JAN 28 JAN 28	NP12// Eddy Activity	Benitez-Nelson /U of SC/OCE02-41645	Honolulu Honolulu	21/NSF/F
Jan cruise dates okay. -----				
29,30 31 JAN 04 FEB 04	NP12// HOT Series	Karl, David /UH/ OCE03-26616	Honolulu Honolulu	07/NSF/F
05 FEB 12 FEB	NP12//	Jones, F./OSU/	Honolulu Honolulu	08 (Non-Op)/ NSF/
13,14 15 FEB 17 FEB 17	NP12// MOSEAN	Dickey, Tommy / UCSB/OCE03-38434	Honolulu Honolulu	05/NSF/F
18,19 20 FEB 23 FEB 23	NP12// Internal Waves&Mixing	Nash, Jonathan / OSU/OCE03-50543	Honolulu Honolulu	06/NSF/F
24,25 26 FEB 28 FEB 28	NP12// MOSEAN	Dickey, Tommy / UCSB/OCE03-38434	Honolulu Honolulu	05/NSF/F
01,02 03 MAR 07 MAR 07	NP12// HOT Series	Karl, David /UH/ OCE03-26616	Honolulu Honolulu	07/NSF/F
08,09 10 MAR 28 MAR 28	NP12// Eddy Activity	Benitez-Nelson /U of SC/OCE02-41645	Honolulu Honolulu	21/NSF/F
March cruise dates okay.				

29,30
31 MAR NP9,NP12// [Wu, Jingfeng](#)/UAF/ Honolulu 25/NSF/F
22 APR Ligands OCE02-20978 Honolulu Kiribati
22

23,24
25 APR NP12/NP12/ Transit/N/A/ Honolulu 03/NSF/F
25 APR Transit N/A at sea

26 APR NP12// Bailey, Craig/ at sea 01/NOAA/F
26 APR Mooring Recovery NOAA/NOAA at sea

27 APR NP9/NP12 to NP9/ Transit/N/A/ at sea 07/NSF/F
04 MAY Transit N/A Newport

10 MAY NP9// [Embley, Robert](#)/ Newport 03/NOAA/F
12 MAY NeMO NOAA/NOAA Newport

16 MAY NP9// [Hickey, Barbara](#)/ Newport 06/NSF/F
21 MAY CoOP UW/OCE02-39089 Newport

29 MAY NP9// [Hickey, Barbara](#)/ Newport 23/NSF/F
20 JUN CoOP UW/OCE02-39089 Newport

Must be 21 simultaneous days on-site with Point Sur, plus one day Xsit each way.

29 JUN NP9// [Reimers, Clare](#)/ Newport 08/NSF/F
07 JUL Biofuel Cell OSU/OCE02-42048 Newport

10 JUL NP9// [Gauss, Roger](#)/NRL/ Newport 19/NAVY/F
28 JUL Physics-Based Optim. NRL Newport

04 AUG NP9// [Hickey, Barbara](#)/ Newport 23/NSF/F
26 AUG CoOP UW/OCE02-39089 Newport

Must be 21 simultaneous days on-site with Point Sur, plus one day Xsit each way.

30 AUG NP9// [Prahl, Fredrick](#)/ Newport 09/NSF/F
08 SEP Alkenone Production OSU/OCE03-26573 Newport

Must be in September, with 6 days on site.

12 SEP NP9// [Nash, Jonathan](#)/ Newport 14/NSF/F
26 SEP Internal Waves&Mixing OSU/OCE03-50543 Newport

04 OCT NP9// [Hickey, Barbara](#)/ Newport 07/NSF/F
10 OCT CoOP UW/OCE02-39089 Newport

23 OCT NP9// [Nash, Jonathan](#)/ Newport 04/NSF/F
27 OCT Internal Waves&Mixing OSU/OCE03-50543 Newport

Agency	Funded	Proposed	TOTAL
NAVY	19.0	0.0	19.0
NOAA	4.0	0.0	4.0
NSF	213.0	0.0	213.0

TOTAL

236.0

0.0

236.0