

POC: Liz Caporelli
 Marine Operations
 Woods Hole Oceanographic Institution
 38 Water St
 Mail Stop-37
 Tel: 508-289-2277
 Fax: 508-457-2185
 Email: ecaporelli@whoi.edu

LAST UPDATED: 2007/01/03 14:25 EST

R/V Knorr 2006 FINAL Schedule

=====

10/18: Added mid cruise port stop in for Lee
 9/11: Changed departure of Lynch cruise from 9/10 to 9/11
 4/19: Added 1 day to Knobles/Hodgkiss (ONR) and shifted port days.
 3/22: Split 2nd leg of SW06/Lynch cruise into two legs (Tang/Dahl & Knobles/Hodgkiss).
 3/22: Changed 3rd port stop to 2 days and changed port stop dates.
 01/27: Delayed departure for Talley to 30th, science party waiting for chem shipment to arrive.
 01/26: Changed Miller arrival back to Jan. 25th.
 01/24: Changed number of science days for Lee to 22.
 01/12/06: Changed Miller arrival to Jan. 26th.
 01/12/06: Port days for Talley Jan 26-27.
 11/16: Added 1 day to Forsyth.

=====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
3				
04 JAN	SP3//	Miller, S /UC	Manzanillo	23/NSF/F
25 JAN	Ocean CO2 flux	Irvine/ATM 0426314	Punta Arena	Chile
22	science, 1 port, 5600nm	21 days Manzanillo-TAU	Buoy (5S, 120W)-Punta Arenas.	
	(18.2 days (4809nm) straight transit)			

26, 27, 28, 29				
30 JAN	SP9A/SE Pacific/	Talley, L /SIO/	Punta Arena	50/NSF/F
14 MAR	Antarct. Intermed.Wat.	OCE-0327544	Valparaiso	Chile
15, 16				
42	science, 2 transit, 6 port.			

17 MAR	SP9A/SE Pacific/	Transit/WHOI/	Valparaiso	9/NSF/F
25 MAR		OCE-0504136	Galapagos	
	Valparaiso to Galap: 2229nm	8.5 days.	Load Forsyth gear in Valparaiso to accommodate shipping.	

26, 27				
28 MAR	SP3//	Forsyth /Brown/	Galapagos	39/NSF/F
03 MAY	Dredging	OCE-0527152	San Diego	
	NP13//	Tolstoy, M /LDEO/		2/NSF/F
	OBS	OCE-0327283		
4,5				
23	science, 21 Forsyth, 2 Tolstoy.	Galapagos to E station 775nm,	2.9 days.	E Sta to W Sta 267nm.
	W Sta to Tolstoy 903nm,	3.4 days.	Tolstoy to SD 1561nm,	6 days.

6,7

08 MAY NP9/SoCal./ [Ohman, M.](#)/Scripps/ San Diego 35/NSF/F
07 JUN LTER OCE-0417616 San Diego

8, 9

30 science, 4 port, 1.5 day departure/arrival
Needs to go after CalCOFI on New H. April-May.
Mid cruise personnel transfer ~May 25th.

10 JUN NP9// Transit/WHOI/ San Diego 10/NSF/F
29 JUN Transit OCE-0504136 WHOI
NA6// Transit/WHOI/ 10/NAVY/F
Transit N00014-01-1-0373

19 transit (4897nm), 1 day canal.

30 JUN NA6// Suchy. A/WHOI/ WHOI 24(Non-Op)/
23 JUL NA WHOI NSF/F

24 JUL NA6/NJ Shelf/ [Lynch, J.](#)/WHOI/ WHOI 12/NAVY/F
04 AUG SW06 Moorings ONR WHOI
SW06 Moorings, Joint ops Oceanus, Endeavor, H.R. Sharp. Load days 21, 22, 23.

07 AUG NA6/NJ Shelf/ [Lynch/Tang/Dahl](#)/ WHOI 15/NAVY/F
21 AUG SW06 Moorings WHOI/ONR WHOI
SW06 Moorings, Joint ops Oceanus, Endeavor, H.R. Sharp. Tang/Dahl Leg.

23 AUG NA6/NJ Shelf/ [Lynch/Knobles/Hodgkiss](#)/ WHOI 16/NAVY/F
07 SEP SW06 Moorings WHOI/ONR WHOI
SW06 Moorings, Joint ops Oceanus, Endeavor. Knobles/Hodgkiss Leg.

10
11 SEP NA6/NJ Shelf/ [Lynch, J.](#)/WHOI/ WHOI 6/NAVY/F
15 SEP SW06 Moorings ONR WHOI
SW06 Moorings, Joint ops Oceanus, Endeavor.
Cruise was scheduled to depart on the 10th, delay requested by science group.

21 SEP NA4// Transit/WHOI/ WHOI 8/NSF/F
28 SEP Transit OCE-0504136 Nuuk
WHOI to Nuuk 1923nm, 7.3 days

29, 30
01 OCT AR11// [Lee, C.](#)/UW/ Nuuk 15/NSF/F
12 OCT Mooring OPP 0230381 Illulissat Greenland,
13 Canada,
Denmark
22 science, 4 port. Mid cruise port stop in Illulissat (Jakobshaven), Greenland

14 OCT AR11// [Lee, C.](#)/UW/ Illulissat 11/NSF/F
22 OCT Mooring OPP 0230381 Nuuk Greenland,
23, 24 Canada,
Denmark

22 science, 4 port. Mid cruise port stop in Illulissat (Jakobshaven) off
Greenland

25 OCT NA4// Transit/WHOI/ Nuuk 8/NSF/F
01 NOV Transit OCE-0504136 WHOI
Nuuk to WHOI 1923nm, 7.3 days

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	59.0	0.0	59.0
NSF	210.0	0.0	210.0
-----	-----	-----	-----
TOTAL	269.0	0.0	269.0