



# **USCGC HEALY (WAGB 20)**

## **Service Life Extension Program (SLEP)**

# **Information Brief for Arctic Icebreaker Coordinating Committee (AICC) Winter Meeting**

CG-9323 | PM: Mr. Kenneth King; APM: Thomas Hummer

10 JAN 2024



# Agenda



- Program Overview
- Program Activities
- Notional Milestone Schedule



# Program Overview



- HEALY SLEP is a DHS Level 3 Non-Major Acquisition Program governed by the Executive Oversight Council (EOC).
- The In-Service Vessel Sustainment (ISVS) Program Manager (PM) is Mr. Ken King for HEALY SLEP
- Program funding is part of the ISVS appropriation and managed by the CG-9323 ISVS Program Management Office.
- The HEALY SLEP program goals are to complete the work task to the program.
  - Hull and structural repairs.
  - Replace obsolete and unsupportable equipment.
  - Perform nonstandard maintenance that is beyond the scope of recurring maintenance resources.

# Program Activities




- Delayed Initial SLEP Availability to 1QTR FY27
- Continued Nonrecurring Engineering (NRE)
  - NRE is being schedule to support SLEP phased approach
- Planning early deployment of select work items
  - Dual Beam Sonar (FY26)
  - Telephone System (FY24)

# Notional Milestone Schedule



## Key Assumptions & Applied Best Practices:

- 5 availability “phases” scheduled around planned maintenance periods and recurring Arctic missions in each fiscal year from FY27 through FY31.
- Maintenance periods will include both recurring depot maintenance and SLEP work items.



# Questions/Discussion

