

POC: Rose Dufour/Elizabeth Brenner LAST UPDATED: 2008/01/16 13:05 EST
 SIO Ship Schedulers
 Scripps Institution of Oceanography
 University of California, San Diego
 9500 Gilman Drive
 La Jolla, CA 92093-0210
 Tel: (858) 534-2841
 Fax: NEW (858) 822-5811
 Email: shipsked@ucsd.edu

R/V Roger_Revelle 2007 FINAL Schedule

=====
 2/26 Goldfinger Indonesian clearance still pending but appears very likely. If status is known at least one month prior to sailing, two options will be considered a) approval results in the schedule as posted b) denial results in Revelle continuing to a Singapore shipyard between CLIVAR and Sager.

2/26 Port call for end of Sager is still to be determined. Options are Male, Maledives

2/26- Adjusted schedule to reflect one-day reductions in NIO time. This effects cruises from August-December.

5/5 Received Indonesian clearance for Goldfinger.

5/10-Adjusted end port for B. Ward to Goa.

6/15- Shorten Sager cruise, added Bow Thruster Repair, and shorten Naqvi's cruise by one day.

7/13/07-Cancel Sri-Lanka work for Charles-Change port to Marmagoa-Mahe. Change drydocking to Durban.

8/29- Changed port for Naqvi/Ward from Muscat to Goa (Marmagoa)

=====

CRUISE	MAP INDEX/AREA/	P.I./INSTITUTION/	PORTS	DAYS/AGENCY/
DATES	PURPOSE	PROPOSAL NO.		STATUS/ CLEARANCE

 =====

17 DEC	SP4/29-50S, 149-120W/	<u>D'Hondt, S./URI/</u>	Apia, Samoa	29/NSF/F
--------	-----------------------	-------------------------	-------------	----------

27 JAN	multi-cores, multibeam	ODP 0527167	Dunedin, NZ	
--------	------------------------	-------------	-------------	--

28,29,30

Apia to first sta. @ 165.5W 23.9W= ~2.5 days;

Wellington from last sta. @ 163W 47S= 3.79 days; Dunedin from last sta. = 4 days

33 sci;

6 transit;

1.5 arr/dep;

4 port;

45 total

cross date line-lose one day

31,1,2,3

04 FEB	IN7/CLIVAR I8S & IN9/	Swift, J./SIO/	Dunedin, NZ	49/NSF/F
17 MAR	CTD, Rosette	OCE0223869	Fremantle, Australia,	
18,19,20				NZ
26	sci			

13 transit from Dunedin
4 transit to Fremantle
5 port
plus 1.5 lost arrival/departure

21				
22 MAR	IN7/CLIVAR I8S & IN9/	Swift, J./SIO/	Fremantle, Australia	45/NSF/F
02 MAY	CTD, Rosette	OCE0223869	Phuket, Tha	
3,4				
40.5				
4	port			
	Janet Sprintall-Chief Scientist			
	(Bangladesh, India EEZ approval with conditions not acceptable, needed to w/draw)			

5,6				
07 MAY	IN4/5S, 100E 14N, 91/	Goldfinger, C./	Phuket	43/NSF/F
14 JUN	piston cores, multibea	OSU/OCE0526655	Phuket	Indonesia
15,16				
30	sci.,			
	transit 8 (incl. arr/dep),			
	port 4,			

May 21- likely Indonesian port stop Padang (Teluk Bayur) to embark/disembark members in the science party.

17				
18 JUN	IN2/5N, 90E -25S,87E/	Sager, W./TAMU/	Phuket	51/NSF/F
06 AUG	MCS system, magnetomet	OCE/ODP0550743	Singapore	
07 AUG	//	Bow Thruster Repair/	Singapore	7(Non-Op)/
13 AUG	Bow Thruster Repair	SIO/n/a	Singapore	Other/P
14 AUG	IN1/Indian Ocean/	transit/na/	Singapore	6/NSF/F
21 AUG	transit to Arabian Sea	na	Goa	
	/Indian Ocean/	Naqvi, W./NIO/		2/Other/F

transit to Goa PO

22

23 AUG IN1/Arabian Sea/ [Naqvi, W.](#)/NIO/ Goa(Marmago 28/Other/F
16 SEP limitation of primary NIO PO Goa(Marmago

17,18

Part I of joint India-US program;

Intermediate port stop Goa, India 21 August

23.5 days of sci.,

4 transit

1 port (Goa)

1.5 arr/dep= total 30

(Oman clearance requested, but denied)

19

20 SEP IN1/Arabian Sea/ [Ward, B.](#)/Princeton Goa(Marmago 32/NSF/F

18 OCT Chem Ocean. /OCE0648026 Goa(Marmago

19,20

Part II of joint India-US program. The plan is to load equipment in Goa before the Naqvi cruise.

25 days science, 1.5 a/d, 2.3days transit, 3 port.

21

22 OCT IN3/Eastern flank of / [Charles, C.](#)/SIO/ Marmagoa (G 13/STATE/F

04 NOV Chirp, dredging, multi UC ship funds Victoria, S Seychelles

/Eastern flank of the/ transit/na/ 3/NSF/F

support tranist costs OCE

5

6.6 days science; 5.9 days transit, 1.5 arr/dep, 2 port

(transit from Goa to Mahe via 5°12'S, 57°E= ~1686 nm)

[Marmagoa to Cape Town 4447 nm or 17 days total]

6

07 NOV IN1/Rodrigues & Magi / [Fueri, E.](#)/SIO/ Victoria, S 21/STATE/F

25 NOV Geology and geophysics UC ship funds Port Louis, Mauritius,

26 Seychelles

14 days science 3.5 days transit, 1.5 arr/dep, 2 port=21

27

28 NOV IN3/SW Indian Ridge/ [MacKinnon, J.](#)/SIO/ Mauritius 10/STATE/F

09 DEC internal waves UC Ship Funds Durban So.

Africa,

Reunion

IN6// transit/n/a/ 3/NSF/F
 transit into Durban n/a
 3 days charged to NSF to bring RR to Durban to begin CLIVAR;
 7.4 transit, 3 days science, 1.5 arr/dep, 1 port; = 13 days total
 (Mauritius clearance requested, but Embassy did not request)

10 DEC	SA4//	n.a./n.a./	Durban	29(Non-Op)/
07 JAN	drydock	n.a.	Durban	Other/P

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NSF	261.0	0.0	261.0
Other	30.0	0.0	30.0
STATE	44.0	0.0	44.0
-----	-----	-----	-----
TOTAL	335.0	0.0	335.0