

POC: Rose Dufour/Elizabeth Brenner LAST UPDATED: 2003/12/16 14:50 EST
 SIO Ship Schedulers
 Scripps Institution of Oceanography
 University of California, San Diego
 9500 Gilman Drive
 La Jolla, CA 92093-0210
 Tel: (858) 534-2841
 Fax: NEW (858) 822-5811
 Email: shipsked@ucsd.edu

R/V Robert_Gordon_Sproul 2003 FINAL Schedule

=====

1/30/03

Moved Diachok/ONR to July

Moved Hildebrand/ONR cruise later in June and removed unfunded cruises.
added 10 days for Dickey, dates TBD

2/7 Move D'Spain 24 Feb-29 cruise to 27 May-01 Jun, equipment not ready.
scheduled Dickey 10 unscheduled days-to May and October.

2/11 Add Chadwell April and May cruises [from New Horizon]
 Reduced Hunter cruise from 14 to 8 days (came in early)

2/25 Shift Hildebrand April cruise later

3/3 Moved D'Spain cruise from April to August.

3/4 Add Lewis cruises in March & April

3/7 Chg Lewis cruise from 2-3 April to 1-2 April.

3/17 Lewis cruise delayed by one day due to weather

3/18 Delay Chadwell cruise; join to D'Spain May/Jun cruise.

3/24 Shorted Chadwell's April cruise. Added remaining days to D'Spain
August cruise. Shorten August D'Spain cruise by one day.

3/24 Shifted April Lewis & Chadwell cruises by one day.

4/1 Moved June (to July) & August Hildebrand Cruises, adjusted
Chadwell/D'Spain up one day to accommodate this change.

4/2 Moved 4 days from NH/Babcock/NSF to SPL

4/4 Add one day to Dever/MMS in July.

4/25 Add Worcester ONR 3 days test mooring deployment/recovery

5/20 Adjusted June Babcock cruise into two separate cruises

6/6 Adjust May/June D'Spain/Chadwell cruise, shorten Chadwell 1 day in
July, insert one day in late June for equipment testing.

6/18 Delete Babcock June cruises; apply dates to D'Spain PSAS cruise.
Advance Worcester.

7/2 Expand Hildebrand cruise by one day in October to the 21st.

7/9 Delay Chadwell/D'Spain July/Aust cruise by 4 days, bank 2 days for
D'Spain. Shorten Babcock's August cruise (5 day) reschedule to 2 one
day cruises in August and expand the September cruise by 5 days. Add
one day in December

7/10 Move October Hildebrand cruise one day earlier to accomodate
Babcock's request for 22 October.

7/24- Reduce August Chadwell/D'Spain cruise.

8/5 - Adjusted cruise dates for D'Spain, Worcester and Hildebrand to
coordinate with FLIP (D'Spain)

8/14 - Jaffe cruise TBS. Moved from August.

8/27 - Reduced Babcock first Sept. Cruise by 3 days

8/28 - scheduled Hodgkiss days for October and December

9/9 - Moved Davis 4 days into 2004

9/22 - made various changes to Oct., Nov., Dec. cruises for Hildebrand, D'Spain, Hodgkiss, Babcock, and Worcester

1-/10-Cancelled Diachok and Yang, equipment not ready.

11/14 Move Hodgkiss/Dec two days later, Hildebrand/November cruise arrived one day early carry forward one remaining day to 2004.

11/18 - added cruise in December for Jaffe

11/26 - adjusted for actual cruises dates in November

12/1- reduced Jaffe by one day (ONR), advanced Herbers cruise by one day.

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
10 JAN 14 JAN	NP9/Off So. Cal./ Marine Mammal Monitori	Hildebrand, J. /SIO /N00014-00-1-0572	San Diego San Diego	4/NAVY/F
04 FEB 11 FEB	NP9/32N-34N-118W-12W/ Baseline Study of Cowc	Hunter, J. / SW-NMFS/JIMO	San Diego San Diego	8/NOAA/F
19 20 MAR 20 MAR 21	NP9/San Diego Trough/ Testing instruments	Lewis, L. /AOA/ PO	San Diego San Diego	1/PRV/F
31 01 APR 03 APR 3	NP9/San Diego Trough/ Testing instruments	Lewis, L. /AOA/ PO	San Diego San Diego	2/PRV/F
07 APR 08 APR	NP9/San Diego Trough/ Testing instruments	Lewis, L. /AOA/ PO	San Diego San Diego	2/PRV/F
load on Fri. 4 April. Offload Wed. 9 April -----				
11 APR 13 APR 14	NP9/32o 55'N, 117o 40/ Equipment testing-depl	Chadwell, D. /SIO/ OCE0084968	San Diego San Diego	2/NSF/F
load Apr 10/full day offload Apr 14 (share offload w/Hildebrand who needs ~2hr for loading; note late departure for next cruise) -----				
15 APR 17 APR	NP9/Off So. Cal./ Marine Mammal Monitori	Hildebrand, J. /SIO /N00014-00-1-0572	San Diego San Diego	2/NAVY/F
Depart at 1800 -----				
18 MAY 20 MAY	NP9/Off Santa Barbara/ mooring operations	Dickey, T. /UCSB/ NOPP	San Diego San Diego	3/NSF/F
Intermediate stops in Santa Barbara Harbor for loading and/or offloading -----				

29 MAY	NP9/Off San Diego/	D'Spain, G./SIO/	San Diego	2/NAVY/F
31 MAY	PASAS	N00014-00-1-0159	San Diego	
Load 23 May. -----				
31 MAY	NP9/32o 55'N, 117o	Chadwell, D./SIO/	San Diego	2/NSF/F
01 JUN	40' /Equipment-recovery	OCE0084968	San Diego	
02 JUN	NP9/32o 55'N, 117o	Chadwell, D./SIO/	San Diego	1/NSF/F
03 JUN	40' /Equipment-recovery	OCE0084968	San Diego	
08 JUN	NP9/Off Baja Californ/	Pineda, J./WHOI/	San Diego	10/NSF/F
18 JUN	Biological Oceanograph	BIO-0083976	San Diego	MEXICO
29 JUN	NP9/32o 55'N, 117o	Chadwell, D./SIO/	San Diego	1/NSF/F
29 JUN	40' /Equipment-recovery	OCE0084968	San Diego	
Load on the 27th after Babcock's offload Offload 0800 30 June. -----				
02 JUL	NP9/Off Santa Barbara	Diachok, O./NRL/	San Diego	5/NAVY/F
07 JUL	Channel/Acoustics	N000	San Diego	
14 JUL	NP9/Santa Barbara	Dever, E./SIO/	San Diego	6/Other/F
20 JUL	Channel/P.O.	MMS	San Diego	
21 JUL	NP9/Off So. Cal./	Hildebrand, J./SIO	San Diego	5/NAVY/F
26 JUL	Marine Mammal Monitori	/N00014-00-1-0572	San Diego	
06 AUG	NP9/32o 55'N, 117o 40/	Chadwell, D./SIO/	San Diego	1/NSF/F
06 AUG	Equipment testing-depl	OCE0084968	San Diego	
09 AUG	NP9/Off San Diego/	Babcock, J./SIO/	San Diego	1/NSF/F
09 AUG	Test equipment	OCE9907905	San Diego	
14 AUG	NP9/Off San Diego/	Babcock, J./SIO/	San Diego	1/NSF/F
14 AUG	Test equipment	OCE9907905	San Diego	
19 AUG	NP9/Off So. Cal./	Hildebrand, J./SIO	San Diego	5/NAVY/F
24 AUG	Marine Mammal Monitori	/N00014-00-1-0572	San Diego	
05 SEP	NP9/Off San Diego/	Babcock, J./SIO/	San Diego	4/NSF/F
08 SEP	Test equipment	OCE9907905	San Diego	
return eve of 9/8 -----				
16 SEP	NP9/Off San Diego/	Herbers, T./NPS/	San Diego	7/NSF/F
23 SEP	Deployment	OCE0115850	San Diego	
26 SEP	NP9/Off San Diego/	Babcock, J./SIO/	San Diego	1/STATE/F
26 SEP	ROV ops for centennial	UC Ship funds	San Diego	
27 SEP	NP9/off San Diego/	Kaufmann, R./USD/	San Diego	1/PRV/F
28 SEP	class cruise	n.a.	San Diego	
Multiple leg class cruise. -----				
01 OCT	NP9/Off Santa Barbara/	Dickey, T./UCSB/	San Diego	2/NSF/F
03 OCT	mooring operations	NOPP	San Diego	
Intermediate stops in Santa Barbara Harbor for loading and/or offloading				

07 OCT	NP9/Off San Diego/	Herbers, T./NPS/	San Diego	2/NSF/F
09 OCT	turnaround #1	OCE0115850	San Diego	
13 OCT	NP9/Off San Clemente/	Hodgkiss, W./SIO/	San Diego	2/NAVY/F
14 OCT	Equipment testing	N000	San Diego	
	load/unload same day			

17 OCT	NP10/32-33N/	D'Spain/SIO/	San Diego	5/NAVY/F
22 OCT	PSAS Program	N00014-00-1-0159	San Diego	
	Dr. D'Spain is planning to carry out this cruise with FLIP,			

24 OCT	NP9/Off San Diego/	Herbers, T./NPS/	San Diego	4/NSF/F
28 OCT	Turnaround #2	OCE0115850	San Diego	
01 NOV	NP9/Off So. Cal./	Hildebrand, J./SIO	San Diego	3/NAVY/F
04 NOV	Marine Mammal Monitori	/N00014-00-1-0572	San Diego	
	1700 Departure, arrival plan is for no later than 1700(may vary slightly)			

07 NOV	NP9/Off San Diego/	Babcock, J./SIO/	San Diego	1/NSF/F
07 NOV	Pac OBSIP Fac. testing	OCE9907905	San Diego	
	1/2 day needed for loading (11/6)			

10 NOV	NP9/Off San Diego/	Babcock, J./SIO/	San Diego	1/NSF/F
10 NOV	Pac OBSIP Fac. testing	OCE9907905	San Diego	
	1/2 day needed for loading (11/9)			

11 NOV	NP9/Off San Diego/	Jaffe, J./SIO/	San Diego	2/NSF/F
12 NOV	Instrument testing	OCE0220379	San Diego	
20 NOV	NP9/Off San Diego/	Herbers, T./NPS/	San Diego	2/NSF/F
22 NOV	Turnaround #3	OCE0115850	San Diego	
04 DEC	NP9/Off San Clemente/	Hodgkiss, W./SIO/	San Diego	1/NAVY/F
04 DEC	Equipment testing	N000	San Diego	
10 DEC	NP9/Off San Diego/	Jaffe, J./SIO/	San Diego	1/NAVY/F
10 DEC	Instrument testing. CT	N00014-96-1-0008	San Diego	
12 DEC	NP9/Off San Diego/	Herbers, T./NPS/	San Diego	3/NSF/F
14 DEC	Recovery cruise	OCE0115850	San Diego	

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	35.0	0.0	35.0
NOAA	8.0	0.0	8.0
NSF	50.0	0.0	50.0
Other	6.0	0.0	6.0
PRIVATE	6.0	0.0	6.0
STATE	1.0	0.0	1.0
-----	-----	-----	-----
TOTAL	106.0	0.0	106.0