

Posted: Mon, Mar 1, 1993 7:59 AM PST
 From: UNOLS.OFFICE
 To: ship.sched92
 CC: K.BOUTON
 Subj: LAMONT-DOHERTY 92 EWING

Msg: DGJD-5575-7732

POC: Michael Rawson OPS SCHED 92 LAST UPDATE: 01 Mar 93
 Lamont-Doherty Geological Observatory
 Palisades, N.Y. 10964
 Telephone: (914) 359-8367
 Fax: (914) 359-6817
 Telemail: M.RAWSON.LDGO

SHIP OPERATING SCHEDULE 1992
 FINAL VERSION 92 R/V MAURICE EWING

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS
01-Jan 15-Jan	SP4/NEW ZEALAND/	MAINTENANCE/ LAYUP	LYTTLETON LYTTLETON	13/SHIPOPS/ Maintenance
16-Jan 29-Feb	SP4,SP8,SP9,SP9A Pac.Ant. Ridge At Sea (Survey & Transit 44 days)	CANDE,S/LDGO/ OCE91-03573	LYTTLETON LYTTLETON	52/NSF/F Hsw,SCS,Cor
06-Mar 14-Mar	SP1,SP4/W.Pacific/ At Sea (Transit) 9 Days	Transit	LYTTLETON CAIRNS	11/NSF/F
17-Mar 24-Apr	SP1/W. Eq. Pacific/ Woodlark Basin At Sea (Survey) 22 Days; (Transit) 16 Days	MUTTER,J/LDGO/ OCE90-12730	CAIRNS PAPEETE	43/NSF/F MCS (240 Ch) (Papua NG)
29-Apr 10-May	SP3,SP5/C. Eq. Pac/ Marquesas Islands At Sea: (Survey) 7 Days; (Transit) 4 Days	McNUTT,M./MIT/ OCE88-17804	PAPEETE N. HIVA	14/NSF/F AG, OBS (France)
12-May 26-May	SP2,SP3,NP13/Pac. At Sea: (Transit) 14 Days	Transit	N. HIVA PANAMA	15/NSF/F
27-May 31-May	NA9/TRANSIT/ At Sea: Transit 6 Days (Incl Canal)	TRANSIT	PANAMA BARBADOS	7/NSF/F
06-Jun 06-Jul	NA9,/W.N. Atl/ ODP Sites 671-676 At Sea (Survey) 27 Days; Transit (3 Days)	SHIPLEY,T./UTIG/ OCE91-16172	BARBADOS SAN JUAN	34/ODP/F MCS (Barb/Mart)
07-Jul 11-Jul	DRY DOCK:COAST GUARD HULL INSPECTION HMR-1 INSTALLATION		SAN JUAN	5/OOS/F 2/NAVY/
14-Jul 18-Aug	NA9,NA7/W.FLANK MAR/ MR-1,HSweep,SCS At Sea:(Survey)27 Days (Transit) 8 Days	TUCHOLKE/WHOI/ N00014-90-J1621	SAN JUAN BARBADOS	40/Navy/F HMR-1,HS,SCS
23-Aug	NA10/Eq W Atl/	CURRY/WHOI/	BARBADOS	35/ODP/F

25-Sep	Ceara Rise ODP Survey OCE91-16500		BARBADOS	2/JOI/F	
	AtSea:(Survey) 22 Days;	(Transit) 9 Days:	SCS W/AG,Hsweep		
29-Sep	NA6,NA7,NA10/MAR/	SEMPERE/UW/	BARBADOS	46/NSF/F	
09-Nov	HSWEEP,MG&G, OBS	PURDY/WHOI/	BERMUDA	Hsw,OBH	
		OCE90-17975			
	AtSea:(Sempere) 24 Days	(Purdy) 8 Days	(Transit) 9 Days		
10-Nov	NA10,NA9/W. ATL/	Transit & HSweep	BERMUDA	8/Ship Ops/	
17-Nov	Tranit to Lay Up	Noise Tests	JAX'VILLE	Transit	
	At Sea: (Transit) 7 Days				
18-Nov	JACKSONVILLE, FL	LAY UP	JAX'VILLE	OOS	
31-Dec	MAINTENANCE/LAYUP				50

TOTAL OPERATING DAYS:

NSF	190
ODP	69
NAVY	40
JOI	2
OUT OF SERVICE (OOS)	64