

POC: Michael Rawson

LAST UPDATE: 23 February 98

Lamont-Doherty Earth Observatory

Palisades, N.Y. 10964

Tel: (914) 365-8367

Fax: (914) 359-6817

email: rawson@ldeo.columbia.edu

R/V MAURICE EWING Final Schedule Version 1997

Date: 23 February 1998

CRUISE	MAP INDEX/AREA/	P.I./INSTITUTION/	PORTS	DAYS/AGENCY/
DATES	PURPOSE	PROPOSAL NO.	PORTS	STATUS/CLEARANCE

=====

01-Jan	Gulf Coast	Maintenance	Maintenance	
28-Mar	Biannual Hull Inspection		Tampa	87 Days
29-Mar	Gulf Coast	Ingram,C/Navo/	Tampa	3/Navo/F
31-Mar	(Hi-Ho Crane, vans, Fiber Optic Cable & Instruments)			
01-Apr	Transit	Ingram,C/Navo	Tampa	8/Navo/F
08-Apr	NA9, NA6	Equipment Testing	Newark	None
08-Apr	NA6,Cont'l Margin	Ingram,C/Navo/	Newark	22/Navo/F
27-Apr	HS,ADCP,Core,Deep Tow	Navoceano	Savannah	None
01-May	NA6,Cont'l Margin	Ingram,C/Navo/	Savannah	18/Navo/F
16-May	HS,ADCP,Core,Deep Tow	Navoceano	P.Canaveral	None
19-May	NA6,Cont'l Margin	Ingram,C/Navo/	P.Canaveral	9/Navo/F

25-May	HS, ADCP, Core, Deep Tow	Navocean	Ft. Lauderdale	None
(Remove Navo gear & exchange wire; Install NOBEL gear & explosives)				
01-Jun	MAR @ 15-23N/NA10	Collins, J/WHOI	Ft. Lauderdale	41/NSF/F
05-Jul	Nobell, Air Guns	OCE96-33114	Azores	None
10-Jul	Iberia Abyssal Plain	Sawyer, D/Rice	Azores	43/NSF/F
15-Aug	NA7/MCS, MG&G	OCE95-21517	Lisbon	Spain, Port
20-Aug	Transit	Transit	Lisbon	Transit
06-Sep		4,120 nm	Panama	18 Days
08-Sep	EPR (A-RAD)/ NP13	Kent, G/SIO	Panama	39/NSF/F
	MCS	OCE 96-33481		None
	EPR (A-RAD)/NP13	Barton, P/Cambridge		16/NERC/F
27-Oct	OBS	UK Ship Swap/NERC	Manzanillo	None
30-Oct	Manzanillo	Out-of-Service	Manzanillo	5/Maint
04-Nov	Maintenance			
06-Nov	EPR 9N/NP13	Toomey, D/U. Ore	Manzanillo	35/NSF/F
06-Dec	OBS, Air Gun	OCE96-33264	San Diego	None
12-Dec	Eq. Pacific NP12, SP2	Moore, T./U. Mich	San Diego	21/ODP/F
31-Dec	MCS, HS, Cores	OCE96-33802	At Sea	None

1997 Charge Days:

NSF: 192 (Includes UK Ship Swap)

Navo: 60

ODP: 21

Total 273 Charge Days

92 Maintenance Days

.