

POC: John Thompson  
 99 Marine Science Institute  
 Univ of Texas  
 Port Aransas, TX 78373  
 Tel: (512) 749-6760  
 FAX: (512) 749-6777  
 Internet: thompson@utmsi.utexas.edu

LAST UPDATE: 17 Mar

R/V LONGHORN  
 1998 FINAL OPERATING SCHEDULE 1998  
 Revised: Dec 98

Cruise Days/Agncy Dates Purpose Stat/Clear	Map Index/Area/	P.I./Institution Proposal #	Ports
13 JAN	NA9/GULF OF MEX/ BIOLOGICAL OCEAN	BUSKEY E/UTMSI/ OCE9529750	PORT ARANSAS 2/NSF/F PORT ARANSAS
11 FEB 13 FEB	NA9/GULF OF MEX/ PHYSICAL OCEAN	EISMAN P-UTARL/ INSTRUMENTATION	PORT ARANSAS 3/NAVY/F PORT ARANSAS
20 FEB	NA9/GULF OF MEX/ PHYSICAL OCEAN	EISMAN P-UTARL/ INSTRUMENTATION	PORT ARANSAS 1/NAVY/F PORT ARANSAS
23 FEB 24 FEB	NA9/GULF OF MEX/ PHYSICAL OCEAN	EISMAN P-UTARL/ INSTRUMENTATION	PORT ARANSAS 2/NAVY/F PORT ARANSAS
27 FEB FEB	NA9/GULF OF MEX/ OTHER (FISHERIES)	CULBERTSON/TPWD/ ARTIFICIAL REEF	PORT ARANSAS 1/STA/F PORT ARANSAS
23 MAR 25 MAR	NA9/GULF OF MEX/ OTHER (FISHERIES)	CULBERTSON/TPWD/ ARTIFICIAL REEF	PORT ARANSAS 3/STA/F PORT ARANSAS
14 APR 15 APR	NA9/GULF OF MEX/ BIOLOGICAL OCEAN	BUSKEY E/UTMSI/ OCE9529750	PORT ARANSAS 2/NSF/F PORT ARANSAS
22 MAY	NA9/GULF OF MEX/ TRAINING	VILLAREAL T/UTMSI OPEN HOUSE	PORT ARANSAS 1/OTH/F PORT ARANSAS
20 JUN JUN	NA9/GULF OF MEX/ PHYSICAL OCEAN	NAGIHARA S/UH TATP	PORT ARANSAS 1/OTH/F PORT ARANSAS
22 JUN	NA9/GULF OF MEX/ TRAINING	MONTAGNA P/UTMSI MARINE INVERT	PORT ARANSAS 1/STA/F PORT ARANSAS
24 JUN 26 JUN	NA9/GULF OF MEX/ TRAINING	BUSKEY E/UTMSI BIO & CHEM OCEAN.	PORT ARANSAS 3/STA/F PORT ARANSAS

27 JUN	NA9/GULF OF MEX/	DUNTON K/UTMSI	PORT ARANSAS	2/STA/F
28 JUN	TRAINING	ESTUARINE ECOLOGY	PORT ARANSAS	
08 JUL	NA9/GULF OF MEX/	BUSKEY E/UTMSI/	PORT ARANSAS	2/NSF/F
09 JUL	BIOLOGICAL OCEAN	OCE9529750	PORT ARANSAS	
20 JUL	NA9/GULF OF MEX/	CULBERTSON J/TPWD	PORT ARANSAS	4/STA/F
23 JUL	OTHER (FISHERIES)	ARTIFICIAL REEF	PORT ARANSAS	
24 JUL	NA9/GULF OF MEX/	FUIMAN L/UTMSI	PORT ARANSAS	2/STA/F
25 JUL	TRAINING	BIOLOGY OF FISHES	PORT ARANSAS	
27 JUL	NA9/GULF OF MEX/	CULBERTSON J/TPWD	PORT ARANSAS	3/STA/F
29 JUL	OTHER (FISHERIES)	ARTIFICIAL REEF	PORT ARANSAS	
10 AUG	NA9/GULF OF MEX/	WOLPERT/TAMU	PORT ARANSAS	3/STA/F
12 AUG	PHYSICAL OCEAN.	GULF BUOY PROJ.	PORT ARANSAS	
12 AUG	NA9/GULF OF MEX/	CULBERTSON J/TPWD	PORT ARANSAS	2/STA/F
13 AUG	OTHER (FISHERIES)	ARTIFICIAL REEF	PORT ARANSAS	
14 AUG	NA9/GULF OF MEX/	CULBERTSON J/TPWD	PORT ARANSAS	8/STA/F
21 AUG	OTHER (FISHERIES)	ARTIFICIAL REEF	PORT ARANSAS	
22 AUG	NA9/GULF OF MEX/	GARDNER W/UTMSI	PORT ARANSAS	1/OTH/F
	OTHER (DEMO)	ADVISORY COUNCIL	PORT ARANSAS	
15 SEP	NA9/GULF OF MEX/	HOLT S&J/UTMSI	PORT ARANSAS	1/STA/F
	BIOLOGICAL OCEAN.	ARP	PORT ARANSAS	
22 SEP	NA9/GULF OF MEX/	HOLT S&J/UTMSI	PORT ARANSAS	1/STA/F
	BIOLOGICAL OCEAN.	ARP	PORT ARANSAS	
29 SEP	NA9/GULF OF MEX/	HOLT S&J/UTMSI	PORT ARANSAS	1/STA/F
	BIOLOGICAL OCEAN.	ARP		
08 OCT	NA9/GULF OF MEX/	BUSKEY E/UTMSI	PORT ARANSAS	1/NSF/F
	BIOLOGICAL OCEAN.	OCE9529750	PORT ARANSAS	
09 OCT	NA9/GULF OF MEX/	HOLT S&J/UTMSI	PORT ARANSAS	1/STA/F
	BIOLOGICAL OCEAN.	ARP		
13 OCT	NA9/GULF OF MEX/	CULBERTSON J/TPWD	PORT ARANSAS	4/STA/F
16 OCT	OTHER (FISHERIES)	ARTIFICIAL REEF	PORT ARANSAS	
17 NOV	NA9/GULF OF MEX/	CULBERTSON J/TPWD	PORT ARANSAS	1/STA/F
	OTHER (FISHERIES)	ARTIFICIAL REEF	PORT AARANSAS	
07 DEC	NA9/GULF OF MEX/	ROGERS R/UTARL	PORT ARANSAS	3/NAVY/F
09 DEC	PHYSICAL OCEAN.	SONOBUOY	PORT ARANSAS	

	Proposed	Funded	Total
NSF	--	7	7
NAVY	--	9	9
OTHER	--	3	3

STATE	--	41	41
Total	--	60	60