

POC: Liz Caporelli  
 Marine Operations  
 Woods Hole Oceanographic Institution  
 38 Water St  
 Mail Stop-37  
 Tel: 508-289-2277  
 Fax: 508-457-2185  
 Email: ecaporelli@whoi.edu

LAST UPDATED: 2005/12/30 08:28 EST

R/V Knorr 2005 FINAL Schedule

=====  
 4/4: Changed arrival date at WHOI to 03/20  
 5/3: Changed departure of Dziak/Smith to May 29 to add a ops day to  
 redeploy two hydrophones  
 5/3: Removed Ecuador Clearance from Saito cruise, only port required.  
 8/1: Changed arrival date of Dziak/Smith to July 1  
 8/1: Changed arrival date of transit to Panama to July 11th. Transit the  
 canal on 10th.  
 8/11: Moffett/Saito cruise will end in Manzanillo. Knorr will not  
 transit back to WHOI.  
 8/31: Updated proposal numbers. Changed Galapagos to PA arrival date to  
 Aug. 16.  
 10/4: Changed departure date from Puerto Montt to Oct. 9th.  
 =====

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
04 JAN 08 JAN	NA6/East Coast/ Transit	Suchy. A/WHOI/	WHOI Jacksonvill	5(Non-Op)/ Other/
Scheduled Shipyard Long Coring Installation -----				
09 JAN 17 MAR	NA6/East Coast/ SHIPYARD	Suchy. A/WHOI/	Jacksonvill Jacksonvill	68(Non-Op)/ Other/
Scheduled Shipyard Long Coring Installation Sea Trial March 14-15th. -----				
17 MAR 20 MAR	NA6/East Coast/ Transit	Suchy. A/WHOI/	Jacksonvill WHOI	4(Non-Op)/ Other/
Scheduled Shipyard Long Coring Installation -----				
21 MAR 26 APR	NA6/East Coast/ Maintenance	Suchy. A/WHOI/	WHOI WHOI	37(Non-Op)/ Other/
27 APR 29 APR	NA6/N.Atl/ Transit	Transit/WHOI/ OCE-0201692	WHOI Bermuda	3/NSF/F
30, 01				
02 MAY 26 MAY	NA9/SWNA/ MOCHA	<u>Johns, W.</u> /RSMAS/ OCE-0241438	Bermuda Miami	28/NSF/F Bahamas

27  
 Coordination w/ SOC/DARWIN cruise is required  
 Darwin: April 27-May 1

-----  
 28  
 29 MAY NA6/N. Atl./ [Dziak, R.](#)/OSU/ Miami 27/NSF/F  
 01 JUL Hydrophone moorings OCE-0137164 Miami  
 NA10/MAR/ [Smith, D.](#)/WHOI/ 10/NSF/F  
 Hydrophone OCE-0424495

2, 3  
 3 days for moorings/Dziak, 6 days for Smith.  
 Miami to Miami 6404 nm/25 days steam.  
 2 port days.  
 additional sea day for Dziak to redeploy two hydrophones  
 -----

04  
 05 JUL NA9/N.Atl/ Transit/WHOI/ Miami 8/NSF/F  
 11 JUL transit OCE-0504136 Panama  
 Arrive Atlantic side transit Panama Canal 10 July  
 Miami to Atlantic side canal 1214 nm  
 -----

12, 13  
 14 JUL SP3A/Costa Rica Dome/ [Saito, M.](#)/WHOI/ Panama 23/NSF/F  
 02 AUG Chemistry OCE-0327225 Galapagos Costa Rica  
 SP3A/Costa Rica Dome/ [Moffett, J.](#)/WHOI/ 0/NSF/F  
 Chemistry OCE-0327226

03  
 Galapagos Parc Permit required  
 -----

04 AUG SP9A/So.Pac./ Transit/WHOI/ Galapagos 15/NSF/F  
 16 AUG transit OCE-0504136 Punta Arena  
 17, 18  
 3350 nm  
 -----

19, 20  
 21 AUG SP9A/Antarctic/ [Talley, L.](#)/UCSD/ Punta Arena 51/NSF/F  
 06 OCT CTD & ADCP OCE-0327544 Puerto Mont Chile  
 07, 08  
 47 science days  
 -----

09 OCT SP9A/So.Pac./ Transit/WHOI/ Puerto Mont 7/NSF/F  
 14 OCT transit OCE-0504136 Arica  
 15

16, 17  
 18 OCT SP3A/So. Pac./ [Moffett, J.](#)/WHOI/ Arica 27/NSF/F  
 10 NOV Chemistry OCE-0327226 Manzanillo Peru,  
 Chile  
 SP3A/So.Pac./ [Saito, M.](#)/WHOI/ 0/NSF/F  
 Chemistry OCE-0327225

11  
 12 NOV NP13// /WHOI/ Manzanillo 49(Non-Op)/  
 31 DEC Manzanillo NSF/F

Agency Funded Proposed TOTAL  
 -----

NSF	199.0	0.0	199.0
-----	-----	-----	-----
TOTAL	199.0	0.0	199.0