

POC: Rose Dufour/Elizabeth Brenner
 SIO Ship Schedulers
 Scripps Institution of Oceanography
 University of California, San Diego
 9500 Gilman Drive
 La Jolla, CA 92093-0210
 Tel: (858) 534-2841
 Fax: NEW (858) 822-5811
 Email: shipsked@ucsd.edu

LAST UPDATED: 2005/12/27 13:35 EST

R/V New_Horizon 2005 FINAL Schedule

=====
 10/19 - Add Zumberge BP cruises.
 11/2 shifted Smith days
 12/3- added 1 weather day for January Calcofi-SCOOS
 12/27- adjusted Prahl dates.
 1/7-moved Prahl summer cruise two days later
 redistributed 4 days of Ohman to CalCOFI Apr/Jul/Nov

 1/11- one day delay to Berelson/Hammond Cruise in May
 3/5 added Worcester mooring repair cruise, delayed Rudnick, California
 Current and Zumberge.

 4/11- Rudnick cruise, in one day early.

 5/3- Zumberge- one day delay
 5/5 - Zumberge 5 day delay.

 5/10-Zumberge delay
 5/11-Zumberge delay
 5/12- Zumberge defer indefinitely
 8/4 July Calcofi came in 2 days early made adjustments

 8/19- Added Spawar cruise
 8/24-Adjusted Prahl dates, and Ohman profiler test charge day.
 8/25-Adjusted Gaherty cruise, reduce by 5 days.
 9/12- delayed Gaherty cruise; 4 days later
 9/29 - rescheduled Zumberge testing for 1-2 December
 10/21- added 4 days for SPAWAR
 10/24 - Arrival 5 days earlier on Gaherty NSF cruise.
 =====

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
04 JAN	NP9/Off California	Hildebrand, J. /SI/	San Diego	16/NAVY/F
20 JAN	Coa/California Current	N000-14-01-D-0043,	San Diego	
	NP9/Off California	Goericke, R./SIO/		1/Other/F
	Coa/California Current	SCOOS		

This cruise replaces one of two California Current cruises normally carried out on the Jordan in winter Jan-Feb and Spring Apr-May.

25 JAN	NP13/28 N 111 W/	Prahl, F. /OSU/	San Diego	16/NSF/F
09 FEB	CTD work	OCE 0326573	San Diego	Mexico
6 days on site off Guaymas, plus 9 days transit, 1 arr/dep				

17 FEB	NP9/34o50'N,123oW/	Smith, K. /SIO/	San Diego	13/NSF/F
--------	--------------------	---------------------------------	-----------	----------

01 MAR	Biological Oceanograph	OCE 0242472	San Diego	
10	science, 3 transit			

05 MAR	NP9/NPAL mooring site/	Worcerster, P./	San Diego	15/NAVY/F
19 MAR	NPAL moornings repair	SIO/N000	San Diego	
20 MAR	NP9/NPAL mooring site/	Rudnick, D./SIO/	San Diego	22/NAVY/F
10 APR	Seasoar around NPAL mo	N00014-03-1-0838	San Diego	
15 APR	NP9/Off San Diego/	Ohman, M./SIO/	San Diego	1/NSF/F
15 APR	LTER	OCE 0417616	at sea	
16 APR	NP9/Off California Co/	Hildebrand, J./SI/	at sea	16/NAVY/F
01 MAY	California Current cru	N000-14-01-D-0043,	San Diego	
This cruise replaces one of two California Current cruises normally carried out on Jordan in winter Jan-Feb and Spring Apr-May.				
At this point overlap with Hildebrand cruise on Sproul not a problem.				

17 MAY	NP9/Off So. Cal./	Berelson, W./USC/	San Diego	10/NSF/F
28 MAY	Chem. Ocean.	OCE 0433322	San Diego	
	/Off So. Cal/	Berelson, W./USC/		2/NSF/F
	Chem Ocean.	OCE 0351169		
Intermediate stops in San Pedro				
7 sci + 2, plus 186 NM RT SD-LA = 1, 2 loading/unloading in San Pedro				

01 JUN	NP9/Off San Diego/	Frank, T./Harbor	San Diego	11/NSF/F
11 JUN	Biological Oceanograph Branch/IBN 0343871		San Diego	
San Clemente Basin, starting trawls once we get past				
> 1000 m of water depth.				
May after the 6th works for this cruise				

15 JUN	NP9/MARS, Station M/	Smith, K./SIO/	San Diego	13/NSF/F
27 JUN	Biological Oceanograph	OCE 0242472	San Diego	
10	science, 3 transit			

01 JUL	NP9/Calif. Coast/	Venrick, E./SIO/	San Diego	16/NOAA/F
16 JUL	Calif. Current	NOAA	at sea	
Used one day less than budgeted.				

17 JUL	NP9/Off San Diego/	Ohman, M./SIO/	at sea	1/NSF/F
17 JUL	LTER	OCE 0417616	San Diego	
23 JUL	NP13/28 N 111 W/	Prahl, F./OSU/	San Diego	21/NSF/F
12 AUG	CTD work	OCE 0326573	San Diego	Mexico
12 days on site off Guaymas				

17 AUG	NP9//	Cowles, T./OSU/	San Diego	25/NAVY/F
10 SEP	plankton studies	N00014-01-1-0277	San Diego	
Two ship op with McManus				

20 SEP	NP9/33N 117W/	Babcock, J./SIO/	San Diego	4/NSF/F
23 SEP	OBS-equipment testing	OCE 9907905	San Diego	

26,27,28,29

30 SEP	NP9/Off San Diego/	Ohman, M. /SIO/	San Diego	1/NSF/F
01 OCT	sea trial for the MVP	Private	San Diego	
	NP9//	Ohman, M. /SIO/ Index #		1/NOAA/F

Installation of the Moving Vessel Profiler

12 OCT	NP13/Gulf of	Gaherty, J. /LDEO/	San Diego	13/NSF/F
24 OCT	California/OBS's	OCE 0436411	San Diego	Mexico
3 science plus 9 transit plus 1 arr/dep				
SIO BB OBS				
Intermediate personnel transfers in Pichilingue				
dates 10/15 & Oct. 20				

04 NOV	NP9/Calif. Coast/	Venrick, E. /SIO/	San Diego	17/NOAA/F
20 NOV	Calif. Current	NOAA	at sea	

21 NOV	NP9/Off San Diego/	Ohman, M. /SIO/	at sea	1/NSF/F
21 NOV	LTER	OCE 0417616	San Diego	

01 DEC	NP9/Off San Diego/	Zumberge, M. /SIO/	San Diego	2/PRV/F
02 DEC	deep tow	BP	San Diego	
Marfac and Scientific load out 28, 29 and 30th.				

3				
04 DEC	NP9/Off San Diego/	Rogers, K. /	San Diego	2/NAVY/F
05 DEC	deploy instruments	SPAWARSYSCEN/P.O.	San Diego	

8
Midnight departure, 1600 arrival

9				
12 DEC	NP9/Off San Clement/	Fletcher, B. /	San Diego	5/NAVY/F
16 DEC	ABE testing	Spawar/ONR	San Diego	
19				

19				
20 DEC	NP9/Off San Diego/	Rogers, K. /	San Diego	1/NAVY/F
20 DEC	deploy instruments	SPAWARSYSCEN/P.O.	San Diego	
21				

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	102.0	0.0	102.0
NOAA	34.0	0.0	34.0
NSF	107.0	0.0	107.0
Other	1.0	0.0	1.0
PRIVATE	2.0	0.0	2.0
-----	-----	-----	-----
TOTAL	246.0	0.0	246.0