

POC: Richard Muller / Stewart Lamerdin LAST UPDATED: 2006/01/03 12:34 EST
Marine Superintendent / Assistant Marine Superintendent
Moss Landing Marine Laboratories
7700 Sandholdt Rd
Bldg. D
Moss Landing, CA 95039
Tel: 831-771-4131
Fax: 831-633-4580
Email: rmuller@mlml.calstate.edu, lamerdin@mlml.calstate.edu

R/V Point_Sur 2005 FINAL Schedule

=====
8/25/04 - Moved Reed from Jan 12-19 to Jan 18-26 to help with Reed's internal schedule.
Moved Boyd (OK'd) from April 5-6 to Jan 11-14 to allow for dockside maintenance time after ship yard. Moved Joseph Jan 26 - Feb 4 to Feb 1-10. Moved shipyard from Feb 14-Mar 4 to Mar 14- April 1. Moved Joseph Mar 8-9 to Mar 1-2. Moved Joseph Mar 10 to Feb 24, Moved Joseph Mar 17 to Mar 3. Moved Chavez Mar 15 to Mar 8. Moved MLML class cruises from Mar 22-25,28 to Feb 15-18,21. Moved Chavez M2 from Mar 30 to April 7. These adjustments were made to adjust for Reed's internal schedule and also allow for more time before and after the shipyard schedule. Swapped Reed May cruise with Fuhrman April cruise to satisfy Fuhrman's class schedule, Reed OK to move into April. Dickey cruises moved accordingly. Moved Joseph Sept 27-28 to Sept 7-8 based on NPS class quarter. Moved Chavez Sept 7 to Oct 20. Moved ACOE cruise from Oct 4-13 to Sept 13-22 at the request of PI for funding purposes. Moved Reed cruise from Sept 13-22 to Sept 28- Oct 7 because of ACOE funding needs.
9/15/04 - changed the way the port day between Dickey and Furhman was displayed on May 2.
9/24/04 - Moved Reed's cruise in January back one day to begin on the 19 (transit day down to Santa Barbara) and end on the 27th (transit day back to Moss Landing)
10/28/04 - Added 2 days to Chaffey's cruise in April.
12/7/04 - Moved Boyd from Jan 11th to Oct. 18th. Moved Chavez from Oct. 20 to Oct. 13. Added 2 days in Oct. (Chaffey-MBARI funded). Moved class cruises to start Nov 1st.
12/13/04 Moved the July 12th NPS cruise back to start on the 17th and return on the 26th. Moved Chavez CIMT mooring to July 12th.
1/20/05 - Removed Chavez S2 mooring turnaround from Mar 8. Substituted in-house Triaxus testing for that day. Added 1-day Dickey mooring pickup on Sept. 28.
3/1/05 - Moved Shipyard period to December. Moved three of Chaffey's days from April to Oct.
3/21/05 - Boyd canceled cruise on POINT SUR and moved to BARNES.
Changed NSF inspection to April 5-6. Craig Lee from UW APL scheduled 4 ONR days in April, OK'd by John Freitag (waiting for a STR). Moved Chaffey MOOS mooring to April 7-8, moved Chavez M2 mooring to April 18, moved Chavez CIMT mooring to April 18.
6/15/05 - Remove Chavez July 7 NOAA CIMT day (he plans on using this day in 2006) and replace it with MBARI S2 mooring recovery.
Move Chavez July 12 NOAA CIMT day to Sept. 28.
Rearranged Joseph Sept. 7-8 NPS cruise to Sept. 7-9 and July 14-15.
Rearranged Joseph July 17-25 NPS cruise to July 18-23, 25.
Reduced the SFDODS cruise from 10 to 5 days; Sept. 13-22 to 13-17.
Moved the Dickey/Reed NSF cruises from late Sept. to early Oct.

7/18/05 - Deleted Chavez CIMT Sept. 24th. Moved Chaffey Oct 24-25 to Sept 27-28. Deleted Chaffey Oct 26-28. Moved Dickey/Reed up one day to start on Oct 5th. Moved Nov Class cruises to Nov 2-4,7-8 from Nov 1-4, 8. Moved Chavez M1 mooring from Nov 9th to Oct 20. Moved Collins NOAA cruise from Nov 15-20 to Oct 25-30.
 8/29/05 - Sept. 7-9 NPS cruise changed to Sept. 7-8. Reduced by one day.
 12/14/05 - Changed Collins November NOAA cruise from 6 to 5 days.

CRUISE DATES	MAP INDEX/PURPOSE	AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
19 JAN	NP9//		Transit/-/	Moss Landin	1/NSF/F
19 JAN	Transit		-	Santa Barba	No
Transit from Moss Landing to Santa Barbara.					

20 JAN	NP9/SB Channel/		Reed, Dan /UCSB/	Santa Barba	8/NSF/F
27 JAN	LTER Santa Barbara		OCE 9982105	Santa Barba	No
28 JAN	NP9//		Transit/-/	Santa Barba	1/NSF/F
28 JAN	Transit		-	Moss Landin	No
Transit from Santa Barbara to Moss Landing.					

01 FEB	NP9/Central CA/		Joseph, John /NPS/	Moss Landin	10/NAVY/P
10 FEB	OC3570 & OC4270		CNMOC-ONR	Moss Landin	No
15 FEB	NP9/Monterey Bay/		Faculty/MLML/	Moss Landin	4/Other/P
18 FEB	Class Cruises		MLML	Moss Landin	No
21 FEB	NP9/Monterey Bay/		Faculty/MLML/	Moss Landin	1/Other/P
21 FEB	Class Cruises		MLML	Moss Landin	No
24 FEB	NP9/Central CA/		Joseph, John /NPS/	Moss Landin	1/NAVY/F
24 FEB	OC4610		CNMOC-ONR	Moss Landin	No
01 MAR	NP9/Central CA/		Joseph, John /NPS/	Moss Landin	2/NAVY/F
02 MAR	OC3230		CNMOC-ONR	Moss Landin	No
03 MAR	NP9/Central CA/		Joseph, John /NPS/	Moss Landin	1/NAVY/F
03 MAR	OC4610		CNMOC-ONR	Moss Landin	No
08 MAR	NP9/Central CA/		Muller, Richard/	Moss Landin	2(Non-Op)/
09 MAR	TRIAXUS Test		MLML/MLML	Moss Landi	PRV/F
No					
This day is reserved for TRIAXUS testing.					

10 MAR	NP9/In Port/		Muller, Richard/	Moss Landin	17(Non-Op)/
01 APR	Maint.		MLML/MLML	Moss Landin	NSF/
No					
Dockside Maint.					

05 APR	NP9/Monterey Bay Area/		Muller, Richard/	Moss Landin	2(Non-Op)/
06 APR	NSF Inspection		MLML/-	Moss Landin	NSF/
No					

NSF Inspection

07 APR	NP9/Monterey Bay Area/	Chaffey, Mark/	Moss Landin 2/NSF/F
08 APR	Mooring Deployment	MBARI/OCE 0337893	Moss Landin No
12 APR	NP9/Monterey Bay Area/	Lee, Craig/	Moss Landin 4/NAVY/F
15 APR	TRIAXUS	UW, APL/N	Moss Landin No
Tentatively scheduled, waiting for an official UNOLS STR.			

18 APR	NP9/Monterey Bay Area/	Chavez, Francisco/	Moss Landin 1/NOAA/P
18 APR	CIMT Mooring	MBARI/NOAA	Moss Landin no
21 APR	NP9//	Transit/-/	Moss Landin 1/NSF/F
21 APR	Transit	-	Santa Barba No
Transit to SB for Dickey and Reed			

22 APR	NP9/SB Channel/	Dickey, Tom/UCSB/	Santa Barba 1/NSF/F
22 APR	Mooring Recovery	OCE 0338434	Santa Barba No
Load and recover mooring, return to SB.			

23 APR	NP9/SB Channel/	Reed, Dan/UCSB/	Santa Barba 8/NSF/F
30 APR	LTER Santa Barbara	OCE 9982105	Santa Barba No
Reed's STR is for 10 days but he normally includes transit days in his request. He needs 8 science days.			

01 MAY	NP9/SB Channel/	Dickey, Tom/UCSB/	Santa Barba 2/NSF/F
02 MAY	Mooring Deployment	OCE 0338434	Santa Barba No
1	Load and deploy mooring, return to SB. Port day on May 2		

03 MAY	NP9//	Transit/-/	Santa Barba 1/NSF/F
03 MAY	Transit	-	Los Angeles No
Transit from SB to LA for Fuhrman			

04 MAY	NP9/Southern CA/	Fuhrman, Jed/USC/	Los Angeles 10/NSF/F
13 MAY	Virus studies	OCE 0241723	Los Angeles No
14 MAY	NP9//	Transit/-/	Los Angeles 2/NSF/F
15 MAY	Transit	-	Moss Landin No
Transit from LA to ML			

19 MAY	NP9/Monterey Bay Area/	Chavez, Francisco/	Moss Landin 1/PRV/P
19 MAY	M2 mooring turnaround	MBARI/MBARI	Moss Landi No
24 MAY	NP9//	Transit//	Moss Landin 3/NSF/F
26 MAY	Transit		Newport No
Transit to Newport for Hickey			

27 MAY	NP9/OR Coast/	Hickey, Barbara/	Newport 26/NSF/F
21 JUN	Towed vehicle	UW/OCE 0239089	Newport No
3	Dual ship operation with the R/V Wacoma. 2 days for mob + 1 day transit to site + 21 days on site + 1 day transit from site + 1 day demob = 26 days requested Mob days are - May 27,28. Demob day is - June 21.		

22 JUN NP9// Transit// Newport 3/NSF/F
24 JUN Transit Moss Landin No
Transit to Moss Landing

07 JUL NP9/Monterey Bay Area/ Chavez, Francisco/ Moss Landin 1/PRV/P
07 JUL S2 Mooring MBARI/MBARI Moss Landin no

14 JUL NP9/Central CA/ [Joseph, John](#)/NPS/ Moss Landin 2/NAVY/F
15 JUL OC3230 CNMOC-ONR Moss Landin No

18 JUL NP9/Central CA/ [Joseph, John](#)/NPS/ Moss Landin 6/NAVY/F
23 JUL OC3570 CNMOC-ONR Moss Landin No

25 JUL NP9/Central CA/ [Joseph, John](#)/NPS/ Moss Landin 1/NAVY/F
25 JUL OC3230 CNMOC-ONR Moss Landin No

30 JUL NP9// Transit// Moss Landin 3/NSF/F
01 AUG Transit Newport No
Transit to Newport for Hickey

02 AUG NP9/OR Coast/ [Hickey, Barbara](#)/ Newport 26/NSF/F
27 AUG Towed vehicle UW/OCE 0239089 Newport No
3

Dual ship operation with the R/V Wacoma.
2 days for mob + 1 day transit to site + 21 days on site + 1 day transit from
site + 1 day demob = 26 days requested
Mob days are - Aug 2,3,
Demob day is - Sept 27

28 AUG NP9// Transit// Newport 3/NSF/F
30 AUG Transit Moss Landin No
Transit to Moss Landing

07 SEP NP9/Central CA/ [Joseph, John](#)/NPS/ Moss Landin 2/NAVY/F
08 SEP OC3230 CNMOC-ONR Moss Landin No

13 SEP NP9/Central CA/ [Donnelly, Mike](#)/ Moss Landin 5/Other/P
17 SEP Cores ACOE/0762784 Moss Landin No
San Francisco Deep Ocean Dredge Site Monitoring project.

27 SEP NP9/Monterey Bay Area/ [Chaffey, Mark](#)/ Moss Landin 2/NSF/F
28 SEP Mooring Deployment MBARI/OCE 0337893 Moss Landin No

05 OCT NP9// Transit/-/ Moss Landin 1/NSF/F
05 OCT Transit - Santa Barba No
Transit to SB for Dickey and Reed

06 OCT NP9/SB Channel/ [Dickey, Tom](#)/UCSB/ Santa Barba 1/NSF/F
06 OCT Mooring Recovery OCE 0338434 Santa Barba No
Load and recover mooring, return to SB.

07 OCT NP9// [Reed, Dan](#)/UCSB/ Santa Barba 8/NSF/F

14 OCT LTER Santa Barbara OCE 9982105 Santa Barba No
 2 transit days are included: Sept. 27 & Oct 7.

15 OCT NP9// Transit/-/ Santa Barba 1/NSF/F
 15 OCT Transit - Moss Landin No
 Transit from Moss Landing to Santa Barbara.

20 OCT NP9/Monterey Bay Area/ [Chavez, Francisco](#)/ Moss Landin 1/PRV/P
 20 OCT M1 mooring turnaround MBARI/MBARI Mosss Landi No

25 OCT NP9/Central CA/ [Collins, Curt](#)/NPS/ Moss Landin 5/NOAA/P
 29 OCT CTD NOAA Moss Landin No

02 NOV NP9/Monterey Bay/ Faculty/MLML/ Moss Landin 4/Other/P
 04 NOV Class Cruises MLML Moss Landin No

07 NOV NP9/Monterey Bay/ Faculty/MLML/ Moss Landin 1/Other/P
 08 NOV Class Cruises MLML Moss Landin No

29 NOV NP9/Bay, Ship & Yacht/ Muller, Richard/ Moss Landin 22(Non-Op)/
 22 DEC Shipyard MLML/MLML Moss Landin NSF/P
 No

Drydock period

Agency	Funded	Proposed	TOTAL
NAVY	19.0	10.0	29.0
NOAA	0.0	6.0	6.0
NSF	114.0	0.0	114.0
Other	0.0	15.0	15.0
PRIVATE	0.0	3.0	3.0
TOTAL	133.0	34.0	167.0