

POC: Dave Forcucci  
15:52 EDT

LAST UPDATED: 2005/05/18

Science Liaison  
U. S. Coast Guard  
1519 Alaska Way South  
Seattle, WA 98134  
Tel: 206-217-6648  
Fax: 206-217-6878  
Email: David.Forcucci@uscg.mil

R/V Healy 2005

=====  
=  
For security reasons, ports are not identified  
=====

				DAYS/
AGENCY/ CRUISE MAP INDEX/AREA/ DATES PURPOSE CLEARANCE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	STATUS/	
=====				
01 JAN NP9//	Healy/USCG/	--	122(Non-	
Op)/				
01 MAY Maintenance	--	--	0ther/F	
02 MAY NP9//	Healy/USCG/	--	5/0ther/	
F				
06 MAY ship systems shakedown	--	--		
07 MAY NP9//	Healy/USCG/	--	7/0ther/	
F				
13 MAY Science systems shaked	--	--		
14 MAY NP9//	Healy/USCG/	--	18(Non-	
Op)/				
31 MAY Home Port	--	--	0ther/F	
01 JUN NP2,NP3,NP5,NP6,NP9//	--/NSF/NOAA/USCG/	--	12/	
0ther/F				
12 JUN Transit	--	--		
2 days USCG;				
10 days prorated to NSF and NOAA				
-----				
13 JUN AR6,AR7,NP2,NP3//	Darby, Dennis	--	14/	
NSF/F				

26 JUN deep tow sonar, JPC co Domini/OPP-0352395 --

27 JUN AR7,NP3// Gradinger</a>/NOAA/OE/ -- 30/  
NOAA/F

26 JUL ROV, water column, ice NA --

27 JUL NP2,NP3,NP5// ---/NSF/NOAA/USCG/ -- 9/Other/  
F

31 JUL Transit -- --

1, 2, 3, 4 AUG Port Days

4 days transit prorated to NSF and NOAA;

3 days USCG port call; 2 port days prorated to NSF and NOAA

-----

05 AUG AR2,AR6,NA2,NP2,NP5// Darby/Old Dominion -- 4/Other/  
F

30 SEP Transit University/-- --

Sva

// Darby/Old Dominion lbard  
MCS, JPCoring Unive/OPP-0352395 53/NSF/F

4 days transit prorated to NSF and NOAA

based on steaming time from Dutch to Barrow;

-----

1, 2, 3, 4, 5 OCT Port Days

06 OCT NA2,NA5,NA6,NA7,NA9,N//Healy/--/ -- 21/  
Other/F

27 NOV 20 Port Call days/1 t -- Seattle

NA2,NA5,NA6,NA7,NA9,N/--/--/ 27/NSF/F  
25 Transit/ 2 port day --

// ---/NSF/NOAA/ 10/  
Other/F

Transit --

10 days transit prorated to NSF and NOAA based on steaming time from Barrow to Seattle;

25 transit days charged to NSF;

2 port days charged to NSF (OCT 1 & 2);

21 days charged to USCG;

USCG port call days during return transit to Seattle are scheduled for:

3, 4, 5 OCT;

10, 11, 12, 13, 14, 15,16 OCT;

22, 23, 24, 25 OCT;

3, 4, 5 NOV;

18, 19, 20 NOV;

-----

Agency	Funded	Proposed
TOTAL		
-----	-----	-----
NOAA	30.0	0.0
30.0		
NSF	94.0	0.0
94.0		
Other	68.0	0.0
68.0		
-----	-----	-----
TOTAL	192.0	0.0
192.0		

</pre>