

2

17 APR	NP6/North Pacific/	Stabeno, P./PMEL/	Kodiak	33/NOAA/F
19 MAY	FOCI	NOAA	Kodiak	

1

1 day onload (17 April) depart 18 April, 30 days underway-science (1 inport day midway through cruise for science party personnel changes), return to Kodiak NLT sunset 18 May, 1 day offload (19 May)

02

20 MAY	NP6/North Pacific/	Eble, M/PMEL/	Kodiak	23/NOAA/F
11 JUN	Recovery	NOAA	Seattle	

1

2 days onload (20-21 May) depart 22 May, 18 days underway-science, moor Seattle NLT sunset 10 June, offload 11 June

6

12 JUN	NP9/North Pacific/	Raleigh, B./UHI/	Seattle	0(Non-Op)/
17 JUN	Maintenance	State	Seattle	STATE/F

2

18 JUN	NP6/N.Pacific/	Popp, B. /UHI/	Seattle	49/NSF/F
05 AUG	Carbon Isotopic	OCE-0094637	Dutch Harbo	

1

2 days inport (18-19 June), 2 days onload (20-21 June), depart 22 June for 44 days underway science, moor Dutch Harbor NLT sunset 04 Aug, 1 day offload (05 Aug)

2

06 AUG	NP6/Bering Sea/	Bruiland, K. /UCSC/	Dutch Harbo	34/NSF/F
08 SEP	Trace Metal	OCE01-37085	Dutch Harbo	

1

2 days onload (06-07 Aug) depart 08 Aug, 31 days underway-science, moor Dutch Harbor NLT sunset 07 Sep, 1 day offload (08 Sep)

0

09 SEP	NP6/North Pacific/	Stabeno, P./PMEL/	Dutch Harbo	02/NOAA/F
10 SEP	Transit	NOAA	Kodiak	

0

2

11 SEP	NP6/North Pacific/	Stabeno, P./PMEL/	Kodiak	19/NOAA/F
29 SEP	FOCI	NOAA	Kodiak	

1

2 days onload (11-12 Sep), depart 13 Sep, 16 days underway-science, moor Kodiak NLT sunset 28 Sep, 1 day offload (29 Sep)

0

30 SEP	NP6/North Pacific/	Taylor, B./UHI/	Kodiak	8/NSF/F
10 OCT	Transit	5	Honolulu	
	NP12/North Pacific/	Karl, D./UHI/		03/NSF/F
	HOT Series	OCE-9617409		

0

0

13 OCT	NP11/Hawaiian Islands/	Karl, D. /UHI/	Honolulu	4/NSF/F
--------	------------------------	--------------------------------	----------	---------

17	OCT	HOT Series	OCE96-17409	Honolulu	
0					
		(All Science Days)			

0					
18	OCT	NP11/Hawaiian Islands/	Taylor, B./UHI/	Honolulu	08/STATE/F
26	OCT	Student Cruise	State	Honolulu	
0					
0					
26	OCT	NP11/Hawaiian Islands/	Duennibier, F./	Honolulu	5/NSF/F
31	OCT	Survey	UHI/OCE02-16164	Honolulu	
0					
		(All Science Days)			

0					
03	NOV	NP12/Hawaiian Islands/	Taylor,B./UHI/	Honolulu	03/STATE/F
07	NOV	Student Cruises	7	Honolulu	
		NP12/Hawaiian Islands/	Karl,D. /UHI/		01/NSF/F
		HOT Series Mooring	OCE96-17409		
0					
0					
08	NOV	NP11/Hawaiian Islands/	Karl, D. /UHI/	Honolulu	4/NSF/F
12	NOV	HOT Series	OCE96-17409	Honolulu	
0					
		(All Science Days)			

0					
15	NOV	NP11/Hawaiian Islands/	Kelley,C./UHI/	Honolulu	05/STATE/F
20	NOV	Bottom Mapping	S-1	Honolulu	
0					
0					
21	NOV	NP12/Hawaiian Islands/	Taylor,B./UHI/	Honolulu	03/STATE/F
24	NOV	IMI-30 Deep Water Test	8	Honolulu	
0					
0					
08	DEC	NP12/Hawaiian Islands/	Taylor,B./UHI/	Honolulu	09/NAVY/F
18	DEC	DP and Bridge Wing Con	ONR	Honolulu	
		NP12/Hawaiian Islands/	Taylor,B./UHI/		01/STATE/F
		DP and Bridgewing Cont	State		
0					
0					
18	DEC	NP11/Hawaiian Islands/	Karl, D. /UHI/	Honolulu	5/NSF/F
23	DEC	HOT Series	OCE96-17409	Honolulu	
0					
		(All Science Days)			

0					
26	DEC	NP11/Hawaiian Islands/	Taylor, B./UHI/	Honolulu	6/STATE/F
01	JAN	Student Cruise	State	Honolulu	
0					
		All science days			

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	17.0	0.0	17.0
NOAA	85.0	0.0	85.0
NSF	119.0	0.0	119.0
STATE	30.0	0.0	30.0
-----	-----	-----	-----
TOTAL	251.0	0.0	251.0