

POC: Richard Muller / Stewart Lamerdin LAST UPDATED: 2003/12/19 12:23 EST  
 Marine Superintendent / Assistant Marine Superintendent  
 Moss Landing Marine Laboratories  
 7700 Sandholdt Rd  
 Bldg. D  
 Moss Landing, CA 95039  
 Tel: 831-771-4131  
 Fax: 831-633-4580  
 Email: rmuller@mlml.calstate.edu, lamerdin@mlml.calstate.edu

R/V Point\_Sur 2003 FINAL Schedule

=====  
 7/02/02 - Added 2 transit days to McManus cruise.  
 7/15/02 - Conversation with Jim Bishop today - NOPP declined but maybe  
 ONR can find money to supply project shiptime??????  
 9/23/02 - Adjusted the following cruises; Maffione, Parsons, Reed,  
 SFDODS, M1, Chaffey, Noble, Class Cruises, Johnson.  
 10/28/02 - Moved Johnson up w/Boyd following. Moved class cruises around  
 to accomidated Johnson and Boyd. Moved one class cruise to Feb. to help  
 Garfield. Swapped Chavez M2 and Chaffey. Shifted Nov. Maffione one day.  
 11/13/02 - Moved OC4270 earlier, Moved Bruland back one day, moved  
 Chavez/S2 earlier, moved OC3220 earlier, pushed back Triaxus testing one  
 week, moved Garfield's class cruise from late Feb. to late March. These  
 changes were primarily made to help accommodate NPS class schedule.  
 12/19/02 - Move SFDODS to start on Sept. 16. Move Reed to start on  
 Sept. 30. Move Maffione from Nov. to Oct. Move Chaffey up one day to  
 give additional day to prep for the shipyard. Move shipyard oeriod from  
 Oct. to Nov. Move Nobel from Oct. to Nov. Move Haddock back a few days  
 to start on Nov 6.  
 1/4/03 - Swap March Equipment testing with May class cruises.  
 2/10/03 - Add M. McManus' ONR grant number to schedule.  
 3/19/03 - Lost one day of Bruland cruise, he came in early.  
 4/1/03 - Move Boyd to begin on May 6 and move equipment testing to begin  
 on April 28. (Testing may be moved again depending on delivery time of  
 Triaxus.) Split the June Maffione cruise to accommodate him. Moved the  
 remaining three days to Nov.-24-26 if shipyard schedule permits. Cancel  
 Chaffey May 28 cruise.  
 4/3/03-Nove Maffione's June cruise to start on the 4th instead of the  
 5th.  
 4/11/03 - Expanded class cruise group in March. Only used 4 out of 5  
 days.  
 5/1/03 - Swap July OC4270 with OC3230.  
 6/12/03 - Move Collins, July 16-17 to Sept. 10-11. Move Equipment  
 Testing, April 28 - May 2 to Sept. 17-19. Move SFDODS, Sept. 16-25 to  
 Sept 23 - Oct 2. Move Reed, Sept. 30 - Oct. 9 to Oct. 8-17. Move Class  
 Cruises, Oct 27-Nov 1 to Oct. 20, Nov. 1, 3-5. Add Collins/NOAA Oct.  
 28-31. Move M1 mooring, Oct. 14 to Nov. 6. Move Chaffey, Nov. 4-5 to  
 Dec. 17-18.  
 12/12/03 - Maffione canceled Nov. 24-26 cruise. Haddock 6-15 cruise has  
 been moved to Dec. 1-10. (Haddock only used 9 of these days.) The  
 canceled 3 Maffione days have been added to Haddock during December  
 15-17 for Triaxus testing. Also, moved the Nobel cruise from December  
 2-3 to Nov. 25-26.  
 =====

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
08 JAN	NP9/Central CA/	<a href="#">Garfield N</a> /SFSU/	Moss Landin	14/NSF/F

21 JAN	CTD/Scanfish/Triaxus	OCE-9910896	Moss Landin No
27 JAN	NP9/Central CA/	Collins C/NPS/	Moss Landin 8/NAVY/F
03 FEB	OC 3570	ONR-NPS	Moss Landin No
04 FEB	NP9/Monterey Bay Area/	Joseph J/NPS/	Moss Landin 2/NAVY/F
05 FEB	OC 4270	ONR-NPS	Moss Landin No
12 FEB	NP9/Monterey Bay/	<a href="#">Bruiland K</a> /UCSC/	Moss Landin 6/NSF/F
17 FEB	CTD, Sipper	OCE-0137085	Moss Landin
25 FEB	NP9/Santa Barbara Chan	<a href="#">Reed D</a> /UCSB/	Moss Landin 10/NSF/F
06 MAR	/LTER/Scanfish/Triaxus	OCE-9982105	Moss Landin No
11 MAR	NP9/Monterey Bay Area/	Chavez F/MBARI/	Moss Landin 1/PRV/F
11 MAR	S2 Turnaround	MBARI	Moss Landin No
13 MAR	NP9/Monterey Bay Area/	Collins C/NPS/	Moss Landin 2/NAVY/F
14 MAR	OC 3230	ONR-NPS	Moss Landin No
17 MAR	NP9/Monterey Bay/	Coale K/MLML/	Moss Landin 1/STATE/F
17 MAR	Class Cruise	MLML	Moss Landin No
18 MAR	NP9/Monterey Bay/	Cailliet G/MLML/	Moss Landin 1/STATE/F
18 MAR	Class Cruise	MLML	Moss Landin No
19 MAR	NP9/Monterey Bay/	Welschmeyer N/	Moss Landin 1/STATE/F
19 MAR	Class Cruise	MLML/MLML	Moss Landin No
21 MAR	NP9/Monterey Bay/	Greene G/MLML/	Moss Landin 1/STATE/F
21 MAR	Class Cruise	MLML	Moss Landin No
24 MAR	NP9/Monterey Bay/	Garfield N/SFSU/	Moss Landin 1/STATE/F
24 MAR	Class Cruise	SFSU	Moss Landin No
28 MAR	NP9/Central CA/	<a href="#">Halanych K</a> /WHOI/	Moss Landin 7/NSF/F
03 APR	WormNet - Bio-complexi	EAR-0120646	Moss Landin No
08 APR	NP9/Monterey Bay Area/	Chavez F/MBARI/	Moss Landin 1/PRV/F
08 APR	M2 Turnaround	MBARI	Moss Landin No
11 APR	NP9/Central CA/	<a href="#">Johnson D</a> /NRL/	Moss Landin 14/NAVY/F
24 APR	CTD, Dust Clouds	NRL	Moss Landin No
06 MAY	NP9/SF Bay Delta/	<a href="#">Boyd T</a> /NRL/	Moss Landin 4/NAVY/F
09 MAY	Chem. Oce.	NRL	Moss Landin no
14 MAY	NP9/Santa Barbara Chan	<a href="#">Reed D</a> /UCSB/	Moss Landin 10/NSF/F
23 MAY	/LTER/Scanfish/Triaxus	OCE-9982105	Moss Landin No
04 JUN	NP9/Monterey Bay/	<a href="#">Maffione R</a> /HOBI La	Moss Landin 2/NAVY/F
05 JUN	Optical Equipment Test	b/N00014-01-C-0075	Moss Landin No
09 JUN	/Dock side/	Muller R/MLML/	Moss Landin 12(Non-Op)/
20 JUN	Maintenance	MLML	Moss Landin NSF/
24 JUN	NP9/Northern CA/	<a href="#">McManus J</a> /OSU/	Moss Landin 14/NSF/F
07 JUL	Coring	OCE-0219651	Moss Landin No

Based on his STR, McManus has requested 11 science days and 1 transit day, a total of 12 ship and science days. I am adding 2 additional transit days to cover the journey from Moss Landing to San Diego.

-----

21 JUL	NP9/Central CA/	Collins C/NPS/	Moss Landin 8/NAVY/F
28 JUL	OC 3570	ONR-NPS	Moss Landin No
29 JUL	NP9/Monterey Bay Area/	Joseph J/NPS/	Moss Landin 2/NAVY/F
30 JUL	OC 4270	ONR-NPS	Moss Landin No
02 AUG	NP9/Central CA/	<a href="#">McManus M</a> /UCSC/	Moss Landin 5/NAVY/F
06 AUG	CTD	N000140310267	Moss Landin No
09 AUG	NP9/Monterey Bay Area/	<a href="#">Haddock S</a> /MBARI/	Moss Landin 10/NAVY/F
18 AUG	CTD	N00014-00-1-0842	Moss Landin No
21 AUG	NP9/Central CA/	<a href="#">McManus M</a> /UCSC/	Moss Landin 5/NAVY/F
25 AUG	CTD	N000140310267	Moss Landin No
27 AUG	NP9/Monterey Bay/	<a href="#">Maffione R</a> /HOBI La	Moss Landin 3/NAVY/F
29 AUG	Optical Equipment Test	b/N00014-01-C-0075	Moss Landin No
03 SEP	NP9/Central CA/	<a href="#">McManus M</a> /UCSC/	Moss Landin 5/NAVY/F
07 SEP	CTD	N000140310267	Moss Landin No
10 SEP	NP9/Monterey Bay Area/	Joseph J/NPS/	Moss Landin 2/NAVY/F
11 SEP	OC 3230	ONR-NPS	Moss Landin No
17 SEP	NP9/Monterey Bay/	Muller R/MLML/	Moss Landin 3/NSF/F
19 SEP	Triaxus Testing	MLML	Moss Landin
Triaxus testing for upcoming NSF LTER cruises.			
-----			
23 SEP	NP9/Central CA./	Donnelly M/ACOE/	Moss Landin 10/Other/F
02 OCT	Coring	ACOE	Moss Landin No
08 OCT	NP9/Santa Barbera Chan	<a href="#">Reed D</a> /UCSB/	Moss Landin 10/NSF/F
17 OCT	/LTER/Scanfish/Triaxus	OCE-9982105	Moss Landin No
20 OCT	NP9/Monterey Bay/	<a href="#">Maffione R</a> /HOBI La	Moss Landin 4/NAVY/F
23 OCT	Optical Equipment Test	b/N00014-01-C-0075	Moss Landin No
24 OCT	NP9/Monterey Bay/	Cailliet G/MLML/	Moss Landin 1/STATE/F
24 OCT	Class Cruise	MLML	Moss Landin No
25 OCT	NP9/Monterey Bay/	Greene G/MLML/	Moss Landin 1/STATE/F
25 OCT	Class Cruise	MLML	Moss Landin No
28 OCT	NP9/Central CA/	<a href="#">Collins C</a> /NPS/	Moss Landin 4/NOAA/F
31 OCT	CalCOFI Line 67	NOAA	Moss Landin No
01 NOV	NP9/Monterey Bay/	Niessen/SFSU/	Moss Landin 1/STATE/F
01 NOV	Class Cruise	SFSU	Moss Landin No
03 NOV	NP9/Monterey Bay/	Carpenter E/SFSU/	Moss Landin 1/STATE/F
03 NOV	Class Cruise	SFSU	Moss Landin No
04 NOV	NP9/Monterey Bay/	Garfield N/SFSU/	Moss Landin 1/STATE/F
04 NOV	Class Cruise	SFSU	Moss Landin No
05 NOV	NP9/Monterey Bay/	Harvey J/MLML/	Moss Landin 1/STATE/F
05 NOV	Class Cruise	MLML	Moss Landin No

06 NOV	NP9/Monterey Bay Area/	Chavez F/MBARI/	Moss Landin 1/PRV/F
06 NOV	M1 Turnaround	MBARI	Moss Landin No
08 NOV	/SF Bay/	Muller R/MLML/	Moss Landin 16(Non-Op)/
23 NOV	Ship Yard		Moss Landin NSF/ No
25 NOV	NP9/Monterey Bay Area/	<a href="#">Noble M</a> /USGS/	Moss Landin 2/USGS/F
26 NOV	Mooring	74403300	Moss Landin No
01 DEC	NP9/Monterey Bay Area/	<a href="#">Haddock S</a> /MBARI/	Moss Landin 9/NAVY/F
09 DEC	CTD	N00014-00-1-0842	Moss Landin No
15 DEC	NP9/Monterey Bay Area/	<a href="#">Haddock S</a> /MBARI/	Moss Landin 3/NAVY/F
17 DEC	Triaxus Testing	N00014-00-1-0842	Moss Landin No

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	88.0	0.0	88.0
NOAA	4.0	0.0	4.0
NSF	74.0	0.0	74.0
Other	10.0	0.0	10.0
PRIVATE	3.0	0.0	3.0
STATE	11.0	0.0	11.0
USGS	2.0	0.0	2.0
-----	-----	-----	-----
TOTAL	192.0	0.0	192.0