

POC: Jon Alberts
 Marine Operations
 Woods Hole Oceanographic Institution
 38 Water St
 Mail Stop-37
 Tel: 508-289-2277
 Fax: 508-457-2185
 Email: jalberts@whoi.edu

LAST UPDATED: 2002/12/31 12:56 EST

R/V Knorr 2002 FINAL Schedule

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
30 DEC 03 JAN Depart December 30-2001 -----	NA6/N. Atl./ Transit	Transit/WHOI/ OCE-0201692	Woods Hole Ft. Lauderdale	3/NSF/F
4				
05 JAN 25 JAN 26,27,28	NA9/Fla.Current/ Coring/CTD NA9/Fla. Current/ Coring/CTD	Lynch-Stieglitz / LDEO/OCE0096472 Curry,W. /WHOI/ OCE-0096469	Ft. Lauderdale Ft. Lauderdale	25/NSF/F Bahamas x/NSF/F
29-1				
02 FEB 03 FEB	NA9/Fla. Keys/ ARDENT Sea-trial	Weingart J. /J.Hopk i/N00014-01-1-0373	Ft. Lauderdale Ft. Lauderdale	6/NAVY/F
04 FEB 23 FEB 24,25	NA9/Fla. Keys/ ARDENT	Weingart J. /J.Hopk i/N00014-01-1-0373	Ft. Lauderdale Ft. Lauderdale	22/NAVY/F
26 FEB 27 FEB Depart pm on Feb 26th Arrive pm on Feb 27th at shipyard -----	NA9/Fla./ transit	Transit/WHOI/	Ft. Lauderdale Jax'ville	2(Non-Op)//
27 FEB 11 MAR	/Fla./ Maintenance	Shipyard/WHOI/	Jax'ville Jax'ville	0(Non-Op)//
12 MAR 17 MAR 18 Pointe A Pitre Harbor -----	NA9/Caribbean/ Transit	Transit/WHOI/ OCE-0201692	Jax'ville Guadeloupe	7/NSF/F
19,20				
21 MAR 14 APR 15,16	NA9/Trop. Western N./GAGE/VEX/Hydro Sta.	McCartney/Mauritzen / OCE9819066/0083268	Guadeloupe Bridgetown	29/NSF/F
				Guadeloupe , Fr. Guiana, Barbados

Hydrography

17 APR NA9/Trop. Western [McCartney/Mauritzen](#)/ Bridgetown 16/NSF/F
 02 MAY N.AT/GAGE/VEX/Moorings OCE9819066/0083268 Guadeloupe

Guadeloupe
,
Barbados,
Dominica,
Martinique

Moorings

03 MAY NA9/N. Atl./ Transit/WHOI/ Guadeloupe 0(Non-Op)//
 09 MAY Shipyard Transit Jacksonvill

10 MAY NA6/N. Atl./ Shipyard/WHOI/ Jacksonvill 0(Non-Op)//
 13 MAY Shipyard Jacksonvill

14 MAY NA1/N. Atl./ Transit/WHOI/ Jacksonvill 13/NSF/F
 26 MAY Transit OCE-0201692 Reykjavik

27,28,29

30 MAY AR2/Arctic/ [Smethie, W.](#)/LDEO/ Reykjavik 38/NSF/F
 01 JUL CTD OCE-0118707 Glasgow Iceland,
 2,3 Denmark,
Greenland,
UK, Norway

2-ship ops w/Swedish ODEN

4,5,6,7

08 JUL NA5/United Kingdom/ [Goldsberry, T.](#)/ONR/ Glasgow 22/NAVY/F
 24 JUL MACE/T-MAST N00014-01-1-0373 Glasgow U.K.
 25

29 JUL NA5/N.Atl./ Transit/WHOI/ Glasgow 4/NAVY/F
 01 AUG Transit N00014-01-1-0373 Reykjavik

July 26,27,28 Non op days
Bow Thruster repair

2
 03 AUG NA5/N.Atl./ [Mountain, G.](#)/LDEO/ Reykjavik 40/NSF/F
 09 SEP SEABEAM/Jumbo Core OCE-0095254 Reykjavik Denmark,
 10 Greenland,
Iceland

11 SEP NA6/N. Atl./ Transit/WHOI/ Reykjavik 4/NSF/F
 19 SEP Transit OCE-0201692 Woods Hole
 NA6/N. Atl./ Transit/WHOI/ 5/NAVY/F
 Transit N00014-01-1-0373

27
 28 SEP NA6/N.J. Coast/ [Alexander, C.](#)/Skid Woods Hole 22/NAVY/F
 17 OCT STRATAFORM Drilling a/N00014-01-1-0373 Woods Hole
 18
 Testing System at sea 9/27

21 OCT NA6// INSURV Inspection/ Woods Hole 5(Non-Op)//
 25 OCT Inspection WHOI/ Woods Hole NAVY/

04 NOV NA6/N. Atl./ Deytens Shipyard/ Woods Hole 41(Non-Op)//
 14 DEC Shipyard WHOI/ Charleston,
 Transit to yard, Nov 4-7
 Transit from yard, Dec. 16-19

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	81.0	0.0	81.0
NSF	175.0	0.0	175.0
-----	-----	-----	-----
TOTAL	256.0	0.0	256.0