



2003 Alvin & ROV Scheduled Operations as of December 2002

Deep Submergence Group, Woods Hole Oceanographic Institution



JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

I
N
S
U
R
V

SHIPYARD

Kelley <i>Alvin</i> MAR	Adkins Scheirer <i>Alvin</i> New Eng	ENG D I V E	Reves- Sohn Humphris <i>Alvin</i> MAR	M A I N T E N A N C E	NOAA OE <i>Alvin</i> Atl	Shepard <i>Alvin</i> Gulf Mex	Shank <i>Alvin</i> Galap Rift	Voight <i>Alvin</i> Cal Coast	Mazel Booksh <i>Alvin</i> JdF	M A I N T E N A N C E	Cary Luther Cavanaugh <i>Alvin</i> EPR	Schouten Fornari Tivey Seyfried <i>Alvin</i> EPR
-------------------------------	---	-------------------------	---	---	-----------------------------------	--	--	--	--	---	--	---

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Atlantis

German <i>S.O.C. ROV Trial Atlantic</i>	McCartney Capone <i>SOC/ROV & Moorings Atlantic</i>
--	---

Atlantis

Tivey <i>DSL 120 W Pac</i>

Thompson

Fryer Wheat <i>Jason II DSL-120 W Pac</i>

Thompson

Chave Duennebier <i>Jason II H₂O Pac.</i>
--

Kelley Becker Jones <i>Jason II JdF</i>
--

Johnson Voight <i>Jason II JdF</i>
--

Chave Smith <i>Jason II H₂O Pac</i>
--

Thompson

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC



Betsy Doherty date: 06/10/03
c:\betsy\dwg\alvin\dessc\03jun.dwg





2003 Alvin & ROV Scheduled Operations as of June 2003

Deep Submergence Group, Woods Hole Oceanographic Institution



JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

I
N
S
U
R
V

SHIPYARD

Non-Alvin
work

Walden Eng Dive	Kelley Capone	Adkins Scheirer	Reves-Sohn Humphris	Babb Watling	Ruppel Van-Dover	Maintenance	Fisher Carney	Voight Von-Damm	Cary Luther Cavanaugh
Alv	Alv	Alv	Alv	Alv	Alv		Alv	Alv	Alv
Bar	MAR	New Eng	MAR	Atl	Atl		Gulf Mex	EPR	EPR

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Atlantis

German	McCartney
S.O.C. ROV Trial	SOC/ROV & Moorings
Atlantic	Atlantic

Atlantis

Tivey
DSL 120
W Pac

Thompson

Fryer Wheat
Jason II DSL-120
W Pac

Thompson

Chave Duennebieer	Kelley Becker	Johnson Voight
Jason II	Jason II	Jason II
H ₂ O Pac	JdF	JdF

Chave Smith
Jason II
H ₂ O Pac

Thompson

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC



Betsy Doherty date: 06/10/03
c:\betsy\dwg\alvin\desc\03jun.dwg





2004 Requests for Alvin Operations

Deep Submergence Group, Woods Hole Oceanographic Institution



JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Pockalny
Larson
ⓕ
Jason II
DSL-120
S EPR

Karson
ⓕ
Alvin
Jason II
DSL120
S EPR

Schouten
Fornari
Tivey
Seyfried
ⓕ
Alvin
EPR

Kastner
Hilton
ⓕ
Alvin
C Rica

Suchy
Atlantis
Maintenance
WH

Mazel
Booksh
ⓕ
Alvin
JdF

Brown
ⓕ
Alvin
Vanc Is

Cary
ⓕ
Alvin
EPR

Edwards
ⓕ
Alvin
EPR

VonDamm
ⓕ
Alvin
EPR

Tolstoy
ⓕ
Alvin
EPR

Cary
ⓐ
Alvin
EPR

Lutz
ⓐ
Alvin
EPR

Mullineaux
ⓐ
EPR

Joye
ⓐ
Gulf Mex

VanDover
ⓐ
Alvin
EPR

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC



Betsy Doherty date: 06/10/03
c:\betsy\dwg\alvin\dessc\03jun.dwg





2004 Requests for Alvin Operations w/ Overhaul Option "1"

Deep Submergence Group, Woods Hole Oceanographic Institution



JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Pockalny
Larson
ⓕ
Jason II
DSL-120
S EPR

Karson
ⓕ
Alvin
Jason II
DSL120
S EPR

Schouten
Fornari
Tivey
Seyfried
ⓕ
Alvin
EPR

Kastner
Hilton
ⓕ
Alvin
C Rica

Suchy
Atlantis
Maintenance
WH

Mazel
Booksh
ⓕ
Alvin
JdF

Brown
ⓕ
Alvin
Vanc Is

Cary
ⓕ
Alvin
EPR

Edwards
ⓕ
Alvin
EPR

VonDamm
ⓕ
Alvin
EPR

Tolstoy
ⓕ
Alvin
EPR

**ALVIN OVERHAUL
(6 Months)**

**ATLANTIS - SHIPYARD
(6-8 Weeks)**

Mullineaux
ⓐ
EPR

Joye
ⓐ
Gulf Mex

Cary
ⓐ
Alvin
EPR

Lutz
ⓐ
Alvin
EPR

VanDover
ⓐ
Alvin
EPR

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC




Betsey Doherty date: 06/10/03
c:\betsey\dwg\alvin\dessc\03jun.dwg





2004 Requests for ROV Operations

Deep Submergence Group, Woods Hole Oceanographic Institution



Betsy Doherty date: 06/10/03
c:\betsy\dwg\alvin\dessc\03jun.dwg






2005 Requests for Alvin & ROV Operations

Deep Submergence Group, Woods Hole Oceanographic Institution




JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

ALVIN




ROV



JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC



Betsy Doherty date: 06/10/03
c:\betsy\dwg\alvin\dessc\03jun.dwg






2005 Requests for Alvin & ROV Operations w/ Overhaul Option "1"

Deep Submergence Group, Woods Hole Oceanographic Institution




JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

← ALVIN OVERHAUL
(6 Months)



ALVIN

ROV



JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC



Betsy Doherty date: 06/10/03
c:\betsy\dwg\alvin\dessc\03jun.dwg






2005 Requests for Alvin & ROV Operations w/ Overhaul Option "2"

Deep Submergence Group, Woods Hole Oceanographic Institution




JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC



ALVIN

ROV



ALVIN OVERHAUL (6 Months)

ATLANTIS - SHIPYARD (6-8 Weeks)

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC



Betsy Doherty date: 06/10/03
c:\betsy\dwg\alvin\dessc\03jun.dwg

