

POC: Tom Smith
 Assistant Director
 University of Alaska Fairbanks
 PO Box 730
 Seward, AK 99664
 Tel: 907-224-5261
 Fax: 907-224-3392
 Email: fnts@uaf.edu

LAST UPDATED: 2004/12/16 19:26 EST

R/V Alpha_Helix 2004 FINAL Schedule

=====
 This is the final 2004 schedule for R/V Alpha Helix.
 =====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
19 MAR	NP6/Gulf of Alaska/	Weingartner T./	Seward	09/NOAA/F
27 MAR	GLOBEC(LTOP)	UAF/NA67-RJ-0147	Seward	No

No transit time.

03 MAY	NP6/Gulf of Alaska/	Weingartner T./	Seward	09/NOAA/F
11 MAY	GLOBEC(LTOP)	UAF/NA67-RJ-0147	Seward	No

No transit time.

15 MAY	NP6/Gulf of Alaska/	Stebano P./PMEL/	Seward	12/NOAA/F
26 MAY	FOCI	Unknown	Seward	No

This is one of two Stebao cruises. They total 24 days.
 No transit time.

14 JUN	/SE Alaska - GOA/	Cowan E./AppState/	Seward	09/NSF/F
22 JUN	Hubbard Glacier Study	OPP-0327106	Seward	No

Two day transit time included.

27 JUN	NP6/Gulf of Alaska/	Weingartner T./	Seward	09/NSF/F
05 JUL	GLOBEC(LTOP)	UAF/OCE-0109078	Seward	No

No transit time.

08 JUL	NP6/Gulf of Alaska/	Stebano P./PMEL/	Seward	12/NOAA/F
19 JUL	FOCI	Unknown	Seward	No

This is one of two Stebao cruises. They total 24 days.
 No transit time.

23 JUL	NP5/Bering Sea/	Hunt G./UCI/	Seward	32/NSF/F
23 AUG	Cross-shelf Transport	OPP-0327308	Nome	No

01
 6 transit days plus 1 inport day included. Science Days commence 24 July in Bering Sea. Science Party picked up and disembarks at Dutch harbor.

24 AUG	NP6/Bering Sea/	Bandopadhyay S/	Nome	5/USGS/F
--------	-----------------	---------------------------------	------	----------

28 AUG Bottom Study UAF/Pends Nome No
 Will be funded by MMS. Investigating gravel off Kivalina AK.
 Two transit days included.

29 AUG NP5/Bering Sea/ Grebmeier J/UofTN/ Nome 08/NSF/F
 05 SEP Mooring Cruise OPP-125082 Dutch Hbr No
 One day transit included. K. Aagaard (R. Woodgate)
 performs this project. ONR funds science cost and NSF funds shiptime.

06 SEP NP5/Bering Sea/ Parker W./ Nome 05/NOAA/F
 10 SEP Mooring Cruise NOAA-PMEL/N/A Bering Sea No
 This cruise replaces a lost mooring in vicinity of St Lawrence
 Island and searches for it.

11 SEP NP5/Bering Sea/ Transit/Transit/ Bering Sea 05/NSF/F
 15 SEP Transit Transit Seward No
 Transit from Bering Sea to Seward. One NOAA technician
 dropped off at Dutch Harbor during transit.

30 SEP NP6/Gulf of Alaska/ [Weingartner T./](#) Seward 09/NSF/F
 08 OCT GLOBEC(LTOP) UAF/OCE-0109078 Seward No
 No transit time.

01 DEC NP6/Gulf of Alaska/ [Weingartner T./](#) Seward 02/NSF/F
 09 DEC GLOBEC(LTOP) UAF/OCE-0109078 Seward No
 /Gulf of Alaska/ [Weingartner T./](#) 07/NOAA/F
 GLOBEC(LTOP) UAF/NA67-RJ-0147
 No transit time.

Agency	Funded	Proposed	TOTAL
NOAA	54.0	0.0	54.0
NSF	74.0	0.0	74.0
USGS	5.0	0.0	5.0
TOTAL	133.0	0.0	133.0