

POC: Rose Dufour/Elizabeth Brenner
 SIO Ship Schedulers
 Scripps Institution of Oceanography
 University of California, San Diego
 9500 Gilman Drive
 La Jolla, CA 92093-0210
 Tel: (858) 534-2841
 Fax: NEW (858) 822-5811
 Email: shipsked@ucsd.edu

LAST UPDATED: 2005/11/03 14:44 EST

R/V Melville 2004 FINAL Schedule

=====
 2/10 - Add Insurv inspection
 2/17- adjusted Mercer and Johnson one day later
 3/9 - Swift Intermediate port days noted; Adjusted Laske dates
 4/1 - Adjust transit to Yokohama add two days
 10/12- Adjusted Laske's departure date
 =====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
29 DEC	IN5/to Cairns/	n.a./n.a./	Brisbane	2(Non-Op)//
02 JAN	transit	n.a.	Cairns	
3,4,5,6,7				
08 JAN	IN5/Fly River PNG/	Nittrouer, Aller, Goni/	Cairns	44/NSF/F
15 FEB	Chemical Oceanography	UW/OCE0220600	Port Moresb PNG,	Australia

Depart Brisbane 30 December 2003.

Cruise II

13 Jan arrive Port Moresby, am;
 13 Jan depart Port Moresby, pm;
 26 Jan arrive Port Moresby, am;
 26 Jan depart Port Moresby, pm;

16,17				
18 FEB	IN5/PNG Fly River/	Driscoll, et al/	Port Moresb	23/NSF/F
09 MAR	piston coring, ACDP	SIO/OCE-0305779	Cairns	

Cruise III

1 March arrived Port Moresby, am;
 1 March depart Port Moresby, pm

10,11				
12 MAR	IN5/Ashmore, Pandora	Droxler, A./Rice/	Cairns	33/NSF/F
11 APR	Trough/Sediment Fluxes	OCE0305688	Cairns	PNG
3/20 arr. Port Moresby, am				
3/20 dep. Port Moresby, pm				
4/02 arr. Port Moresby, am				
4/03 dep. Port Moresby, pm				
work to be completed while the quiescent monsoon conditions are in effect				

12 APR	SP1/in port non-op/	na/SIO/	Cairns	1(Non-Op)/
12 APR	install ADCP	na	Cairns	Other/F

13,14,15

16 APR IN5/PNG- Fly River/ [Goni, Nittrouer, Aller](#)/ Cairns 46/NSF/F
 27 MAY Geology & mapping UW/OCE0203351 Cairns PNG
 28
 16 Apr - depart Cairns for Leg 1
 (depart for one day trip with Naar multibeaml)
 22 Apr - arrive Port Moresby, morning
 (Thursday)
 22 Apr - depart Port Moresby, afternoon, for Leg 2
 06 May - arrive Port Moresby
 (Thursday)
 (Friday)
 07 May - depart Port Moresby for Leg 3
 18 May - arrive Port Moresby, morning
 (Tuesday)
 18 May - depart Port Moresby, afternoon, for Leg 4
 27 May - end Cruise V in Cairns

29 MAY NP7// transit/SIO/ Cairns 14/NSF/F
 11 JUN transit Ship Ops Yokohama

12,13,14
 15 JUN NP7,NP7A,NP8,NP9/30N, [Swift, J.](#)/SIO/ Yokohama 46/NSF/F
 25 JUL 133E-118W/CLIVAR OCE02-23869 Honolulu Japan

26
 cross date line, gain a day;
 Robbins, P.-chief scientist
 intermediate stop in Honolulu-arr. 25 July, dep. 28 July
 (added 5 days for C. Measures)

27
 28 JUL NP7,NP7A,NP8,NP9/30N, [Swift, J.](#)/SIO/ Honolulu 32/NSF/F
 27 AUG 133E-118W/CLIVAR OCE02-23869 San Diego Japan
 intermediate stop in Honolulu-arr. 25 July, dep. 28 July
 (added 5 days for C. Measures)

02 SEP NP9/off San Diego/ n.a./n.a./ San Diego 1(Non-Op)/
 02 SEP Sea Trials n.a. San Diego Other/F
 Will proceed to fuel pier after trials.

10 SEP NP12/32N 120W-22N 160/ [Mercer, J.](#)/UW/ San Diego 33/NAVY/F
 10 OCT Long-range Ocean Acous N00014-97-1-0259 Honolulu
 11,12
 Short and long rang propagation to Worcester's moorings.
 two ship ops; Baggeroer(Revelle) to occur simultaneously,

13,14
 15 OCT NP9/30N 140W/ [Johnson, K.](#)/MBARI/ Honolulu 27/NSF/F
 08 NOV Iron Analysis& Samplin OCE0325031 San Diego
 7 transit, 18 station, plus port=27

15 NOV NP9// NAVY/NAVY/ San Diego 0(Non-Op)/
 19 NOV INSURV Inspection na San Diego NAVY/F
 At sea on the 17th.

31 DEC NP12/OFF Hawaii/ [Laske](#)/UCSD/SIO/ San Diego 1/NSF/F
 25 JAN OBS OCE-0002470 Honolulu/Hi

26,27
 16 sci, 9 transit, 2 port, 1 arrv/dep=28 total
 pick up scientist in Hilo, 7 January.

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	33.0	0.0	33.0
NSF	266.0	0.0	266.0
-----	-----	-----	-----
TOTAL	299.0	0.0	299.0