

Director, Marine Operations
 Harbor Branch Oceanographic Institution
 5600 US 1 North
 Ft. Pierce, FL 34946
 Tel: 772-465-2400 x262
 Fax: 772-465-2116
 Email: taskew@hboi.edu

R/V Seward_Johnson_II 2004 FINAL Schedule

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
16 JAN	NA9//	Gibson, D./	Ft. Pierce	4/PRV/F
19 JAN	Sub Ops	JWM Prod/----	Ft. Pierce	
20 JAN	NA9//	Askew, T./HBOI/	Ft. Pierce	46(Non-Op)/
05 MAR	Maintenance	----	Ft. Pierce	Other/F
08 MAR	NA9//	Askew, T./HBOI/	Ft. Pierce	5/NSF/F
12 MAR	Transit	Ship Ops	San Juan	
1				
13 MAR	NA9//	<u>Vernon, F.</u> /SIO/	San Juan	1/NSF/F
13 MAR	Port-Onload	EAR0003544	San Juan	
14 MAR	NA9//	<u>Vernon, F.</u> /SIO/	San Juan	1/NSF/F
14 MAR	Transit to station	EAR0003544	14 N/65 W	
15 MAR	NA9//	<u>Vernon, F.</u> /SIO/	14 N/65 W	10/NSF/F
24 MAR	Multi-discipline	EAR0003544	10 N/60 W	Venezuela, Trinidad & Tobago
25 MAR	NA9//	<u>Vernon, F.</u> /SIO/	10 N/60 W	1/NSF/F
25 MAR	Transit from station	EAR0003544	Bridgetown	
1				
26 MAR	NA9//	<u>Vernon, F.</u> /SIO/	Bridgetown	1/NSF/F
26 MAR	Port-Offload	EAR0003544	Bridgetown	
27 MAR	NA9//	Transit/HBOI/	Bridgetown	6/NSF/F
01 APR	Transit	---	Ft. Pierce	
12 APR	NA9//	Askew, T./HBOI/	Ft. Pierce	5/NSF/F
16 APR	Transit	Ship Ops	San Juan	
17 APR	NA9//	<u>Christeson, G.</u> /	San Juan	2/NSF/F
18 APR	Port-Onload	UTIG/EAR0003588	San Juan	
2				
19 APR	NA9//	<u>Christeson, G.</u> /	San Juan	45/NSF/F
02 JUN	Geophysics	UTIG/EAR0003588	San Juan	ABC, T&T, Venezuela

Includes 3 days of transit to and from station and one fuel stop in Trinidad on May 18.

03 JUN	NA9//	Christeson, G./	San Juan	2/NSF/F
04 JUN	Port-Offload	UTIG/EAR0003588	San Juan	
2				
05 JUN	NA9//	Askew, T./HBOI/	San Juan	5/NSF/F
09 JUN	Transit	Ship Ops	Ft. Pierce	
13 JUN	NA9/Bahamas/	Sizemore, /UNCW/	Ft. Pierce	16/NSF/F
28 JUN	Biology	OCE0095724	Ft. Pierce	Bahamas
Includes 2 days transit				

02 JUL	NA9//	Askew, T./HBOI/	Ft. Pierce	2/NSF/F
03 JUL	Transit	-----	-----	
04 JUL	NA9//	Sulak, K./USGS/	-----	1/USGS/F
04 JUL	Transit	-----	-----	
05 JUL	NA9//	Viada, S./CSA/	-----	1/Other/F
05 JUL	Transit	-----	Fourchon	
MMS funding				

06 JUL	NA9//	Fisher, C./PSU/	Fourchon	1/NSF/F
06 JUL	Port-Onload	OCE0117050	Fourchon	
1				
07 JUL	NA9/Gulf of Mexico/	Fisher, C./PSU/	Fourchon	10/NSF/F
16 JUL	Sub Ops	OCE0117050	-----	
17 JUL	NA9//	Young, C./Univ of	-----	3/NSF/F
19 JUL	JSL ops	Oregon/OCE0118733	Gulfport	
20 JUL	NA9//	Viada, S./CSA/	Gulfport	1/Other/F
20 JUL	Port	----	Gulfport	
1				
MMS funding				

21 JUL	NA9//	Viada, S/CSA/	Gulfport	8/Other/F
28 JUL	JSL Ops	-----	Fourchon	
MMS funding				

29 JUL	NA9//	Viada, S./CSA/	Fourchon	1/Other/F
29 JUL	Port	----	Fourchon	
1				
MMS funding				

30 JUL	NA9/Gulf of Mexico/	Sulak, K./USGS/	Fourchon	6/USGS/F
04 AUG	JSL Ops	-----	Panama City	
05 AUG	NA9//	Sulak, K./USGS/	Panama City	1/USGS/F
05 AUG	Port	-----	Panama City	
MMS funding				

1				
06 AUG	NA9//	Widder, E./HBOI/	Panama City	1/NOAA/F
06 AUG	Port-Onload	----	Panama City	

07 AUG	NA9//	Widder, E./HBOI/	Panama City	11/NOAA/F
17 AUG	Submersible Ops	----	Panama City	
18 AUG	NA9//	Transit/HBOI/	Panama City	4/NSF/F
21 AUG	Transit	----	Ft. Pierce	
24 AUG	NA6//	Transit/HBOI/	Ft. Pierce	4/NSF/F
27 AUG	Transit	----	-----	
28 AUG	NA6/Gulf of Maine/	<u>Widder, E./HBOI/</u>	-----	8/NAVY/F
04 SEP	HIDEX Testing	N000140210949	Gloucester	
05 SEP	NA6//	<u>Youngbluth, M./</u>	Gloucester	10/NSF/F
14 SEP	Port-Onload	HBOI/OCE0002493	Gloucester	

Delay due to hurricane in Florida. Science & technical crew could not join vessel.

15 SEP	NA6/Gulf of Maine/	<u>Youngbluth, M./</u>	Gloucester	13/NSF/F
27 SEP	Sub Ops	HBOI/OCE0002493	Woods Hole	
28 SEP	NA6//	<u>Youngbluth, M./</u>	Woods Hole	2/NSF/F
29 SEP	Port-Offload/Run data	HBOI/OCE0002493	Woods Hole	
30 SEP	NA6//	Transit/HBOI/	Woods Hole	5/NSF/F
04 OCT	Transit	----	Ft. Pierce	
27 OCT	NA9//	Transit/HBOI/	Ft. Pierce	3/NAVY/F
29 OCT	Transit	-----	-----	
30 OCT	NA9//	<u>Teague, W./NRL/</u>	-----	20/NAVY/F
18 NOV	Phy Ocean	73T00404	Gulfport	
1				
19 NOV	NA9//	Transit/HBOI/	Gulfport	3/NAVY/F
21 NOV	Transit	-----	Ft. Pierce	

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	34.0	0.0	34.0
NOAA	12.0	0.0	12.0
NSF	154.0	0.0	154.0
Other	11.0	0.0	11.0
PRIVATE	4.0	0.0	4.0
USGS	8.0	0.0	8.0
-----	-----	-----	-----
TOTAL	223.0	0.0	223.0