

Director, Marine Operations  
 Harbor Branch Oceanographic Institution  
 5600 US 1 North  
 Ft. Pierce, FL 34946  
 Tel: 772-465-2400 x262  
 Fax: 772-465-2116  
 Email: taskew@hboi.edu

R/V Seward\_Johnson 2004 FINAL Schedule

=====  
 Changes: NOAA/OE days reduced  
 =====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
25 FEB	NA9//	Askew, Tim/HBOI/	Ft. Pierce	4/Other/F
28 FEB	Transit to shipyard	-----	Tampa	
29 FEB	NA9//	Askew, T./HBOI/	Ft. Pierce	33(Non-Op)/
01 APR	Maintenance/Drydock	----	Ft. Pierce	Other/F
02 APR	NA9//	Askew, Tim/HBOI/	Tampa	3/Other/F
04 APR	Transit from shipyard	-----	Ft. Pierce	
25 APR	NA9//	Askew, Tim/HBOI/	Ft. Pierce	1/Other/F
25 APR	Transit	-----	Ft. Pierce	
26 APR	NA9//	<a href="#">Teague, W.</a> /NRL/	Ft. Pierce	3/NAVY/F
28 APR	Transit	---	Gulfport	
29 APR	NA9//	<a href="#">Teague, W.</a> /NRL/	Gulfport	1/NAVY/F
29 APR	Transit/Port-Onload	73T00404	Gulfport	
1				
30 APR	NA9//	<a href="#">Teague, W.</a> /NRL/	Gulfport	10/NAVY/F
09 MAY	Phy Oceano	73T00404	Gulfport	
1				
10 MAY	NA9//	<a href="#">Teague, W.</a> /NRL/	Gulfport	1/NAVY/F
10 MAY	Port-Offload/Transit	73T00404	Gulfport	
11 MAY	NA9//	<a href="#">Teague, W.</a> /NRL/	Gulfport	3/NAVY/F
13 MAY	Transit	--	Ft. Pierce	
20 MAY	NA9//	Wright, A./HBOI/	Ft. Pierce	14/STATE/F
02 JUN	JSL Sub Ops	-	Ft. Pierce	
08 JUN	NA6//	Askew, Tim/HBOI/	Ft. Pierce	1/Other/F
08 JUN	Transit	SHIP OPS	Ft. Pierce	
09 JUN	NA9//	<a href="#">Ross, S.</a> /UNCW/	Ft. Pierce	14/NOAA/F
22 JUN	Submersible Ops	-----	Ft. Pierce	
10 JUL	NA6//	Transit/HBOI/	Ft. Pierce	4/NSF/F
13 JUL	Transit	OCE	St. Georges	

14 JUL	NA7//	<a href="#">Matrai, P.</a> /Bigelow	St. Georges	1/NSF/F
14 JUL	Port-Onload	/OPP 0221748	St. Georges	
Needs Kevlar CTD wire				
-----				
15 JUL	NA7//	<a href="#">Matrai, P.</a> /Bigelow	St. Georges	18/NSF/F
01 AUG	Biocomplexity	/OPP 0221748	St. Georges	Bermuda
1				
02 AUG	NA7//	<a href="#">Matrai, P.</a> /Bigelow	St. Georges	1/NSF/F
02 AUG	Port-Offload	/OPP 0221748	St. Georges	
03 AUG	NA6//	Transit/HBOI/	St. Georges	4/NSF/F
06 AUG	Transit	OCE	Ft. Pierce	
16 AUG	NA9//	Askew, Tim/HBOI/	Ft. Pierce	2/Other/F
17 AUG	JSL Sea Trial	-----	Ft. Pierce	
20 AUG	NA9//	<a href="#">Sedberry, G.</a> /	Ft. Pierce	13/NOAA/F
01 SEP	Submersible Ops	SCDNR/-----	Ft. Pierce	
11 SEP	NA9//	<a href="#">Thorsos, E.</a> /U. Wa/	Ft. Pierce	6/NAVY/F
16 SEP	Transit	N00014-98-1-0040	Panama City	
17 SEP	NA9//	<a href="#">Thorsos, E.</a> /U. Wa/	Panama City	1/NAVY/F
17 SEP	Port-Onload	N00014-98-1-0040	Panama City	
1				
18 SEP	NA9/Gulf of Mexico/	<a href="#">Thorsos, E.</a> /U. Wa/	Panama City	57/NAVY/F
13 NOV	SAX04	N00014-98-1-0040	Panama City	
Two ship operation with PELICAN				
-----				
1				
14 NOV	NA6//	<a href="#">Thorsos, E.</a> /U. Wa/	Panama City	1/NAVY/F
14 NOV	Port-offload	N00014-98-1-0040	Panama City	
15 NOV	NA9//	Transit/HBOI/	Panama City	3/NSF/F
17 NOV	Transit	---	Galveston	
1				
18 NOV	NA9//	<a href="#">Devol, A.</a> /U Wa/	Galveston	1/NSF/F
18 NOV	Port-Onload	----	Galveston	
19 NOV	NA9/Gulf of Mexico/	<a href="#">Devol, A.</a> /U. Wa/	galveston	16/NSF/F
04 DEC	Chem Oceanog.	OCE 0118036	Galveston	
Rescheduled from April to Nov. 2003 because of time series.				
-----				
1				
05 DEC	NA9//	<a href="#">Devol, A.</a> /U Wa/	Corpus Chri	1/NSF/F
05 DEC	Port-Offload	----	Corpus Chri	
06 DEC	NA9//	Askew, T./HBOI/	Galveston	4/NSF/F
09 DEC	Transit	---	Ft. Pierce	
28 DEC	NA9//	Askew, Tim/HBOI/	Ft. Pierce	4/NSF/F
31 DEC	Transit	-----	-----	

Agency	Funded	Proposed	TOTAL
--------	--------	----------	-------

-----	-----	-----	-----
NAVY	83.0	0.0	83.0
NOAA	27.0	0.0	27.0
NSF	57.0	0.0	57.0
Other	11.0	0.0	11.0
STATE	14.0	0.0	14.0
-----	-----	-----	-----
TOTAL	192.0	0.0	192.0