



First Draft of 2005 Large Ship Schedules

Resource Name	Total Assigned Units (Days)	Jan		Feb			Mar			Apr				May				Jun				Jul				Aug				Sept				Oct				Nov				Dec				Jan				Feb									
		26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29
4 Thompson	288.0																																																										
UW Student - McDuff																																																											
UW Student - McDuff																																																											
UW Student - McDuff																																																											
Stabeno, P. (05-1)																																																											
Worcester, P.																																																											
Weller, R. (Hawaii)																																																											
Porter, M.																																																											
Trst Kodiak/Seattle																																																											
Embley, R. (05) Nemo																																																											
Kelley, D.																																																											
UW Student - McDuff																																																											
Smith, K. (fall)																																																											
Clarke, L.																																																											
Haymon, R. (+Transit)																																																											
Total:	3,175.7																																																										

First Draft of 2005 Large Ship Schedules



First Draft of 2005 Large Ship Schedules



First Draft of 2005 Large Ship Schedules

Resource Name	Total Assigned Units (Days)	Jan		Feb			Mar			Apr			May			Jun			Jul			Aug			Sept			Oct			Nov			Dec			Jan			Feb																			
		26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29
3 Atlantis	341.7																																																										
Maintenance & Overhaul, test dive																																																											
Trst San Diego to Easter Island																																																											
Karson, J.																																																											
Vrijenhoek, R. -SEPR																																																											
Trst Easter Island to Galapagos																																																											
Lutz, R. (05)																																																											
Shank, T.																																																											
Brown, K. (05)																																																											
Hilton, D. (05)																																																											
Costa Rica to Astoria																																																											
Detrick, R.																																																											
Hickey, B (05-1)																																																											
Maintenance & Overhaul, test dive																																																											
Booksh, K. (05)																																																											
Becker, K.																																																											
Trst S.F. to WHOI																																																											
I. Babb																																																											
Maintenance & Overhaul, test dive																																																											
DSL120	87.0																																																										
Karson, J.																																																											
Haymon, R. (+Transit)																																																											
Total:	3,175.7																																																										

First Draft of 2005 Large Ship Schedules

Resource Name	Total Assigned Units (Days)	Jan		Feb			Mar			Apr			May			Jun			Jul			Aug			Sept			Oct			Nov			Dec			Jan			Feb																			
		26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29
ALVIN	260.0																																																										
Maintenance & Overhaul, test dive Karson, J.		Maintenance & Overhaul, test dive																																																									
Vrijenhoek, R. -SEPR																												Maintenance & Overhaul, test dive																															
Lutz, R. (05)																												Maintenance & Overhaul, test dive																															
Shank, T.																												Maintenance & Overhaul, test dive																															
Brown, K. (05)																												Maintenance & Overhaul, test dive																															
Hilton, D. (05)																												Maintenance & Overhaul, test dive																															
Maintenance & Overhaul, test dive Bowen, A.																												Maintenance & Overhaul, test dive																															
Booksh, K. (05)																												Maintenance & Overhaul, test dive																															
Seyfried, B. (05)																												Maintenance & Overhaul, test dive																															
Becker, K.																												Maintenance & Overhaul, test dive																															
I. Babb																												Maintenance & Overhaul, test dive																															
Maintenance & Overhaul, test dive																												Maintenance & Overhaul, test dive																															
Total:	3,175.7																																																										

First Draft of 2005 Large Ship Schedules

Resource Name	Total Assigned Units (Days)	Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sept		Oct		Nov		Dec		Jan		Feb																															
		26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29
zDeferred06	366.0																																																										
Laske, G. (05)																																																											
VonDamm, K. (05)																																																											
VonDamm, K. (05)																																																											
Levin, L.																																																											
Levin, L.																																																											
Levin, L.																																																											
Levin, L.																																																											
Smith, K. (spring)																																																											
Smith, K. (spring)																																																											
Childress, J.																																																											
Childress, J.																																																											
Duennebier - Aloha Cable (06)																																																											
Duennebier - Aloha Cable (06)																																																											
Howe, B.																																																											
Howe, B.																																																											
Wells, M. (05)																																																											
Bach, W.																																																											
Moyer, C.																																																											
Moyer, C.																																																											
Bach, W.																																																											
Clark, A.																																																											
Total:	3,175.7																																																										

First Draft of 2005 Large Ship Schedules

Resource Name	Total Assigned Units (Days)	Jan					Feb					Mar					Apr					May					Jun					Jul					Aug					Sept					Oct					Nov					Dec					Jan					Feb				
		26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12										
	0.0																																																																						
	0.0																																																																						
Transit	32.0																																																																						
Trst Yokohama/Seattle		[Pink bar]																																																																					
Trst Yokohama/Dutch		[Pink bar]																																																																					
Trst Tahiti/Suva		[Pink bar]																																																																					
Total:	3,175.7																																																																						