

POC: Liz Caporelli
 Marine Operations
 Woods Hole Oceanographic Institution
 38 Water St
 Mail Stop-37
 Tel: 508-289-2277
 Fax: 508-457-2185
 Email: ecaporelli@whoi.edu

LAST UPDATED: 2005/12/30 08:39 EST

R/V Oceanus 2005 FINAL Schedule

=====

9/19: Shortened Webb cruise in Dec. to 2 days.
 9/19: Changed arrival date of McGillicuddy to Sept. 14th.
 8/31: Updated proposal number for transit. Changed McGillicuddy Bermuda arrival date to Aug. 5.
 8/3: Added 11 day maintenance non-op period, 1-11 Oct.
 8/3: Removed Bermuda port stop for Toole, can load all gear at WHOI.
 7/13: Moved Webb to Dec.
 7/13: Added Keafer/NOAA 11 days for Red Tide Study.
 7/13: Removed Collins Sept. Cruise.
 4/4: Added stop over in Bermuda for Lomas cruise to pick up replacement CTD
 4/4: Changed date of arrival for Pilskaln and added day to Oct. cruise.
 4/4: Removed Zafirion 2 days. He's on the Hatteras.

=====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
10 DEC 14 JAN	NA6/Homeport/ Maint.	Maintenance/WHOI/	Woods Hole Woods Hole	14(Non-Op)/ Other/
23				
15 JAN 22 JAN	NA6/Cont. Shelf/ ScanFish	Gawarkiewicz, G. / WHOI/OCE-0327249	Woods Hole Morehead Ci	9/NSF/F
				Port stop in Morehead City to repair ScanFish
24 JAN 04 FEB	NA6/Cont. Shelf/ ScanFish	Gawarkiewicz, G. / WHOI/OCE-0327249	Morehead Ci Woods Hole	12/NSF/F
10 FEB 12 FEB	NA6/N.Atl./ Transit	Transit/WHOI/ OCE-0201692	Woods Hole St. Georges	3/NSF/F
13,14				
15 FEB 04 MAR	NA6/Sargasso Sea/ CTD, Isotopes	Lomas, M. /BBSR/ OCE-0241662	St. Georges St. Georges	20/NSF/F Bermuda
	NA6/Sargasso Sea/ Chem. Ocean	Jenkins, W. /WHOI/ OCE-0351651		0/NSF/F
				Year 2 cruise
				Port stop in Bermuda to pick up replacement CTD
05 MAR 16 MAR	NA6/Sargasso Sea/ CTD, Isotopes	Lomas, M. /BBSR/ OCE-0241662	St. Georges St. Georges	13/NSF/F Bermuda
	NA6/Sargasso Sea/ Chem. Ocean	Jenkins, W. /WHOI/ OCE-0351651		0/NSF/F

17
 Year 2 cruise

17 MAR	NA6/N.Atl./	Transit/WHOI/	St. Georges	3/NSF/F
20 MAR	Transit	OCE-0504138	Woods Hole	
21 MAR	NA6/Homeport/	Maintenance/WHOI/	Woods Hole	11(Non-Op)/
31 MAR	Maint.		Woods Hole	Other/
01 APR	NA6/Gulf of Maine/	Pilskaln, C. /Bigel	Woods Hole	3/NOAA/F
03 APR	Moorings	ow/NA04NOS4780274	Woods Hole	
08 APR	NA6/Cont. Shelf/	Chant, R. /Rutgers/	Woods Hole	14/NSF/F
21 APR	Biology	OCE-0238957	Woods Hole	

Two-Ship operation w/Cape Hatteras

26 APR	NA6/Contin. Shelf/	Toole, J. /WHOI/	Woods Hole	9/NSF/F
04 MAY	Phy. Ocean.	OCE-0241354	Woods Hole	Bermuda
	NA6/Cont. Shelf/	Ho, D. /LDEO/		0/NSF/F
	CFC's	OCE-0352259		

Station W

09 MAY	NA6/Gulf of Maine/	Anderson, D. /WHOI/	Woods Hole	10/Other/F
18 MAY	Biology	COHH-OCE 0430724	Woods Hole	Canada

NIEHS

Funded directly by NSF Science not NSF Facilities
See OTHER in total ship day summary

23 MAY	NA6/Sargasso/	Binder, B. /Univ.	Woods Hole	21/NSF/F
12 JUN	Biology	of GA/OCE-0241740	Woods Hole	Bermuda
15 JUN	NA6/Homeport/	Suchy, A./WHOI/	Woods Hole	0(Non-Op)/
16 JUN	NSF Inspection		Woods Hole	NSF/

Sea Trial 6/16

20 JUN	NA6/Sargasso/	McGillicuddy, D. /	Woods Hole	28/NSF/F
15 JUL	Survey 1	WHOI/OCE-0241310	St. Georges	Bermuda

16,17
W/ Weatherbird II, last ten days

18 JUL	NA6/Sargasso/	McGillicuddy, D. /	St. Georges	20/NSF/F
05 AUG	Tracer 1	WHOI/OCE-0241310	St. Georges	Bermuda

6

07 AUG	NA6/Sargasso/	McGillicuddy, D. /	St. Georges	22/NSF/F
26 AUG	Survey 2	WHOI/OCE-0241310	St. Georges	Bermuda

27,28
W/ WB-II, last ten days

29 AUG	NA6/Sargasso/	McGillicuddy, D. /	St. Georges	17/NSF/F
14 SEP	Tracer 2	WHOI/OCE-0241310	Woods Hole	Bermuda

20 SEP	NA6/Bay Fundy/	Keafer, B./WHOI/	Woods Hole	11/NOAA/P
30 SEP	Red Tide Study	NOAA	Woods Hole	Canada

01 OCT	NA6/In port/	Maintenance/WHOI/	Woods Hole	11(Non-Op)/
--------	--------------	-------------------	------------	-------------

11 OCT Maintenance Woods Hole Other/
 Need to load Toole 10 & 11th Oct.

12 OCT NA6/Contin. Shelf/ [Toole, J.](#)/WHOI/ Woods Hole 7/NSF/F
 18 OCT Phy. Ocean. OCE-0241354 Woods Hole
 NA6/Cont. Shelf/ [Ho. D.](#)/LDEO/ 0/NSF/F
 CFC's OCE-0352259

Station W. Load days 10 & 11th Oct.

22 OCT NA6/Gulf of ME/Ecohab/ [Pilskaln, C](#)/Bigelo Woods Hole 7/NOAA/F
 28 OCT CTD/Moorings w/NA04NOS4780274 Woods Hole

Offload 29 Oct.

29 OCT NA6/In port/ Maintenance/WHOI/ Woods Hole 11(Non-Op)/
 08 NOV Maintenance Woods Hole Other/

Offload Pilskaln 29 Oct. Load for Toole 7,8 Nov.

09 NOV NA6/N.Atl./ [Toole, J.](#)/WHOI/ Woods Hole 19/NSF/F
 27 NOV CLIMODE moorings OCE-0424865 Woods Hole Bermuda

Science party not planning port stop in Bermuda, may need stop if gear or weather problems.

01 DEC NA6/Martha's vineyard/ [Webb. S.](#)/LDEO/ Woods Hole 2/NSF/F
 02 DEC Mooring OCE-0241230 Woods Hole

PI needs 2 days.

Agency	Funded	Proposed	TOTAL
NOAA	10.0	11.0	21.0
NSF	219.0	0.0	219.0
Other	10.0	0.0	10.0
TOTAL	239.0	11.0	250.0