

Action Items	Status
Follow-up with the BAH report	Done
Prioritize recommendations from 2004 debriefs and send to USCG/NSF	Done
Review guidelines for dealing with arctic communities	Done, but not delivered
Review UNOLS PCAR and modify the HEALY debrief questionnaire	Done, mostly
Recommend to State Department that BASC be notified about foreign icebreakers coming into Barrow	Done, need follow-up
Develop short- and long-range plans for ice data needed on HEALY	Short - done Long - in progress
Review HEALY cruise planning manual and send comments to Dave Forcucci	Pending
Review Dale's new lab layouts and send official AICC recommendation to Simon	TBD this meeting
Establish priorities for "2006" system upgrades	In progress
Recommend what to do about the multibeam upgrade	Pending
Plan a future meeting with ARVOC	In progress
Get EOS article about native concerns finished and published	No progress
AICC debrief for NAS panel on future USCG icebreaker needs	Done