

2006 ALVIN Schedule

NDSF Operator's Report

DESSC
December 2005

		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC					
TOOLE	N. ATL Non-ALVIN				CER T D I V E S	ROBERTS NURP	T R A N S I T	H I L T O N	L E V I N	S M I T H	B O O K S H K E L L E Y	O R P H A N L E V I N	M u l t i p l e M a i n t e n a n c e	V O N D A M M	M U L L I N E A U X	L U T Z V E T R I A N I S H A N K L U T H E R	M U L L I N E A U X	
						Gulf Mexico												
					B E R M U D A		T X - P A N A M A	N. C A & O R			N. C A & O R	S A N D I E G O	C O R M I E R	B R I G H T				EPR
						NOAA (Pending)							E P R					

Alvin Overhaul
May 2006

Atlantis Shipyard
6-8 weeks




NAVY	3
NSF	211
NOAA	46 (Pending)
OTHER	4
TOTAL DAYS	264



2006 *ALVIN* Operation Areas

NDSF Operator's Report



2006 ROV Schedule NDSF Operator's Report

DESSC
December 2005

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
H A Y M O N Medea DSL-120 G a l a p a g o s R/V Thomp son		B O W E N J II Eng Dive HROV G u a m	MC- DONOUGH (EMBLEY) Pending NOAA Jason II Jason II Guam R/V Melville			B A C H Jason II E. Manus Basin R/V Melville	C H I L D R E S S C A V A N A U G H Jason II Lau Basin R/V Melville		MC- DONOUGH Pending NOAA Jason II Jason II Suva R/V Melville	MOYER BOWEN Jason II Eng Dive Hawaii R/V Melville	T A Y L O R JII H a w a i i R V K i l o M o a n a



NSF	100
NOAA	62 Pending
Other	7
Total:	169



2006 ROV Operation Areas NDSF Operator's Report



2007 ALVIN Requests NDSF Operator's Report

DESSC
December 2005

2007 Funded Requests

Di Iorio, D.	8
Di Iorio, D.	8
Luther, G.	6
Mullineaux, L.	17
Sievert, S.	10
Tivey, M.	2
Vetriani, C.	4
Von Damm, K.	11

Total: STR 8, Days 66

2007 Pending and New Requests

Chave, A.	17
Chave, A.	15
Caron, D.	6
Joye, S.	8
Marsh, A.	6
Sims, K.	3
Wommack, E.	7

Total: STR 7, Days 62



Total: STR 15, Days 128



2007 ALVIN or ROV Requests NDSF Operator's Report

DESSC
December 2005

2007 Funded Requests

Becker, K.	8
Cavanaugh, C.	6
Ding, K.	4
Ding, K.	4
Van Dover, C.	4

Total: STR 5, Days 26

2007 Pending and New Requests

Baco-Taylor, A.	40	Joye, S.	8
Baco-Taylor, A.	26	Rittschof, D.	4
Bernhard, J.	4	Rittschof, D.	5
Brown, K.	10	Rittschof, D.	5
Cowen, J.	9	Seewald, J.	5
Edwards, K.	6	Van Dover, C.	3
Fisher, A.	7	Van Dover, C.	3
Flynn, M.	2		
Flynn, M.	2		
Johnston, S.	7		

Total: STR 18, Days 146



Total: STR 23, Days 172



2007 ROV and DSL-120 Requests NDSF Operator's Report

DESSC
December 2005

2007 Funded JII Requests

Duennebier, F.	10
Garcia, M.	28
Klein, E.	21
Moyer, C.	14
Smith, K.	14

Total: STR 5, Days 87

2007 DSL-120 Requests

Cormier, M.	31
Klein, E.	21
McDonough, J.	43

Total: STR 3, Days 95

2007 Pending and New JII Requests

Chadwick, W.	5
Clarke, E.	10
Lonsdale, P.	24
Martinez, F.	32
Potter, J.	45
Rathburn, A.	4
Reves-Sohn, R.	19

Total: STR 7, Days 139

Total: STR 15, Days 321
2007 Totals: STR 53, Days 621



2008-2010 *Alvin* and ROV Requests NDSF Operator's Report

DESSC
December 2005

2008-10 Funded Requests

Chave, A.	5
Di Iorio, D.	8
Di Iorio, D.	8
Harris, R.	2
Luther, G.	6
Luther, G.	6
Moyer, C.	14
Moyer, C.	14
Valentine, D.	10
Valentine, D.	10
Walden, B.	30

Total: STR 11, Days 113

2008-10 Pending and New Requests

Baco-Taylor, A.	26	Flynn, M.	2
Baco-Taylor, A.	32	Flynn, M.	2
Bernhard, J.	4	Marsh, A.	6
Caron, D.	10	Reves-Sohn, R.	3
Chadwick, W.	6	Rittschof, D.	5
Cowen, J.	9	Smith, C.	16
Cowen, J.	9	Smith, C.	16
Fisher, A.	13	Wommack, E.	7
Fisher, A.	20		

Total: STR 17, Days 186



2008-10 Totals: STR 28, Days 299

