

POC: Liz Caporelli
 Marine Operations
 Woods Hole Oceanographic Institution
 38 Water St
 Mail Stop-37
 Tel: 508-289-2277
 Fax: 508-457-2185
 Email: ecaporelli@whoi.edu

LAST UPDATED: 2007/01/04 16:13 EST

R/V Oceanus 2006 FINAL Schedule

=====

11/6: moved Collins 4 days from Dec 06 to April 07
 10/17: Makris arrived on Oct 7th.
 9/27: Makris delayed departure 1 day and added a 1 day mid cruise port stop at WHOI
 9/13: Oceanus arrived on 9/12 not 9/13.
 8/30: Added 8 hr port stop on Aug 7th
 5/23: Added 25 days for D. McGillicuddy, 12 days in June, 13 days in Oct/Nov.
 4/19: Shifted one day for Toole from April to Oct.
 3/22: Added 1 day port stop on 9/6, Lynch/Frisk SW06 cruise.
 3/9: Added 2 days for Toole/Weller in April
 3/9: Added 3 days for HROV test/Bowen
 3/9: Cut 2 days from Pilskaln April, 1 from Oct.
 3/9: Shifted Oct. and Nov. cruises 1 day.
 3/9/16: Added 1 day to Bernhard for Bahamas check in
 12/19: Changed departure date from Charleston
 10/14: Split Lynch ONR cruise into 2 legs, Moum/Nash and Lynch/Frisk.
 9/20: Changed proposal numbers.

=====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
01 JAN	NA6//	Layup/ Non-Op/	WHOI	94 (Non-Op)/
04 APR	Layup Non-Op	WHOI/	WHOI	Other/F
05 APR	NA6/Cont. Shelf/	Toole, J. /WHOI/	WHOI	11/NSF/F
15 APR	Sta. W. Moorings, CTD	OCE-0241354	WHOI	
11 science days.				

21 APR	NA6/Gulf of Maine/	Pilskaln, C. /Bigel	WHOI	4/NOAA/F
24 APR	ECOHAB	ow/NA04NOS4780274	WHOI	
4 science days.				
Mooring turnaround				

01 MAY	NA6/NJ Shelf/	Chant, R. /Rutgers	WHOI	9/NSF/F
09 MAY	Hudson River Plume	/OCE-0238957	WHOI	
7 science, 2 transit. 2 ship ops with Hatteras. Scheduled on Hatteras 30 April to 9 May.				

14 MAY	NA6/NA9, Bahamas/	Bernhard, J. /WHOI/	WHOI	14/NSF/F
26 MAY	CTD, Coring	OCE-0437366	Charleston	Bahamas
27				
8 science, 3 transit, 1 day arr/dept, 1 port, 1 Bahamas.				
Start after May 15, end before June 15. 1 day for required check in for				

Bahamas.
Must end in Charleston.

28 MAY NA6// Transit/WHOI/ Charleston 4/NSF/F
03 JUN Transit OCE-0504138 WHOI
NA6/N. Atl./ Bowen, A./WHOI/ 3/NSF/F
HROV tests OCE0334411

704nm, 4 days. Depart afternoon of 27th.

06 JUN NA6/Gulf of Maine/ McGillicuddy, D./W WHOI 12/NOAA/F
17 JUN Red Tide Studies HOI/NA04NOS4780274 WHOI Canada

22 JUN NA6/N. Atl./ Eglinton, T./WHOI/ WHOI 6/NSF/F
27 JUN Moorings, sed traps OCE-0425677 WHOI

6 science.

Optimum dates June 15-21 or 21-27

28 JUN NA6/Open/ Non-Op/WHOI/ WHOI 32(Non-Op)/
29 JUL Maintenance Non-Op WHOI Other/F

30 JUL NA6/NJ Shelf/ Moum, J./OSU/ WHOI 9/NAVY/F
07 AUG SW06, Moorings ONR WHOI
SW06. Moum/Nash leg. Joint program with Endeavor, Knorr, H. R. Sharp. Load days
28, 29. 8 hour port stop at WHOI on Aug 7th.

07 AUG NA6/NJ Shelf/ Moum, J./OSU/ WHOI 20/NAVY/F
27 AUG SW06, Moorings ONR WHOI
SW06. Moum/Nash leg. Joint program with Endeavor, Knorr, H. R. Sharp. 8 hr port
stop on the 7th.

30 AUG NA6/NJ Shelf/ Lynch, J./Frisk, G./ WHOI 7/NAVY/F
05 SEP SW06, Moorings WHOI/ONR WHOI
SW06. Frisk leg. Joint program with Endeavor, Knorr. Load days 28, 29

6
07 SEP NA6/NJ Shelf/ Lynch, J./WHOI/ WHOI 8/NAVY/F
12 SEP SW06, Moorings ONR WHOI

13
SW06. Joint program with Endeavor, Knorr.

18
19 SEP NA6/Gulf of Maine/ Makris, N./MIT/ WHOI 7/NAVY/F
23 SEP NOPP ONR WHOI

24
Joint program with Oceanus, Endeavor, H. R. Sharp. 18th in port charge day.
Scheduled departure 18th, science party requested 1 day delay. Port stop on
28th requested by PI not previously scheduled.

25 SEP NA6/Gulf of Maine/ Makris, N./MIT/ WHOI 13/NAVY/F
07 OCT NOPP ONR WHOI

Joint program with Oceanus, Endeavor, H. R. Sharp.

13 OCT	NA6/Gulf of Maine/	Pilskaln, C. /Bigel	WHOI	3/NOAA/F
15 OCT	ECO HAB	ow/NA04NOS4780274	WHOI	
Moorings				

19 OCT	NA6/N. Atl./	Toole, J. /WHOI/	WHOI	8/NSF/F
26 OCT	Sta W, CTD	OCE-0241354	WHOI	Bermuda
8 science				

31 OCT	NA6/Gulf of Maine/	McGillicuddy, D./W	WHOI	13/NOAA/F
12 NOV	Red Tide Studies	HOI/NA04NOS4780274	WHOI	Canada
16 NOV	NA6/N. Atl./	Toole, J. /WHOI/	WHOI	18/NSF/F
03 DEC	CLIMODE Moorings	OCE-0424865	WHOI	
18 science days.				

04 DEC	NA6//	Layup/ Non-Op/	WHOI	28(Non-Op)/
31 DEC	Layup Non-Op	WHOI/	WHOI	Other/F

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	64.0	0.0	64.0
NOAA	32.0	0.0	32.0
NSF	73.0	0.0	73.0
-----	-----	-----	-----
TOTAL	169.0	0.0	169.0