

POC: Todd Chlaupak  
 Marine Superintendent  
 University of Rhode Island  
 Graduate School of Oceanography  
 Narragansett, RI 02882  
 Tel: (401)874-6554  
 Fax: (401)874-6574  
 Email: marsup@gso.uri.edu

LAST UPDATED: 2007/01/04 10:34 EST

R/V Endeavor 2006 FINAL Schedule

=====

7 Feb 2006, Ballard schedule amended  
 8 Feb 2006, Correction to dates of fall lay-up  
 5 Apr 2006 Port call in Monaco for Cindy Lee cruise and modified  
 schedule for the Ballard.  
 20 April 2006 Added D. Coleman and R. Mather cruises. Adjusted Ballard  
 work for port stops in Istanbul.  
 28 June 2006 Adjusting dates.  
 13 July 2006. Correction to dates of Makris cruise.  
 1 Jan 2007 Final schedule.

=====

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
01 JAN 20 FEB	//	Ship Lay-up//	Narragansett Narragansett	51(Non-Op)/ NSF/F
21 FEB 14 MAR	// Med. mobilization	//	Narragansett Narragansett	22(Non-Op)/ NSF/F
15 MAR 05 APR	NA8// Transit NA8// OBS Recovery at 30N NA7// Transit // Port Day/Loadout	URI/URI/ URI <a href="#">Smith, D./Collins, J./</a> WHOI/OCE-0453667 <a href="#">Ballard, R./URI/</a> NOAA URI/URI/ URI	Narragansett Nice, FR	12/STATE/F 3/NSF/F 6/NOAA/F 1(Non-Op)/ Other/F

April 4,5  
 Transit = 17 days; STATE = 12 days, R. Ballard/NOAA OE = 5 days. OBS  
 recovery/NSF = 3 days (1 day recovery and 2 day diversion to recovery site)  
 Total Days = 20 days

-----

April 6,7

08 APR 14 APR	NA8// Carbon flux study	<a href="#">Lee, Cindy</a> /Stony B rook U/OCE-0424845	Nice, FR Monaco/Nice	11/NSF/F France
------------------	----------------------------	---	-------------------------	--------------------

April 15,16

April 17

18 APR 23 APR	NA8// Transit NA8// Transit	Transit/NSF/ OCE <a href="#">Ballard, R./URI/</a> NOAA	Nice, Franc Heraklion, Greece	4/NSF/F 3/NOAA/F
------------------	--------------------------------------	---	-------------------------------------	---------------------

April 24,25

26 APR 04 MAY	NA8// Cultural Survey	<a href="#">Ballard, R./URI/</a> NOAA	Heraklion, Istanbul	11/NOAA/F Greece,
------------------	--------------------------	--	------------------------	----------------------

Ukraine

Port stop for fuel

-----

5,6

07 MAY	NA8/Black Sea/	<a href="#">Ballard, R.</a> /URI/	Istanbul	9/NOAA/F
13 MAY	Cultural Survey	NOAA	Yalta, Ukra	Ukraine

Port stop to change out scientist

-----

14 MAY	NA8/Black Sea/	Ballard/URI/	Yalta, Ukra	11/NOAA/F
23 MAY	Cultural Survey	20050316233118RF	Yalta, Ukra	Ukraine

May 24

25 MAY	NA8/Black Sea/	Ballard/URI/	Yalta, Ukra	3/NOAA/F
26 MAY		20050316233118RF	Istanbul	

27

Port Stop for fuel

-----

28 MAY	NA8/Santorini/	<a href="#">Ballard, R.</a> /URI/	Istanbul	8/NOAA/F
09 JUN	Cultural Survey	NOAA	Santorini,	Greece
	NA8//	<a href="#">Sigurdsson, H.</a> /		5/NSF/F
	Survey	URI/OCE-0452478		

10 JUN	NA8//	<a href="#">Ballard, R.</a> /URI/	Santorini,	10/NOAA/F
17 JUN	Cultural Survey	NOAA	Heraklion,	Greece

June 18, 19

20 JUN	NA8//	Transit/Lohmann/	Herkalion,	12/STATE/F
09 JUL	Transit	URI/URI	Narraganset	
	NA8//	<a href="#">Ballard, R.</a> /URI/		8/NOAA/F
	Transit	NOAA		

15 JUL	NA6/Cape Hatteras/	Coleman, Dwight/UR	Narraganset	5/NOAA/F
19 JUL	Survey USS Monitor	I/20060131171559AU	Norfolk, VA	

20 JUL	NA6/Cape Henry/	Mather, Rod/URI/	Norfolk, VA	6/STATE/F
25 JUL	Survey wrecks	20060131171559AU	Narraganset	

31 JUL	NA6//	Transit//	Narraganset	1/NAVY/F
31 JUL			Woods Hole,	

August 1,2

03 AUG	NA6//	<a href="#">Heney, F.</a> /Univ. o	Woods Hole,	22/NAVY/F
21 AUG	SW06	f/N00014-05-1-0282	Woods Hole,	

August 22

Ship Ops. with Knorr, Oceanus and Hugh R. Sharp.

-----

August 23

24 AUG	NA6//	<a href="#">Lynch, J.</a> /WHOI/	Woods Hole,	19/NAVY/F
10 SEP	AWACS	N00014-05-1-xxxx	Narraganset	

Ship ops. with Knorr and Oceanus.

-----

14 SEP	NA6//	Transit/URI/	Narraganset	1/NAVY/F
14 SEP		N	Woods Hole,	

Sept 15,16,17,18

19 SEP	NA6//	<a href="#">Makris, N.</a> /MIT/	Woods Hole,	26/NAVY/F
--------	-------	----------------------------------	-------------	-----------

07 OCT  
 Oct. 8,9,10

Ship ops. with Oceanus and Hugh R. Sharp.

-----

11 OCT	NA6//	Transit/URI/	Woods Hole, 1/NAVY/F
11 OCT		N	Narraganset
12 OCT	//	Ship Lay-up//	Narraganset 81(Non-Op)/
31 DEC			Narraganset NSF/F

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	70.0	0.0	70.0
NOAA	74.0	0.0	74.0
NSF	23.0	0.0	23.0
STATE	30.0	0.0	30.0
-----	-----	-----	-----
TOTAL	197.0	0.0	197.0