

POC: Richard Muller / Stewart Lamerdin LAST UPDATED: 2007/01/29 17:27 EST
 Marine Superintendent / Assistant Marine Superintendent
 Moss Landing Marine Laboratories
 7700 Sandholdt Rd
 Bldg. D
 Moss Landing, CA 95039
 Tel: 831-771-4131
 Fax: 831-633-4580
 Email: rmuller@mlml.calstate.edu, lamerdin@mlml.calstate.edu

R/V Point_Sur 2006 FINAL Schedule

=====
 10/4/04 - Add Reeder, NPS OC4270, 4 days 1/28,29 and 7/19,20. Add Herbers, NPS OC4610, 2 days 2/22,23.
 1/05/06 - Moved class cruises (both March and Nov.) back one day so they will each start on a Tuesday.

 2/6/05 - Moved Herbers cruise from Feb 22-23 to 15-16. Moved Chaffey MTM4 morning from Mar 15-16 to Apr 5-6 and moved Chavez M2 mooring from April 6 to Mar 16.
 2/20/06 - Remove two NPS-Collins days, March 1 and Sept 5.
 3/1/06 - Fixed Bronk's cruise dates to read april 14-23 instead of 14-22.
 3/10/06 - Move Chavez M2 cruise from March 16 to March 30.
 3/13/06 - Based on communications with Steve Ramp, The Aug and Sept ONR funded ASAP/AEOSP chief scientists and cruise dates have been fine tuned to represent the following:
 Chavez - Aug 2-8 (Ramp STR 20041206130604VB)
 Ramp - Aug 21 (Ramp STR 20041206130604VB)
 Girton - Aug 12-18
 Leanord - Aug 19-30 (Ramp STR 20041206130604VB)
 Ramp - Aug 31 (Ramp STR 20041206130604VB)
 Chavez - Sept 7-14 (Ramp STR 20041206130604VB)
 1/17/06 - Removed Collins' July 6-day NOAA cruise from schedule. He will use the R/V Mcarthur. Moved Chaffey's MTM4 cruise from April to June.
 4/24/06 - Moved Reeder trip to 11-12 July, moved Ramp mooring deployment to 17 July, moved Collins up one day to begin on July 19, 7 day Ramp/Chavez trip moved up to begin on July 31, moved Sanford to Aug 9-11 to coordinate with FLIP deployment, added 3 days to ACOE cruise, added 2 days in Novemeber for MTM3 mooring deployment
 5/10/06 - Moved MTM4 cruise to start on the 28th. Added two MBARI days for a sediment trap mooring on July 13-14. Moved Dickey mooring cruise and transit one day ahead to start on May 5.
 7/5/06 - Remove July 17 Ramp cruise, will likely reschudle later in the year. Move Sanford, Girton and Ramp/Leanord cruises all back one day to start on Aug 10.
 7/12/06 - Add the lost ONR Ramp day back on to the schedule to extend the ASAP cruise starting on July 31. The dates will now be 7/31 - 8/7.
 9/6/06 - Changed Sanford's 3-day cruise to a 1 and 2-day combo., Aug 10,18-19. Shortened Ramp's (Joe Curcio, MIT) Aug 20. cruise by one day.
 9/18/06 - September Ramp/Chaves cruise (8-14th) arrived back to ML one day early (13th), shortened the cruise by one day.
 10/31/06 - Update class cruise schedule in November.
 =====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
19 JAN	NP9/Monterey Bay Area/	Collins, Curt /NPS/	Moss Landin	8/NAVY/F

26	JAN	OC3570	CNMOC-ONR	Santa Barba No
27	JAN	NP9/Central CA/	Reeded, Benjamin /	Santa Barba 4/NAVY/F
30	JAN	OC4270	NPS/CNMOC-ONR	Santa Barba No
As of 12/21/05, funding for two of these days are questionable.				

31	JAN	NP9/SB Channel/	Dickey, Tom /UCSB/	Santa Barba 2/NSF/F
01	FEB	Mooring Deployment	OCE-0338434	Santa Barba No
Jan 31 is a Mob day. Mooring will be serviced on Feb 1 and demob the same day.				

02	FEB	NP9/Santa Barbara	Reed, Dan /UCSB/	Santa Barba 8/NSF/F
09	FEB	Channel/Triaxus	OCE 9982105	Santa Barba No
1 transit/mob/demob days and 8 science days.				

10	FEB	NP9/SB Channel/	Reed, Dan /UCSB/	Santa Barba 1/NSF/F
10	FEB	Transit	OCE 9982105	Moss Landin No
15	FEB	NP9/Monterey Bay Area/	Herbers, Tom /NPS/	Moss Landin 2/NAVY/F
16	FEB	OC4610	CNMOC-ONR	Moss Landin No
02	MAR	NP9/Monterey Bay Area/	Collins, Curt /NPS/	Moss Landin 1/NAVY/F
02	MAR	OC3230	CNMOC-ONR	Moss Landin No
07	MAR	NP9/Monterey Bay Area/	Faculty/MLML/	Moss Landin 4/STATE/F
10	MAR	Class Cruises	MLML	Moss Landin No
13	MAR	NP9/Monterey Bay Area/	Faculty/MLML/	Moss Landin 1/STATE/F
13	MAR	Class Cruises	MLML	Moss Landin No
30	MAR	NP9/Monterey Bay/	Chavez, Francisco/	Moss Landin 1/PRV/F
30	MAR	M2 Mooring	MBARI/MBARI	Moss Landin No
13	APR	NP9//	Bronk, Deborah /	Moss Landin 1/NSF/F
13	APR	Transit	VIMS/OCE-0221825	Santa Barba No
14	APR	NP9/Santa Barbara Chan	Bronk, Deborah /	Santa Barba 11/NSF/F
23	APR	nel/DOC & DON Modeling	VIMS/OCE-0221825	Santa Barba No
1	Port day on April 24			

25	APR	NP9/SB Channel/	Dickey, Tom /UCSB/	Santa Barba 1/NSF/F
25	APR	Mooring Deployment	OCE-0338434	Santa Barba No
26	APR	NP9/Santa Barbara	Reed, Dan /UCSB/	Santa Barba 8/NSF/F
03	MAY	Channel/Triaxus	OCE 9982105	Santa Barba No
05	MAY	NP9/SB Channel/	Dickey, Tom /UCSB/	Santa Barba 1/NSF/F
05	MAY	Mooring Deployment	OCE-0338434	Santa Barba No
06	MAY	NP9//	Dickey, Tom /UCSB/	Santa Barba 1/NSF/F
06	MAY	Transit	OCE-0338434	Moss Landin No
16	MAY	NP9//	Hickey, Barbara /	Moss Landin 3/NSF/F
18	MAY	Transit	UW/OCE0239089	Newport, OR No
21	MAY	NP9/OR Coast/	Hickey, Barbara /	Newport, OR 26/NSF/F
12	JUN	CoOP - Triaxus	UW/OCE0239089	Newport, OR No

3
 This cruise is a dual ship operation with the R/V WECOMA and must be coordinated with OSU. Hickey will be loaded in Newport. 2 days for mob (May 19-20) + 1 day transit to site + 21 days on site + 1 day transit from site + 1 day demob = 26 science days requested.

After discussions with the chief scientist, Barbara Hickey, the cruise was scheduled to start in May without any negative impacts to the science.

14 JUN	NP9//	Hickey, Barbara/	Newport, OR 3/NSF/F
16 JUN	Transit	UW/OCE0239089	Moss Landin No
28 JUN	NP9/Monterey Bay/	Chaffey, Mark/	Moss Landin 2/PRV/F
29 JUN	MTM4 Mooring	MBARI/MBARI	Moss Landin No
11 JUL	NP9/Central CA/	Reeded, Benjamin/	Moss Landin 2/NAVY/F
12 JUL	OC4270	NPS/CNMOC-ONR	Moss Landin No
13 JUL	NP9/Monterey Bay/	Chavez, Francisco/	Moss Landin 2/PRV/F
14 JUL	Sed Trap Mooring	MBARI/MBARI	Moss Landin No
19 JUL	NP9/Monterey Bay Area/	Collins, Curt/NPS/	Moss Landin 8/NAVY/F
26 JUL	OC3570	CNMOC-ONR	Moss Landin No
31 JUL	NP9/Monterey Bay Area/	Ramp, Steve/NPS/	Moss Landin 8/NAVY/F
07 AUG	ASAP	ONR	Moss Landin No

Francisco Chavez from MBARI will be the chief scientist on this cruise.

10 AUG	NP9/Monterey Bay/	Sanford, Thomas/	Moss Landin 1/NSF/F
10 AUG	HPIES Deployment	UW/OCE0355043	Moss Landin No
11 AUG	NP9/Monterey Bay Area/	Girton, James/UW/	Moss Landin 7/NAVY/F
17 AUG	AESOP-Microstructure	N00014-05-1-0332	Moss Landin No

Needs to be coordinated with FLIP.

18 AUG	NP9/Monterey Bay/	Sanford, Thomas/	Moss Landin 2/NSF/F
19 AUG	HPIES Deployment	UW/OCE0355043	Moss Landin No
20 AUG	NP9/Monterey Bay Area/	Ramp, Steve/MIT/	Moss Landin 11/NAVY/F
30 AUG	ASAP	ONR	Moss Landin No

Joe Curcio from MIT will be the chief scientist on this cruise.

01 SEP	NP9/Monterey Bay Area/	Ramp, Steve/NPS/	Moss Landin 1/NAVY/F
01 SEP	ASAP	ONR	Moss Landin No
06 SEP	NP9/Monterey Bay Area/	Collins, Curt/NPS/	Moss Landin 1/NAVY/F
06 SEP	OC3230	CNMOC-ONR	Moss Landin No
08 SEP	NP9/Monterey Bay Area/	Ramp, Steve/MBARI/	Moss Landin 6/NAVY/F
13 SEP	ASAP	ONR	Moss Landin No

Francisco Chavez from MBARI will be the chief scientist on this cruise.

20 SEP	NP9/Monterey Bay/	Sanford, Thomas/	Moss Landin 1/NSF/F
20 SEP	HPIES Maint.	UW/OCE0355043	Moss Landin No
23 SEP	NP9/SFDODS/	Donnelly, Mike/	Moss Landin 8/Other/F

30 SEP	Cores	ACOE/ACOE	Moss Landin No
12 OCT	NP9/Monterey Bay/	Chavez, Francisco/	Moss Landin 1/PRV/F
12 OCT	M1 mooring turnaround	MBARI/MBARI	Moss Landin No
17 OCT	NP9/Monterey Bay/	Sanford, Thomas/	Moss Landin 1/NSF/F
17 OCT	HPIES Recovery	UW/OCE0355043	Moss Landin No
24 OCT	NP9/Central CA/	Collins, Curtis/	Moss Landin 6/NOAA/F
29 OCT	CalCOFI lines 67 & 60	NPS/NOAA	Moss Landin No
01 NOV	NP9/Monterey Bay/	Sanford, Thomas/	Moss Landin 2/NSF/F
02 NOV	MTM3 deploy	UW/OCE0355043	Moss Landin No

Deployment of MTM3 with WHOI/MBARI. Additional days approved by L. Goad.

09 NOV	NP9/Monterey Bay Area/	Faculty/MLML/	Moss Landin 1/STATE/F
09 NOV	Class Cruises	MLML	Moss Landin No
13 NOV	NP9/Monterey Bay Area/	Faculty/MLML/	Moss Landin 1/STATE/F
13 NOV	Class Cruises	MLML	Moss Landin No
17 NOV	NP9/Monterey Bay Area/	Faculty/MLML/	Moss Landin 1/STATE/F
17 NOV	Class Cruises	MLML	Moss Landin No
29 NOV	NP9/Monterey Bay Area/	Faculty/MLML/	Moss Landin 2/STATE/F
30 NOV	Class Cruises	MLML	Moss Landin No

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	59.0	0.0	59.0
NOAA	6.0	0.0	6.0
NSF	73.0	0.0	73.0
Other	8.0	0.0	8.0
PRIVATE	6.0	0.0	6.0
STATE	10.0	0.0	10.0
-----	-----	-----	-----
TOTAL	162.0	0.0	162.0