

POC: Rose Dufour/Elizabeth Brenner  
SIO Ship Schedulers  
Scripps Institution of Oceanography  
University of California, San Diego  
9500 Gilman Drive  
La Jolla, CA 92093-0210  
Tel: (858) 534-2841  
Fax: NEW (858) 822-5811  
Email: shipsked@ucsd.edu

LAST UPDATED: 2007/01/03 15:15 EST

R/V Robert\_Gordon\_Sproul 2006 FINAL Schedule

=====  
11/18 Move 23 days from 05 for D'Spain, move 7 days for Hildebrand from 05.  
11/30 Move 11 days to NH for Stewart converted to 7 days.  
11/30 scheduled Gulf of California cruise for J. Hildebrand with 7 days of c/f 2 days pending.  
12/8 unscheduled D'Spain 15 BP days  
Advanced Monterey cruise with NH/Stewart to begin on the 9th as per Stewart/D'Spain. Cut Stewart/NH cruise by 3 days returning to SPL 4.5 days to combine with one remaining unscheduled carry forward day to schedule a 5 day cruise in September.  
to 5 scheduled cruise in September.  
Added a shipyard period in October, to be complete before the Thanksgiving holiday.  
12/20 added 4 days for Chadwell, BP funds in September  
  
1/18- D'Spain Jan. cruise postponed. Dates tbd  
  
1/25- Moved D'Spain Feb. cruises, and adjusted Hildebrand dates (still waiting on Mex. clearance)  
1/30- Moved Hildebrand, added Navy cruise on 2/1;  
1/30- cancelled -day Navy cruise  
3/3-Cancelled 2 Constable cruises. Moved Soldevilla to April.  
3/13- Adjusted Metzger cruises  
  
3/15- D'Spain arrived early; adjusted charge day and transferred extra day to unscheduled time for Glider program.  
3/31- scheduled two cruises for D'Spain/Zimmerman in April.  
  
4/3- Removed unused Metzger day (4/2)  
  
4/6- unscheduled 4/13 D'Spain cruise  
4/11-slid Soldevilla cruise later, moved Hodgkiss later by one day.  
4/12-delayed April D'Spain/Zimmerman to 9 May,  
4/13 delayed late June D'Spain/Zimmerman cruise to late July due to NH Zumberge requirements in June.  
  
4/18 moved Webb June cruise by two days  
  
4/25 postponed Soldevilla/Hildebrand cruise by 2 weeks  
4/28 move Chadwell September cruise to November  
move 4-5 May Hodgkiss cruise to October combine with 2 unscheduled days, split D'Spain 13-15 June cruise into two cruises in June.  
  
5/3- adjustment to D'Spain April HF/MF cruise. One day moved to unscheduled status.  
  
5/8- Added Hendershott UC ship funds Student cruise

5/22- Moved Webb June cruises to pending status; dates to be determined.  
Modified D'Spain June 10 cruise to 2 days vs. 1 day.

6/2/06- Moved D'Spain 10-11 June to 22-23 June. Added weather mooring  
recovery cruise for NDBC/NOAA

6/15- Moved some dates around for Zimmerman/D'Spain in Jun-Aug

6/6 Smythe/Ledwell will not be using time in July, may use the days in  
late Nov or December or January of 07

6/20- Postpone D'Spain/Zimmerman to July 5 & 6; Added Webb/Cormier days  
to Aug & Sept.

7/5- Hildebrand dates adjusted

7/11- Postponed Webb/Cormier set of cruises by one-month

7/11- postponed Chadwell Sept. cruise into Oct.

8/1 - delayed D'Spain August cruise by 2 days.

8/3- added a 3 day cruise for Hildebrand in late Aug-Sep  
rescheduled Hodgkiss/Skinner October cruise to late Nov-Dec

8/8 - delay sailing of D'Spain-SPL and Stewart NH Monterey Bay cruises

8/25-delay and shorten by one day August/Sep Hildebrand cruise

8/30-delay Webb late summer/fall cruises

9/1 - schedule Babcock recovery cruise in September

9/8-scheduled one OBS recovery day for Babcock in October

10/6 scheduled two days for Constable in December.

10/9- D'Spain Oct. cruise, dates change

10/12-scheduled various cruises in December.

11/7- Moved Webb Nov. 15 cruise later.

11/14- Move Constable Dec 2 cruise into Jan. 2007

11/21- Reduced Terrill cruise to 2 days. Carry-forward 2 days into 2007  
(pending approval)

12/4- D'Spain cruise cancelled

```

=====
CRUISE   MAP INDEX/AREA/          P.I./INSTITUTION/   PORTS          DAYS/AGENCY/
DATES    PURPOSE                  PROPOSAL NO.        STATUS/
=====

```

```

06 JAN   NP9/Off So. Cal./      Ledwell, J./WHOI/   San Diego     6/NSF/F
12 JAN   Chem. Oceano.         OCE0425197         San Diego
Begin Loading on the 4th.
-----

```

```

03 FEB   NP13/Gulf of          Hildebrand, J./SIO   San Diego     6/NAVY/F
11 FEB   Cal/equipment recovery /N00014-00-1-0207   San Diego     Mexico
        /Gulf of California/ Hildebrand, J./    3/NAVY/F
        equipment recovery  SIO/N00014

```

```

7 days carry forward 2005;
1. Feb 3 - Depart MARFAC 7 am
2. Feb 7 - Arrive Los Barriles 11 am
Transfer personnel to Sproul
3. Feb 7 - 8 Service instruments and survey off Punta Pescadero
4. Feb 8 - Arrive Cabo San Lucas 7 am (request Mexican boat for transfer)
5. Feb 12 - Arrive MARFAC 7 am
P.I. provided index number for 3 days
-----

```

15 FEB NP9/Off San Diego/ [D'Spain, G.](#)/SIO/ San Diego 1/NAVY/F  
15 FEB subsystems tests N00014-04-1-0558 San Diego  
Glider testing off San Diego  
Zimmerman to be CS  
-----

27 FEB NP9/Off San Diego/ [Send, U.](#)/SIO/ San Diego 1/NAVY/F  
28 FEB Mooring deployment P.O. San Diego

28  
01 MAR NP9/Off San Diego/ [D'Spain, G.](#)/SIO/ San Diego 1/NAVY/F  
01 MAR full subsystems tests N00014-04-1-0558 San Diego

2  
Glider testing; Zimmerman to be Chief Sci.  
-----

05 MAR NP9/Off Los Angeles/ [Gruber, N.](#)/USC/ San Diego 2/NSF/F  
07 MAR Mooring turn around EAR-0404405 San Diego

We would need two days at sea if the ship has to come up from San Diego, i.e. leave on the 5th, arrive early morning in San Pedro (Fish Harbor) on the 6th, deploy the mooring during the day, sail back to Fish Harbor to unload us and the equipment, and then steam back to San Diego.  
-----

13  
14 MAR NP9/Off San Diego/ [D'Spain, G.](#)/SIO/ San Diego 1/NAVY/F  
14 MAR glider testing N00014-04-1-0558 San Diego

15  
Zimmerman chief scientist, Glider testing  
-----

17 MAR NP9/just off Point [Metzger, W.](#)/Marine San Diego 1/NAVY/F  
17 MAR Loma/05-2 DADS Acoustics/ONR San Diego

March 16-18: Mobilize in San Diego  
April 3: Demobilize in San Diego  
-----

18 MAR NP9/just off Point [Metzger, W.](#)/Marine San Diego 1/NAVY/F  
18 MAR Loma/05-2 DADS Acoustics/ONR San Diego

March 16-18: Mobilize in San Diego  
April 3: Demobilize in San Diego  
-----

19 MAR NP9/just off Point [Metzger, W.](#)/Marine San Diego 1/NAVY/F  
19 MAR Loma/05-2 DADS Acoustics/ONR San Diego

March 16-18: Mobilize in San Diego  
April 3: Demobilize in San Diego  
-----

20 MAR NP9/just off Point [Metzger, W.](#)/Marine San Diego 1/NAVY/F  
20 MAR Loma/05-2 DADS Acoustics/ONR San Diego

March 16-18: Mobilize in San Diego  
April 3: Demobilize in San Diego  
-----

21 MAR NP9/just off Point [Metzger, W.](#)/Marine San Diego 1/NAVY/F  
22 MAR Loma/05-2 DADS Acoustics/ONR San Diego

March 16-18: Mobilize in San Diego  
April 3: Demobilize in San Diego  
intermediate stop in San Diego  
-----

26 MAR	NP9/just off Point	<a href="#">Metzger, W.</a> /Marine	San Diego	6/NAVY/F
31 MAR	Loma/05-2 DADS	Acoustics/ONR	San Diego	
March 16-17: 23-25 Mobilize in San Diego				
April 3: Demobilize in San Diego				
-----				
01 APR	NP9/just off Point	<a href="#">Metzger, W.</a> /Marine	San Diego	1/NAVY/F
01 APR	Loma/05-2 DADS	Acoustics/ONR	San Diego	
March 16-17, 23-25 Mobilize in San Diego				
April 3: Demobilize in San Diego				
-----				
04 APR	NP9/Off San Diego/	<a href="#">D'Spain, G.</a> /SIO/	San Diego	1/NAVY/F
05 APR	HF/MF experiment	N00014-01-D-0043	San Diego	
HF-MF experiment, need to coordinate with Gotland, FLIP and Tug schedules.				
0500 departure				
-----				
09 MAY	NP9/Off San Diego/	<a href="#">D'Spain, G.</a> /SIO/	San Diego	2/NAVY/F
10 MAY	glider program	N00014-04-1-0558	San Diego	
carry forward from 05				
Load the 8th offload the 11th.				
-----				
12 MAY	NP9/California Borderl	<a href="#">Soldevilla, M.</a> /	San Diego	4/STATE/F
16 MAY	a/equipment deployment	SIO/UC Ship funds	San Diego	
1800 departure, 1800 arrival.				
-----				
03 JUN	NP9/approx. 30N, 120W/	<a href="#">McArthur, S.</a> /NBDC/	San Diego	3/NOAA/F
05 JUN	weather mooring recove	ISA13	San Diego	
Scott Fleming, chief scientist				
-----				
07 JUN	NP9/off San Diego/	<a href="#">Constable, S.</a> /SIO/	San Diego	2/PRV/F
08 JUN	Equipment testing	Index#	San Diego	
12,13,14,15 alongside testing				
16 JUN	NP9/Off San Diego/	<a href="#">D'Spain, G.</a> /SIO/	San Diego	1/NAVY/F
16 JUN	Glider test/XRay	N00014-04-1-0558	San Diego	
carry forward from 05				
-----				
22 JUN	NP9/Off San Diego/	<a href="#">D'Spain, G.</a> /SIO/	San Diego	1/NAVY/F
22 JUN	Glider test/XRay	N00014-04-1-0558	San Diego	
carry forward from 05				
pierside work				
pierside 26 & 27 June				
-----				
05 JUL	NP9/Off San Diego/	<a href="#">D'Spain, G.</a> /SIO/	San Diego	1/NAVY/F
05 JUL	glider program	N00014-04-1-0558	San Diego	
09 JUL	NP9/So Cal bight/	<a href="#">Hildebrand, J.</a> /	San Diego	3/NAVY/F
12 JUL	redeploy/recovery	SIO/index #	San Diego	
science funds;				
eve departure/arrival				
-----				

15 JUL	NP9/Off San Diego/	<a href="#">Hendershott, M./</a>	San Diego	1/STATE/F
15 JUL	IGERT/MAS student crui	SIO/UC	San Diego	
18 JUL	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	1/NAVY/F
18 JUL	subsystems tests	N00014-04-1-0558	San Diego	
Glider program; testing cruise off San Diego				
-----				
25 JUL	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	1/NAVY/F
25 JUL	subsystems tests	N00014-04-1-0558	San Diego	
Glider program; testing cruise off San Diego				
-----				
25,26				
27 JUL	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	2/NAVY/F
28 JUL	Glider test/XRay	N00014-04-1-0558	San Diego	
carry forward from 05				
-----				
03 AUG	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	2/NAVY/F
04 AUG	subsystems tests	N00014-04-1-0558	San Diego	
Glider program; testing cruise off San Diego				
-----				
13 AUG	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	3.5/NAVY/F
14 AUG	subsystems tests	N00014-04-1-0558	San Diego	
Glider program; testing cruise off San Diego				
(Crew on stand-by-status during port side testing. ONR has agreed to a portside charge)				
-----				
17 AUG	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	1/NAVY/F
17 AUG	subsystems tests	N00014-04-1-0558	San Diego	
Glider program; testing cruise off San Diego				
-----				
18 AUG	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	1/NAVY/F
18 AUG	subsystems tests	N00014-04-1-0558	San Diego	
Glider program; testing cruise off San Diego				
-----				
18 AUG	NP9/Off San Diego/	<a href="#">D'Spain, G./SIO/</a>	San Diego	7/NAVY/F
25 AUG	Instrumentation	N00014-05-G-0106	San Diego	
ONR/"PLUSnet"				
Multiship operation in Monterey Bay.				
Intermediate stop in Moss Landing 22-23 August				
-----				
31 AUG	NP9/So Cal bight/	<a href="#">Hildebrand, J./</a>	San Diego	3/NAVY/F
03 SEP	redeploy/recovery	SIO/index #	San Diego	
science funds;				
8AM departure/arrival				
-----				
19 SEP	NP9/Off San Diego/	<a href="#">Babcock, J./SIO/</a>	San Diego	1/NSF/F
19 SEP	A Pacific OBSIP Facili	OCE0453971	San Diego	
recovery OBS, deployed from New Horizon				
-----				
21 SEP	NP9/Off San Diego/	<a href="#">Webb/Cormier/LEDO/</a>	San Diego	1/NSF/F
22 SEP	EM testing/ OBS testin	OCE-0426575	San Diego	

TBD

-----

23 SEP NP9/Off San Diego/ [Webb/Cormier](#)/LEDO/ San Diego 1/NSF/F  
23 SEP EM testing/ OBS testin OCE-0426575 San Diego  
We would like to request three days of ship time, scheduled as three one-day  
legs. The first two legs would need to be two days apart for a 2-days  
preliminary test, and the third leg roughly a month later for instrument  
recoveries following a 1-month test.

-----

29 SEP NP9// NSF Inspection/na/ San Diego 1(Non-Op)/  
29 SEP NSF Inspection na San Diego Other/F

30 SEP NP9/Off San Diego/ [Kaufmann, R.](#)/USD/ San Diego 1/PRV/F  
01 OCT Class cruise P.O. San Diego

04 OCT NP9/Off Santa Barbara/ [Dickey, T.](#)/UCSB/ San Diego 2/NSF/F  
06 OCT Mooring recovery OCE0338434 San Diego

10 OCT NP9/Off San Diego/ [Babcock, J.](#)/SIO/ San Diego 1/NSF/F  
10 OCT A Pacific OBSIP Facili OCE0453971 San Diego  
recover 5 OBS's

-----

16 OCT NP9/Off San Diego/ [Chadwell, D.C.](#)/ San Diego 1/PRV/F  
17 OCT equipment tests SIO/B.P. Index # San Diego  
start loading 13 October  
depart Marfac  
Monday evening (2100 or 2200)

-----

19 OCT NP9/Off San Diego/ [Chadwell, D.C.](#)/ San Diego 1/PRV/F  
19 OCT equipment tests SIO/B.P. Index # San Diego  
0700 Departure

-----

24 OCT NP9/San Diego/ [Althouse, T.](#)/SIO/ San Diego 21(Non-Op)/  
08 NOV drydock n.a. San Diego Other/F

21 NOV NP9/Off San Diego/ [Webb/Cormier](#)/LEDO/ San Diego 1/NSF/F  
22 NOV EM testing/ OBS testin OCE-0426575 San Diego

27 NOV NP9/off San Diego/ [Hodgkiss, W.](#)/SIO/ San Diego 1/NAVY/F  
27 NOV Ambient noise N00014-03-0478 San Diego  
carry-forward\*  
(\*8 days remained unused in 05- only 4 days carry forward in 06)  
Will load before departing, 4 one day cruises.

-----

28 NOV NP9/off San Diego/ [Hodgkiss, W.](#)/SIO/ San Diego 1/NAVY/F  
28 NOV Ambient noise N00014-03-0478 San Diego  
carry-forward\*  
(\*8 days remained unused in 05- only 4 days carry forward in 06)  
Will load before departing, 4 one day cruises.

-----

29 NOV NP9/off San Diego/ [Hodgkiss, W.](#)/SIO/ San Diego 1/NAVY/F  
29 NOV Ambient noise N00014-03-0478 San Diego  
carry-forward\*  
(\*8 days remained unused in 05- only 4 days carry forward in 06)

Will load before departing, 4 one day cruises.

-----

30 NOV NP9/off San Diego/ [Hodgkiss, W.](#)/SIO/ San Diego 1/NAVY/F  
30 NOV Ambient noise N00014-03-0478 San Diego

carry-forward\*

(\*8 days remained unused in 05- only 4 days carry forward in 06)

Will load before departing, 4 one day cruises.

-----

06 DEC NP9/Off San Diego/ [Terrill, E.](#)/SIO/ San Diego 2/NAVY/F  
07 DEC Equipment testing N00014-03-1-0746 San Diego

12/5 load;

12/6 0800 departure - transit ~ 50 miles offshore, deploy and test equipment;

12/7 continue equipment testing, at sunset, recover equipment, begin transit to docks, return in evening

-----

17 DEC NP9/Off So. Cal./ [Ledwell, J.](#)/WHOI/ San Diego 3/NSF/F  
20 DEC Chem. Oceano. OCE0425197 San Diego

Require SIO CTD/Rosette, water sampling. Load 17th, depart late PM

-----

21 DEC NP9/Off San Diego/ [Constable, S.](#)/SIO/ San Diego 1/Other/F  
22 DEC Instrument recovery Index # San Diego

Agency	Funded	Proposed	TOTAL
NAVY	61.5	0.0	61.5
NOAA	3.0	0.0	3.0
NSF	18.0	0.0	18.0
Other	1.0	0.0	1.0
PRIVATE	5.0	0.0	5.0
STATE	5.0	0.0	5.0
TOTAL	93.5	0.0	93.5