

2006 Alvin Schedule

DESSC
MAY 2006

NDSF Operator's Report

	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC				
TOOLE																
N. ATL Non-ALVIN																
				CERT DIVES	ROBERTS NURP MC-DONOUGH OAR/OE Gulf Mexico	HILTON Cost Rica Ridge	VON DAMM EPR RESPONSE	LEVIN N. Cal & OR.	SMITH So Cal	BOOKSH KELLEY JdF	BECKER JdF N. CAL OR	ORPHAN LEVIN	MAINTENANCE SEATTLE	MULLINEAUX EPR BRIGHT	VON DAMM EPR CORMIER	MULLINEAUX EPR

Alvin Overhaul
May 2006

Atlantis Shipyard
6-8 weeks



NAVY 3
NSF 211
NOAA 43 + 3 MMS
OTHER 4
TOTAL DAYS 264



2006 *Alvin* Operation Areas

NDSF Operator's Report



2006 ROV Schedule

DESSC
MAY 2006

NDSF Operator's Report

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
HAYMON			MC-DONOUGH			BACH	FISHER		MOYER	TAYLOR	
Galapagos			EMBLEY			TIVEY	CAVAN-AUGH		Hawaii		
Medea			Guam			E. Manus Basin	Lau Basin		Jason II	Hawaii	
Thompson			Jason II			Jason II	Jason II			Jason II	
			NOAA						ENG-Dive		
			BOWEN ENG-Dive			Melville	Melville				
			Melville						Melville		



NSF 99
NOAA 32
Other 17
Total: 148



2006 ROV Operation Areas

NDSF Operator's Report



2007 Proposed *Alvin* Schedule

NDSF Operator's Report

DESSC
MAY 2006

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC			
LUTZ LUTHER VETRIANI SHANK TOLSTOY EPR	KLEIN EPR JASON DSL120 Non A L V I N	WEBB EPR Non A L V I N	MAINT San Diego ? 6-7 Weeks	H O W E	R A T H B U R N ? N. Cal Non A L V I N A L V I N or J A S O N	TIVEY BECKER DIORIO JdF	C O W E N JdF P E N D I N G	W E L L S Gulf of Ala ska Non A L V I N	T R A N S I T S E A t o S D	M A I N T A N C E	C A R O N V E T R I A N I G U A Y M E P R	V O N D A M M EPR	M U L L I N E A U X EPR	S I E V E R T D I N G EPR



NSF 265
Pending 26
Total: 291



2007 Proposed *Alvin* Operation Areas

NDSF Operator's Report



2007 Proposed ROV Schedule

NDSF Operator's Report

DESSC
MAY 2006

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
	KLEIN			POTTER		GARCIA	DUENN -EBIER	MOYER	R A T H B U R N	EMBLEY	
	EPR		Gulf of Mex		H a w a i i	Hawaii	Hawaii	Hawaii		PNW	
	JASON II		JASON II			Jason II	Jason II	Jason II	N · C A L	JASON II	
	DSL-120		NOAA		J II					NOAA	
	ATLANTIS		Ron Brown		H R O V				J I I ?	Thompson	
					K M	Kilo Moana	Kilo Moana	Kilo Moana			



NSF 106
 NOAA 54
TOTAL DAYS 160



2007 Proposed ROV Operation Areas

NDSF Operator's Report



2008 *Alvin* and ROV Requests NDSF Operator's Report

DESSC
MAY 2006

2008 Funded Requests

Caron, D.	10
Di Iorio, D.	2
Ding, K.	8
Fisher, A.	2
Luther, G.	4
Seewald, J.	5

Total: STR 6, Days 31

Alvin Only request


Alvin or Jason request

2008 Pending and New Requests

Cowen, J.	9
Edwards, K.	6
Flynn, M.	4
Glazer, B.	2
Holden, J.	6
Joye, S.	8
Lee, R.	10
Lilley, M.	5
Smith, C.	14
Smith, C.	16
Wommack, E.	7

Total: STR 11, Days 87

Total: STR 17, Days 118



2008 ROV and DSL-120 Requests

NDSF Operator's Report

2008 Funded JII Requests

Howe, B.	10
Moyer, C.	14
Valentine, D.	10

Total: STR 3, Days 34

2008 Pending and New JII Requests

Karson, J.	22
Levin, L.	85
Schultz, A.	8
Young, C.	15

Total: STR 4, Days 130

2008 DSL-120 Requests

Vogt, P.	20 (P)
----------	--------

(*2008 Bowen HROV 14)

Total: STR 7, Days 164



2009-2011 *Alvin and ROV* Requests

NDSF Operator's Report

2009-11 Funded Requests

Chave, A.	5
Harris, R.	2
Moyer, C.	14
Valentine, D.	10
Walden, B.	45

Total: STR 5, Days 76

2009-11 Pending and New Requests

Cowen, J.	9
Flynn, M.	4
Holden, J.	6
Lee, R.	10
Lilley, M. D	2
Smith, C.	16
Young, C.	4

Total: STR 7, Days 51



Total: STR 12, Days 127

