

# CGC Healy Long Range Schedule

Revision Date: 5/1/08

| #  | From         | To           | Event  | U/W science | U/W other | Port call days | Inport OPS days | Maintenance Days        |
|----|--------------|--------------|--|-------------|-----------|----------------|-----------------|-------------------------|
| 1  | 15 Oct (Wed) | 16 Oct (Thu) | inport ops (post-deployment)                           |             |           |                | 2               |                         |
| 2  | 17 Oct (Fri) | 20 Oct (Mon) | maintenance (pre-dockside availability)                |             |           |                |                 | 4 (includes standdown)  |
| 3  | 21 Oct (Tue) | 9 Jan (Fri)  | maintenance (dockside availability)                    |             |           |                |                 | 81                      |
| 4  | 10 Jan (Sat) | 16 Jan (Fri) | maintenance (post dockside availability)               |             |           |                |                 | 7                       |
| 5  | 17 Jan (Sat) | 21 Jan (Wed) | inport ops (NAVAIR recert)                             |             |           |                | 5               |                         |
| 6  | 22 Jan (Thu) | 4 Feb (Wed)  | shakedown u/w  |             | 14        |                |                 |                         |
| 7  | 5 Feb (Thu)  | 14 Feb (Sat) | pre-deployment maintenance                             |             |           |                |                 | 10 (includes standdown) |
| 8  | 15 Feb (Sun) | 20 Feb (Fri) | inport ops (pre-deployment stores and science loading) |             |           |                | 6               |                         |
| 9  | 21 Feb (Sat) | 15 Apr (Wed) | Spring BEST I  | 40          | 7         | 7              |                 |                         |
| 10 | 16 Apr (Thu) | 9 May (Sat)  | Spring BEST II & CART                                  | 14          | 7         | 3              |                 |                         |
| 11 | 10 May (Sun) | 11 May (Mon) | inport ops (post-deployment)                           |             |           |                | 12              |                         |
| 12 | 12 May (Tue) | 21 May (Thu) | maintenance  |             |           |                |                 | 10 (includes standdown) |
| 13 | 22 May (Fri) | 2 Jun (Tue)  | TACT   |             | 8         |                | 4               |                         |
| 14 | 3 Jun (Wed)  | 12 Jun (Fri) | pre-deployment maintenance                             |             |           |                |                 | 10 (includes standdown) |
| 15 | 13 Jun (Sat) | 18 Jun (Thu) | inport ops (pre-deployment stores and science loading) |             |           |                | 6               |                         |
| 16 | 19 Jun (Fri) | 18 Aug (Tue) | Summer BEST  | 40          | 14        | 7              |                 |                         |
| 17 | 19 Aug (Wed) | 20 Aug (Thu) | inport ops (post-deployment)                           |             |           |                | 2               |                         |
| 18 | 21 Aug (Fri) | 27 Aug (Thu) | maintenance (pre-drydock availability)                 |             |           |                |                 | 7 (includes standdown)  |
| 19 | 28 Aug (Fri) | 29 Jan (Fri) | maintenance (drydock availability)                     |             |           |                |                 | 155                     |
| 20 | 30 Jan (Sat) | 12 Feb (Fri) | maintenance (post drydock availability)                |             |           |                |                 | 14                      |
| 21 | 13 Feb (Sat) | 16 Feb (Tue) | ATC STAN   |             | 2         |                | 2               |                         |
| 22 | 17 Feb (Wed) | 2 Mar (Tue)  | shakedown u/w  |             | 14        |                |                 |                         |
| 23 | 3 Mar (Wed)  | 12 Mar (Fri) | pre-deployment maintenance                             |             |           |                |                 | 10 (includes standdown) |
| 24 | 13 Mar (Sat) | 18 Mar (Thu) | inport ops (pre-deployment stores and science loading) |             |           |                | 6               |                         |
| 25 | 19 Mar (Fri) | 18 May (Tue) | Spring BEST  | 40          | 14        | 7              |                 |                         |

158 DAFHP

U/W science  
U/W other  
Port call days  
Inport OPS days  
Maintenance Days