



Fleet Operations in 2009 and Recommendations for 2010

- Summary of 2009 Operations and the 2010 Scheduling Process
- Summary of Agency Recommendations for 2010 Fleet Operations
- UNOLS Process for Review of Agency Recommendations



Summary of 2009 Operations and the 2010 Scheduling Process

Ship Scheduling Committee Report
Committee Chairman – Stan Winslow

Summary of 2009 Operations and the 2010
Scheduling Process



Summary of 2009 Operations and the 2010 Scheduling Process

- Report will be in two parts
 - Chairman's report of committee activities
 - Executive Secretary's graphs & charts of current and historical schedule results



Summary of 2009 Operations and the 2010 Scheduling Process

- February 2009
 - Large ship schedulers meet with NSF and ONR reps at SIO
 - Initial review of 2010 work
 - Large ship locations at end of 2009
 - First cut at 2010 schedule options
 - Agencies set priorities, ONR requirement for two ships in WestPac for dual ship ops major factor



Summary of 2009 Operations and the 2010 Scheduling Process

- **February-July 2009**
 - Jon replaces Mike as Executive Secretary
 - Schedulers broken down into sub-groups for scheduling conference calls
 - Global/Large/Ocean
 - East Coast Intermediates
 - West Coast Intermediates
 - East Coast-Gulf Regionals/Coastals/Locals
 - ONR Cancels requirement for second ship in WestPac
 - In May, R/V Melville suffers major engineering casualty resulting in approximately six months out-of-service with major 2009 schedule implications that bleed over into 2010.



Summary of 2009 Operations and the 2010 Scheduling Process

- July 2009
 - All schedulers meet with agency reps at NSF for one day meeting
 - Progress made, but still many issues to be worked out



Summary of 2009 Operations and the 2010 Scheduling Process

- August 2009
 - Additional conference calls to work out issues
 - Double bookings eliminated, schedulers told to post best LOI and delete all others



Summary of 2009 Operations and the 2010 Scheduling Process

- September 2009
 - Agencies prepare their 2010 scheduling recommendations for UNOLS Council
 - Schedulers allowed to post schedules



Summary of 2009 Operations and the 2010 Scheduling Process

- Conclusion
 - A typical scheduling year
 - Not enough work for Intermediates and some smaller R/V's
 - Not enough funding to do all we would like to do
 - Many problems – but we worked through them



Summary of 2009 Operations and the 2010 Scheduling Process

Jon will now show you some charts and graphs that show the 2010 numbers as well as historical trends