

## ACTION ITEMS

### Current

- ➔ Determine responsibility for logistics operating through Nome (NSF)
- ➔ Expedite install of *Healy* pCO<sub>2</sub> system for use on summer 2011 Mathis cruise (Chayes)
- ➔ Decide whether to store TSE mooring winch at WHOI or SIO (NSF)
- ➔ Decide on and publish formal data release policy (Forcucci)
- ➔ Discussion and comments on NIC issues (Perovich, Frey)
- ➔ Review and update *Healy* data release policies (CG, AICC)
- ➔ Finalize decisions on *Healy* van relocation on (CG, AICC)
- ➔ Evaluate *Healy* UPS replacement goals and procedure (CG, AICC)
- ➔ Set goals and agenda for visit with Admiral in Alameda (Muench, Alberts, CG)

## **ACTION ITEMS (cont'd)**

### **Current**

- ➔ Update berthing information and get it onto IceFloe (Mayer)
- ➔ Decide on whether or not to keep on-deck electronic “scoreboards” (AICC)
- ➔ Document for IceFloe describing on-ice procedures (Perovich)
- ➔ Ongoing development of Alaska native participants program (Mathis)

### **Current and newly urgent**

- ➔ Develop plan for assuring *Polar Star* science capabilities of (CG, AICC, NSF)