



Summary of 2011 operations and the 2012 scheduling process



UNOLS Ship Scheduling Committee Report

- Chairman's Report of Committee Activities
 1. Current Status of the Ship Scheduling Committee
 2. Summary of 2011 Fleet Schedule
 3. 2012 Scheduling Process and Current Status



UNOLS Ship Scheduling Committee Report

Committee Chair – Stewart Lamerdin/MLML

Committee Vice Chair- Liz Brenner/SIO

(Rose Dufour - SSC Co-Vice Chair- stepped down)




UNOLS Ship Scheduling Committee Report

Current Status of 2011 Fleet Schedules



SSC

2011 Ship Schedules





2012 Scheduling Process -

January 2011

- Global Ship Schedulers meeting in San Diego (SIO)
 1. Initial Review of 2012 requests
 2. Global Ship Locations at end of 2011
 3. Develop 2012 preliminary schedule options with Agency input on priorities.
 4. Publish to Researchers 2012 Sea Going Research Opportunities
 5. Request University Administrators to encourage proposal submittals

February- May

- Schedulers worked letters of intent, awaiting more STR's
- Interface with Principle Investigators on needs and flexibility

June-September

- SSC & UNOLS facilitates Ship Scheduler's Conference Calls by ship class. Funding information updated as available.
- Agency recommended putting best schedules you can at this time.



2012 Scheduling Process -

January 2011

- Global Ship Schedulers meeting in San Diego (SIO)
 1. Initial Review of 2012 requests
 2. Global Ship Locations at end of 2011
 3. Develop 2012 preliminary schedule options with Agency input on priorities.
 4. Publish to Researchers 2012 Sea Going Research Opportunities
 5. Request University Administrators to encourage proposal submittals

February- May

- Schedulers worked letters of intent, awaiting more STR's
- Interface with Principle Investigators on needs and flexibility


June-September

- SSC & UNOLS facilitates Ship Scheduler's Conference Calls by ship class. Funding information updated as available.
- Agency recommended putting best schedules you can at this time.



SSC

Ship Time Request Demand





2012 Scheduling Process -

January 2011

- Global Ship Schedulers meeting in San Diego (SIO)
 1. Initial Review of 2012 requests
 2. Global Ship Locations at end of 2011
 3. Develop 2012 preliminary schedule options with Agency input on priorities.
 4. Publish to Researchers 2012 Sea Going Research Opportunities
 5. Request University Administrators to encourage proposal submittals

February- May

- Schedulers worked letters of intent, awaiting more STR's
- Interface with Principle Investigators on needs and flexibility

June-September

- SSC & UNOLS facilitates Ship Scheduler's Conference Calls by ship class. Funding information updated as available.
- Agency recommended putting best schedules you can at this time.



2012 Scheduling Process


September 27th - Agency Letter of Recommendation submitted to Council

October 3rd - Schedulers posted 2012 schedules



SSC


Ship Days Funded/Pending and Days Available





SSC


Ship Utilization by Class: 2003 - 2012





SSC

UNOLS Fleet Utilization (2003 - 2012)





2012 Scheduling Process

Current Status

- We continue to “work” scheduling issues.
 1. All but one funded cruise currently scheduled
 2. Global Class Conference call scheduled for Oct 31st
- Continued Problems with reduced ship day demand and funding shortfalls of concern for the future.



SSC

2012 Ship Schedules

