



2012 Alvin Schedule



JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
<i>ALVIN OVERHAUL & UPGRADE PERIOD</i>									H I C K E Y	G I R G U I S	
<i>WOODS HOLE</i>											
									Engineering Sea Trials	Sci Verification Cruise	
									32 NSF	35 NSF	
									ATLANTIS	ATLANTIS	

Total Alvin Days: 67

NSF 67



Alvin 2013 and Beyond NDSF Requests



<u>2013</u>	<u>Port</u>	<u>Status</u>	<u>Days</u>
Van Dover	Gulfport	Funded	15
Van Dover	Morehead	Funded	5
Valentine	San Diego	Funded	9
Solomon	NA06	Pending	10
Taylor	Manzanillo	Pending	12
Sievert	Manzanillo	Pending	16
R.Lee	Astoria	Pending	6
Holden	Astoria	To Be Sub	5
Teske	Guaymas	To Be Sub	13
Chave	Manzanillo	To Be Sub	5
		5 Declined	53
Potential total			96
2014			
R.Lee	Astoria	Pending	6
Holden	Astoria	To Be Sub	5
Chave	Astoria	To Be Sub	4
		1 Declined	12
Potential total			15
2015			
		1 Declined	9
Potential total			111



2012 Jason Schedule



JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
G E R M A N			E D W A R D S		V A N D O V E R	T O O M E Y	F I S H E R	T I V E Y		L U T H E R	
<i>Bowen</i>					<i>Bowen</i>			FARR BUTTERFIELD ZUMBERGE		<i>Bowen</i>	
		Woods Hole									
		Maintenance Period									
Cayman Trench			North Pond		Seeps	Cascadia	JDF	Corks Axial		MAR	
Port Everglades			Freeport		Bridgetown	Seattle	Seattle	Seattle		Ponta Delgada – Praia	
28 NSF 2011			36 NSF		23 NSF	21 NSF	18 NSF	17 NSF		27 NSF	
Atlantis			Merian		Atlantis	Thompson	Thompson	Thompson		Knorr	

Total Jason Days: 170

NSF 165, NOAA 5



2012 Jason & Alvin Operating Areas



★ 170 Jason Days
 ★ 67 Alvin Days



Jason 2013 and Beyond NDSF Requests



	<u>PI</u>	<u>Port</u>	<u>Status</u>	<u>Days</u>	
2013	Van Dover	Gulfport	Funded	15	
	Van Dover	Morehead	Funded	5	
	K. Moran	Balboa	Funded	2	22
	Crone	Manzanillo	Pending	7	
	Wheat	NP13	Pending	18	
	Wishner	Puntarenas	Pending	16	
	Solomon	NA06	Pending	10	
	Taylor	Manzanillo	Pending	12	
	Sievert	Manzanillo	Pending	16	
	R. Lee	Astoria	Pending	6	
	Moyer	Honolulu	Pending	14	99
	Nooner	Astoria	To Be Sub	6	
	Chadwell	San Diego	To Be Sub	5	
	Holden	Astoria	To Be Sub	5	
Moyer	Honolulu	To Be Sub	14	30	
		Declined	6	63	
		Potential	total	151	



Jason 2013 and Beyond NDSF Requests

(cont.)



	<u>PI</u>	<u>Port</u>	<u>Status</u>	<u>Days</u>
2014	Nooner	Astoria	Pending	5
	R.Lee	Astoria	Pending	6
	Moyer	Astoria	Pending	14
	Holden	Astoria	To Be Sub	5
			potential total	30
2015	Nooner	Astoria	To Be Sub	5
			Declined	2
			potential total	22

2013- 2015 = 203 total days



Sentry 2012 and Beyond NDSF Requests



2012 Sentry Schedule

<u>PI</u>	<u>Port</u>	<u>Status</u>	<u># Days</u>
None		0 Funded	0
Tominaga	Easter Is	1 Pending	20
		7 Declined	152
Potential	Total		20

Sentry 2013 and beyond

<u>2013</u>	<u>PI</u>	<u>Port</u>	<u>Status</u>	<u># Days</u>
	Hayman	Chile	Pending	33
	Wheat	NP13	Pending	18
	Sohn	Georgetown	To Be Sub	28
			1 Declined	10
				79
2014	Kinsey	Astoria	To Be Sub	6
				6
2015	Kinsey	Astoria	To Be Sub	6
				6
Potential	Total			91