

ID	Task Name	Start	Resource Names	Finish	Timeline															
					April	4/1	4/8	4/15	4/22	May	4/29	5/6	5/13	5/20	5/27	June	6/3	6/10	6/17	6/24
1	San Nicolas Boundary Layer	Mon 5/7/12	Hagan	Thu 7/19/12	San Nicolas Boundary Layer															
2	COA / Other Submission	Mon 5/7/12		Mon 5/7/12	COA / Other Submission															
3	FRR	Thu 5/24/12		Thu 5/24/12																
4	MRR	Thu 5/31/12		Thu 5/31/12																
5	Project Date(s)	Tue 6/5/12		Fri 6/15/12																
6	PMR	Thu 7/19/12		Thu 7/19/12																
7	Alaska Sea Ice	Thu 5/24/12	Eastman	Fri 8/17/12	Alaska Sea Ice															
8	FRR	Thu 5/24/12		Thu 5/24/12																
9	MRR	Mon 6/25/12		Mon 8/25/12																
10	Project Date(s)	Mon 8/6/12		Fri 8/17/12																
11	PMR	Thu 8/16/12		Thu 8/16/12																
12	HS3 (Global Hawk)	Tue 6/5/12	Hall	Mon 11/5/12	HS3 (Global Hawk)															
13	FRR	Tue 6/5/12		Tue 6/5/12																
14	MRR	Mon 7/2/12		Mon 7/2/12																
15	Project Date(s)	Tue 7/31/12		Mon 10/8/12																
16	PMR	Mon 11/5/12		Mon 11/5/12																
17	Acceptance Test and Checkout Puma	Mon 6/4/12	Roles	Fri 6/29/12	Acceptance Test and Checkout Puma															
18	Wing painting	Mon 6/4/12		Fri 6/29/12	Wing painting															
19	Acceptance	Fri 6/22/12		Fri 6/22/12	Acceptance															
20	Proj 1 Puma (PMNM) Honolulu, Hawaii	Fri 6/8/12	Eastman	Fri 7/27/12	Proj 1 Puma (PMNM) Honolulu, Hawaii															
25	Proj 2 Puma CI SeaBird	Fri 6/22/12		Wed 9/5/12	Proj 2 Puma CI SeaBird															
26	FRR	Fri 6/22/12		Fri 6/22/12																
27	MRR	Fri 7/6/12		Fri 7/6/12																
28	Project Date(s)	Wed 7/18/12		Mon 7/23/12																
29	Project Date(s)	Fri 8/10/12		Thu 8/30/12																
30	PMR	Wed 9/5/12		Wed 9/5/12																
31	Proj 3 Puma CI Blue Whales	Fri 6/22/12		Thu 9/20/12	Proj 3 Puma CI Blue Whales															
32	FRR	Fri 6/22/12		Fri 6/22/12																
33	MRR	Mon 7/23/12		Mon 7/23/12																
34	Project Date(s)	Wed 8/22/12		Wed 8/29/12																
35	PMR	Thu 9/20/12		Thu 9/20/12																
36	Proj 4 Puma Floriday Keys NMS	Mon 7/16/12		Wed 10/24/12	Proj 4 Puma Floriday Keys NMS															
37	FRR	Mon 7/16/12		Mon 7/16/12																
38	MRR	Thu 8/16/12		Thu 8/16/12																
39	Project Date(s)	Thu 10/4/12		Wed 10/24/12																
40	PMR	Wed 10/17/12		Wed 10/17/12																
41	SkyWisp Colorado	Mon 8/13/12		Thu 11/8/12	SkyWisp Colorado															
42	FRR	Mon 8/13/12		Mon 8/13/12																
43	MRR	Wed 9/12/12		Wed 9/12/12																
44	Project Date(s)	Mon 10/8/12		Fri 10/12/12																
45	PMR	Thu 11/8/12		Thu 11/8/12																
46																				
47	Fisheries VTOL	Mon 7/9/12	Sims	Fri 7/13/12	Fisheries VTOL															
48	Visit to AOC	Mon 7/9/12		Fri 7/13/12																
49																				
50	GAIL	Wed 5/9/12		Tue 8/7/12	GAIL															
51	CDR	Wed 5/9/12		Wed 5/9/12																
52	FRR	Mon 5/21/12		Mon 5/21/12																
53	MRR	Mon 5/21/12		Mon 5/21/12																
54	Project Date(s)	Mon 7/16/12		Fri 7/20/12																
55	PMR	Tue 8/7/12		Tue 8/7/12																
56																				
57																				
58	MIZOPEX I	Fri 7/5/13		Fri 7/19/13	MIZOPEX I															
59	MIZOPEX II	Mon 8/12/13		Fri 8/23/13	MIZOPEX II															
60																				
61	Pumas to Dryden	Fri 2/1/13		Fri 2/8/13	Pumas to Dryden															
62	Second Puma Flight Training Class	Mon 3/11/13		Fri 3/22/13	Second Puma Flight Training Class															
63																				
64	Microdrone Training	Mon 4/23/12		Wed 4/25/12	Microdrone Training															
65	Global Hawk Training	Mon 7/9/12		Fri 8/10/12	Global Hawk Training															
66	Puma Training	Mon 5/7/12		Thu 5/17/12	Puma Training															
67																				
68	Stellar Sea Lion PMR	Tue 5/1/12		Tue 5/1/12	Stellar Sea Lion PMR															
69	SkyWisp PMR	Wed 5/2/12		Wed 5/2/12	SkyWisp PMR															
70																				
71	AOC UAS Meeting	Thu 7/26/12		Fri 7/27/12	AOC UAS Meeting															

