

2013-2014

Langseth Projects

Year	PI	Agency	Funding Status	Op Area	Month	# of Days
2013	Canales-2D	NSF-MGG	Funded	NA07	April, May	40
2013	Sawyer-3D	NSF-MGG	Funded	NA07	June	45
2013	Hey	NSF-MGG	Funded (scheduled on KNORR)	NA07	July or Aug	33
2014		USGS	Pending	NA07	?	?
2014		NSF-MGG	Pending	NA06	June to Aug	34
2014		NSF-EAR-GeoPrism	Pending	NA06	May	47