

NOAA/OMAO Operations



**UNOLS Council Meeting
Thursday July 18, 2013**



Office of Marine and Aviation Operations

FY 2014 Budget Projections

- OMAO Presidents Budget Plan of \$52 Million, base funding planned 3,123 DAS on 16 active ships (next slide) Base funding available to charters.
- OMAO is formulating a “worse case” budget scenario (FY13 Omnibus with 5% decline ~\$23.2M) for base funding
- EPA and USCOE ship time requests submitted



Draft FY2014 Presidents Budget Fleet Allocation Plan

16-Jul-2013

FY 2014 FLEET ALLOCATION PLAN
(Version: OMAO Scheduler's FY2014 Draft
President's Budget Plan)

MOC	DAS/OD	PPF	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP											
OSCAR DYSON	219/251	0	ENG/P 14	T 6	DRYDOCK PERIOD ISM/STCW TRAINING		OMAO	ST&S	G 3	T 6	W 10	FLTINS 1	W 10	NMPS 22	ICE-SEAL BERING SEA	NMPS 28	POCI 12	LGA 12	GOA 20	NMPS 20	WALLEYS POLLOCK BERING SEA	NMPS 29	POCI 29		
FAIRWEATHER	197/246	0	COASTAL SURVEY CALIFORNIA		NOS 40	DOCKSIDE REPAIRS ISM/STCW TRAINING		OMAO	ST&S	C SURVEY NOS KODIAK		FLEET INSPECT 26	SURVEY PAVLOW		NOS 23	MS 11	CS 7	FISHPAC 19	C SURVEY CLARENCE		NOS 28	C SURVEY FT BARROW		NOS 29	ECOPOCI 16
RAINIER	192/237	0	CS 15	C SURVEY DR PUCA		NOS 25	DRYDOCK PERIOD ISM/STCW TRAINING		OMAO	ST&S	COAST SURVEY KODIAK IS		NOS 30	FLEET INSPECT	COASTAL SURVEY SOUTH KODIAK ISLAND		NOS 47	COAST SURVEY SHUMAGIN IS		NOS 30	S ALASKA PENINSULA		NOS 40		
MARTHUR II	0/0	0	INACTIVE STATUS														OMAO								
BELL M. SHIMADA	203/231	0	FLTINS 1	DOCKSIDE REPAIRS ISM/STCW TRAINING		OMAO	ST&S	CALCOPI WEST COAST		NMPS 33	NOC 10	SEKW WC		NMPS 21	CALCOPI WEST COAST		NMPS 33	DBC 10	MSR 10	PACIFIC HAKE & SARDINE WEST COAST OF US AND CANADA.		NMPS 80	HABS 12		
KA'IMIMOANA	0/0	0	DOCKSIDE REPAIRS & PROGRESSIVE MAINTENANCE - TBD														OMAO								
REUBEN LASKER	136/143	0	EAST COAST SHAKEDOWN, TRANSIT FROM EAST COAST TO WEST COAST, WEST COAST MISSION SHAKEDOWN & PSA														OMAO 71	C 5	MARINE MAMMAL (ORCANALE) WEST COAST		NMPS 60				
HI'IALAKAI	212/231	0	T 12	DRYDOCK PERIOD ISM/STCW TRAINING		OMAO	TS 13	ST&S	MAP 14	BENTRIC 15	MARAMP WAKER, GUAM, CNMI		NOS 70	CA 30	OAR 30	MSR 8	WHO 8	RAMP NWHI	NOS 25	BIOGROG NWHI	NOS 25	FLEET INSPECT			
OSCAR ELTON SETTE	180/200	0	FLEET INSPECT	DOCKSIDE REPAIR ISM/STCW TRAINING		OMAO	ST&S	FISHOCO W PACIFIC		NMPS 28	SP W PAC	NMPS 20	REEF W PAC	NMPS 21	CETACRAN POPULATION ASSESS MARIANAS		NMPS 60	IEA 15	MSR 15	LR 15	INS NWHI	NMPS 20			
MOC ATLANTIC																									
RONALD H. BROWN	214/282	1	NTAS/MO TROP N	OAR 19	PNE TROPIC N	OAR 28	REPEAT HYDROGRAPHY SOUTH ATLANTIC		OAR 52	STRATUS TROP P	OAR 18	TAO/DART TROP PAC	NWS 35	PLT INS	DRYDOCK PERIOD ISM/STCW TRAINING		OMAO	T 3	ST&S	NEMO 16	TAO ARRAY TROPICAL PACIFIC OCEAN		NWS 40	MSR	
NANCY POSTER	166/189	0	EPA CAPE PRAR	NOS 30	MAP-EPH LONG IS	NOS 22	FLEET INSPEC	MAP-EPH CARIBBEAN		NOS 25	MAP-14	S 5	MSR 5	SREA 12	PLANKTON GOM	NMPS 30	DRYDOCK PERIOD ISM/STCW TRAINING		OMAO	T 3	ST&S	FENN FL	NOS 16	FB 7	
THOMAS JEFFERSON	205/222	0	COASTAL SURVEY DELAWARE BAY		NOS 41	DRYDOCK PERIOD - PROGRESSIVE ISM/STCW TRAINING		OMAO	T 3	ST&S	C SURVEY DEL BAY		NOS 30	COASTAL SURVEY BUZZARDS BAY		NOS 43	COASTAL SURVEY RHODE ISLAND SOUND		NOS 43	FLTINSP 1	COASTAL SURVEY BLOCK ISLAND SND		NOS 42	PROG MAINT	OMAO
PERANOS EXPLORER	166/190	0	ST&S	HAB 16	FLEET INSPEC	CAR2 OAR CAR3 ROV OAR MEXI ATL &		20	23	OAR MEX3 ROV OAR GOM	20	22	SCOAST1 19	DOCKSIDE REPAIR ISM/STCW TRAINING		OMAO	ST&S	NBI MAP ATL	OAR 23	ROV OAR 23	ATL 23	ATL 23	ATL 23		
OREGON II	206/210	0	SM FALL BTMPFISH GULF OF MEXICO	NMPS 41	FLEET INSPEC	W PLANKTON GOM		NMPS 30	DOCKSIDE REPAIRS ISM/STCW TRAINING		OMAO	ST&S	S PLANKTON GOM	NMPS 30	SUMMER BTMPFISH GULF OF MEXICO		NMPS 40	MSR	SHARK/RED SNAPPER SAB & GULF OF MEXICO		NMPS 36				
PISCES	190/221	0	SMALL PELAGIOS GULF OF MEXICO	NMPS 40	DRYDOCK PERIOD ISM/STCW TRAINING		OMAO	T 3	ST&S	FLTINS 1	SEMAP REEF FISH VIDEO GULF OF MEXICO		NMPS 60	SAB 16	NMPS 16	SEFIS & T 31	NMPS 20	MSR	ARHE MAINE	NMPS 17					
GORDON GUNTER	225/280	0	DSR ISM	OMAO	BCOM NR	NMPS 20	T 8	DOCKSIDE ISM/STCW		OMAO	ST&S	LMB&T ATL	NMPS 20	FLEET INSPEC	SPRING CETACRAN & TURTLE ATLANTIC		NMPS 58	R WHALE & T ATLANTIC	NMPS 24	MSR	MARINE MAMMAL ASSESSMENT GULF OF MEXICO		NMPS 58	FALL PLANKTON GULF OF MEXICO	NMPS 36
HENRY B. BIGELOW	218/218	0	BOTTOM TRAWL EAST COAST	NMPS 40	FLEET INSPEC	DOCKSIDE REPAIRS ISM/STCW TRAINING		OMAO	ST&S	BCOMON 16	SPRING BOTTOM TRAWL CAPE HATTERAS TO CANADA		NMPS 59	U 4	DC 12	MSR	ROFOS 14	CET ATL	NMPS 20	BCOM ATL	NMPS 23	B TRAWL B COAST	NMPS 26		
FERDINAND R. HASSLER	147/166	0	CS 10	C SURVEY RHODE IS		NOS 26	DOCKSIDE REPAIRS ISM/STCW TRAINING		OMAO	ST&S	CS NH	NOS 21	COASTAL SURVEY CHESAPEAKE		NOS 32	CS NY	NOS 20	MSR	FLTINS 1	CS 12	C SURVEY NEW YORK		NOS 24		
Fleet Totals	3076/3517	1																							

ine Office PPF
 NMPS 0
 NOS 0
 OAR 0
 NWS 1
 NESDIS 0
 OMAO 0
 1

Resilient Coastal Communities	Climate Adaptation & Mitigation	Healthy Oceans	Other Agency
Sea Trials/Transfer/Fleet Inspections/Maintenance Period	Weather Ready Nation	Program Funded	

COMMENTS:

- OMAO REP's Draft Plan includes all the Projects submitted by LO REPs. OMAO REP's Draft Plan is subject to OMAO REP's modification.
- Used one of the five Research to Operations DAS on Fairweather's transit back to Newport, OR after Oct/Nov California project. NESDIS will be using UAS technology to look for marine debris caused by Japan's recent tsunami.
- Though Reuben Lasker's Oct to Jul shakedown cruise is identified as an OMAO project, DAS will be paid for by NMPS base funding.

DAS - Days At Sea; OD - Operating Day; PPF - Program Funded Day; T - Transit;
 S - Sea Trial; TS - Transit & Sea Trial; U - Underway Training (e.g. BOC);
 SD - Shakedown; ST - Staging; R - Ranging; G - Gear Trial; P - Fueling;
 MSR - Mid Season Repair; RO - Research to Operation (testing UAS, ROV, AUV etc)



Office of Marine and Aviation Operations

Announcements

- Ron Brown departs on a 10 month deployment to Pacific, potentially working in Pacific until 2016
- Delayed delivery of FSV Reuben Lasker to NOAA by Marinette Marine Corp.
- NOAA Ship Delaware II was recently sold



Agency Initiatives

- Provide NAVSEA with funding for AGOR Ocean Class design, NOAA programs will be able to submit scientific requirements to be considered
- Fleet Recomposition Plan 2012 to 2027- still under review

