

AGOR-23 Class Mid-life Refit Overhaul


Doug Russell – UW Manager of Marine Ops

Update

- Design completed by Glosten in July under ONR \$974K grant incl. development of the “core” design for all 3 ships
- ONR awarded a \$12.7M contract to UW in September to execute the mid-life refit of Thompson. Includes ability to exercise an option should more funding become available
- UW issued the RFP for the mid-life refit on 16 October
 - 2 stage proposal process
 - Technical
 - Cost
 - Initial proposals due 1 Dec
 - Award contract May 2015
 - Ship to enter shipyard late 2015
 - Option to add more work should more funding become available



Thompson Mid-life Refit Timeline



Estimated 6 Month Mid-life Refit
FY2013 Funding

Questions?



Doug Russell
dgruss@uw.edu
206-321-5320