

NOAA 2017 PresBud Fleet Allocation Plan

Fleet Council Signed &
Approved on 2016/07/18

FY 2017 FLEET ALLOCATION PLAN
OMAO Scheduler's FINAL FY2017 President's Budget Fleet Allocation Plan Dated July 18, 2016

NOC PACIFIC	DAS/OD	PFD	OCT			NOV			DEC			JAN			FEB			MAR			APR			MAY			JUN			JUL			AUG			SEP		
OSCAR DYSON	206/217	2	FD 6	T 4	T 6	DRYDOCK PERIOD - LOCATION TBD ISM/STCW TRAINING			OMAO	SD 4	T 4	T 9	MS 10	I 1	MS 10	MSR 15				FOCI EBS	OAR 17	LARVAL COA	NMFS 23	WALLEYE POLLOCK SURVEY GULF OF ALASKA			NMFS 42	SEA-FOCI COA	NMFS 26	FOCI 10								
FAIRWEATHER	181/275	0	COASTAL SURVEY SE ALASKA-BEHN CANAL			NOS 47	II T 3	DOCKSIDE - NEWPORT, OR ISM/STCW TRAINING			OMAO	SD/ESRR						COASTAL SURVEY SE ALASKA-YAKUTAT BAY			NOS 57	MSR	COASTAL SURVEY WEST ALASKA- ETOLIN STRAIT			NOS 60	CS 10											
RAINIER	188/218	0	COASTAL SURVEY NORTH KODIAK			NOS 37	II T 3	DOCKSIDE - NEWPORT, OR ISM/STCW TRAINING			OMAO	SD/MSRR			IOC 8			COASTAL SURVEY PUGET SOUND, WASHINGTON			NOS 60	MSR	COASTAL SURVEY COLD BAY, ALASKA			NOS 78												
BELL M. SHIMADA	224/250	0	NCC 14	DS - NEWPORT ISM/STCW			OMAO	2	DOCKSIDE	JD&ST	II T 3	SPAWN HAKE CALIFORNIA			NMFS 30	NCC 10	EREN WC	NMFS 21	CALCOPT W COAST	NMFS 25	DSC&S 15	NCC 10	MSR	JOINT PACIFIC HAKE & SARDINE SURVEY WEST COAST OF US AND CANADA			NMFS 28	WCC 12										
REUBEN LASKER	217/236	0	OCEL 7	CISS 12	T 4	DD 4	OMAO	T 4	SD/ST	OMAO	CALCOMP W COAST			NMFS 25	MSR/DOCKSIDE ISM/STCW	OMAO	2	S 2	CPS WEST COAST	NMFS 30	JUVENILE ROCKFISH WEST COAST	NMFS 45	PELAGIC FISH SURVEY WEST COAST	NMFS 54	CETACEAN/NICESAS EAST NORTH PAC	NMFS 40												
HI'IALAKAI	163/175	0	I 12	T 12			DRYDOCK PERIOD - LOCATION TBD PROGRESSIVE MAINTENANCE - ISM/STCW TRAINING			OMAO	TS	13	SD&ST	MARAMP WAKE, GUAM			NOS 35	OAR 14	MARAMP WAKE, GUAM			NOS 35	MSR	WBOOTS 15	DEAL NWSI	15	RAMP NWSI	NOS 25										
OSCAR ELTON SETTE	182/182	0	II 1	SPIS NWSI	DD 1	ISM	DOCKSIDE-PEARL HARBOR ISM/STCW TRAINING			OMAO	SD&ST	3	3	SPIS NWSI	NMFS 15	PO PAC	NMFS 20	IEA 15	N SEAL NWSI	NMFS 24	MSR	DOPEC 19	ERS CETACEAN CENTRAL NORTH PACIFIC			NMFS 77												
NOC ATLANTIC																																						
RONALD H. BREWEN	228/275	0	DD 4	T 4	SD/ST	COSHIP F18 EASTERN PACIFIC OCEAN			OAR 75	T 5	PIRATA (PNE) TROPICAL ATL			OAR 34	MSR	OMAO	II	STRATUS K PACIFIC			OAR 25	TAG ARRAY & US TROPICAL PACIFIC	NWSI 42	GOMCC-3 GULF OF MEXICO	OAR 35	T 3	DOCKSIDE ISM/STCW	OMAO										
NANCY FOSTER	205/234	23	VIIRS 14	RE MAP SAB	NOS 18	MSR	EPA 5	II 1	DOCKSIDE-CHARLESTON, SC ISM/STCW TRAINING			OMAO	SD&S	EPA 12	EPH MAP CAR SEA	CRER CAR SEA	OAR 23	SP TUNA GOM	NMFS 23	SREA 14	RE MAP GOM	NOS 19	FGNMS NOON	NOS 18	NYB MAP NEW YORK	NOS 25												
THOMAS JEFFERSON	144/154	0	COASTAL SURVEY BUZZARDS BAY, MA			NOS 45	T 3	DRYDOCK ISM/STCW TRAINING			OMAO	SD&ST	COASTAL SURVEY SAVANNAH, GA			NOS 60	MSR	SURVEY ONSLOW			NOS 20	I 1																
OKANAGS EXPLORER	207/285	5	DOCKSIDE-HAWAII ISM/STCW			OMAO	S 8	MAP 7	MAPPING AM CANOA			NMFS 25	ROV/MAP 13	ROV-MAP AM SAMOA	OAR 22	MAP AM SA	NOS 19	ROV/MAP AM SAM	NMFS 24	II ISM	OMAO	MAPPING JOHNSTON	OAR 22	JOHNSTON ATOL	NMFS 21	N PAC 21	N PAC 23											
OREGON II	207/211	30	ER FALL GULF OF MEXICO			NMFS 34	T 3	DRYDOCK - LOCATION TBD PROGRESSIVE MAINT-ISM/STCW			OMAO	II T 4	SD&ST	EXP PELAGIC NOM			NMFS 38	3P FLAMINGO NOM	NMFS 36	SUNSHINE SHIRKE GULF OF MEXICO	NMFS 36	SHARK/RBD SHARKER LL SAB & GULF OF MEXICO	NMFS 36															
PISCES	195/238	18	HERAC 11 W ATL	NMFS 32	HAB 13	T&U 8	DSR-ENG ISM/STC	OMAO	T 4	DRYDOCK - LOCATION TBD ISM/STCW TRAINING			OMAO	SD&ST	GULF OF MEXICO			25	WIDE VIDEO GULF OF MEXICO	NMFS 50	NWA 12	SEVIE ATL RIGGS	NMFS 32	MS 32	DMC 12	DM CH OAR	18											
GORDON GUSTER	156/165	0	PELAGIC GOM	NMFS 30				I 1	DOCKSIDE-PASCAGOULA ISM/STCW TRAINING			OMAO	SD		T 1	ECONOM ATL	TUNA ATL	NMFS 17	PALENE MARSHAL ASSESS GULF OF MEXICO	NMFS 15	PLANETON GOM	NMFS 27																
HENRY B. BIGELOW	224/224	0	ROTON TRAWL NORTHERN ATLANTIC			NMFS 39	SE 5	R 12	DOCKSIDE-NEWPORT, RI ISM/STCW TRAINING			OMAO	S	ECONOM CA	SPRING BOTTOM TRAWL CAPE HATTERAS TO CANADA	NMFS 10	U 3	MSR	II 1	DMC ATL	NMFS 15	CAT WTD GULF OF MEXICO	NMFS 33	ECONOM 33	C ART 3	N ATL 3	NMFS 23											
FERDINAND R. HASSLER	169/210	12	COASTAL SURVEY WILMINGTON, NC			NOS 40	HM 12	COASTAL SURVEY JACKSONVILLE, FL			NOS 55	T 3	DOCKSIDE-BALTIMORE, MD ISM/STCW TRAINING			OMAO	S 3	COASTAL SURVEY JACKSONVILLE, FL			NOS 55																	
Fleet Totals	3096/3549	90																																				

Line Office	PFD	Resilient Coastal Communities	Climate Adaptation & Mitigation	Healthy Oceans	Weather Ready Nation	DAS = Days At Sea; OD = Operating Day; PFD = Program Funded Day; I = Fleet Inspection
NMFS	72	Sea Trials/Transits/Fleet Inspections/Maintenance Periods	S&T Enterprise: NWE	Program Funded	Other Agency	T = Transit; S = Sea Trial; TS = Transit & Sea Trial; U = Underway Training (e.g. BOTC)
NOS	0					SD = Shakedown; ST = Staging; R = Ranging; G = Gear Trial; DSR = Dockside Repairs
OAR	18	COMMENTS:				MSR = Mid Season Repair; RO = Research to Operation; DD = Drydock; PT = Patch Test
NWS	0					
NEEDIS	0	1. All Line Office colored (non grey) project blocks shown on the above Fleet Allocation Plan (FAP) depict not only DAS activity, but also includes estimated pre/post staging and crew rest. The remaining "white space" on the FAP is available for additional underway projects, if more NOAA funds become available or other outside agency funds are used to allocate time aboard NOAA vessels.				
OMAO	0					
Total	90					