



LCDR Brian Williams
brian.d.williams3@uscg.mil

LT Ian Johns
Ian.o.johns@uscg.mil



UNCLASSIFIED




CGC STORIS – INAUGURAL DEPLOYMENT

UNITED STATES COAST GUARD
NEWS



PRESS RELEASE | Sept. 3, 2025

U.S. Coast Guard bolsters surface presence and responds to 2 Chinese research vessels in the Arctic



UNITED STATES COAST GUARD
NEWS



PRESS RELEASE | Aug. 11, 2025

U.S. Coast Guard commissions USCGC Storis, bolstering Arctic presence and

UNITED STATES COAST GUARD
NEWS



PRESS RELEASE | June 4, 2025

USCGC Storis departs on maiden voyage

UNCLASSIFIED



UNCLASSIFIED



CGC HEALY ARCTIC WEST SUMMER 2026



Pre-deployment Requirements

- Planned DD Undocking 09May2026
 - Shakedown
 - Kongsberg Commissioning
 - CG Training and Underway Inspections
- ★ 1 Dutch Harbor mid-late July to begin first operations of the season.

Operational Phases

- Two operational phases Jul-Nov.
- Approved support for requests from NSF and ONR in 2026 in the U.S. Arctic Region.
- Planning for dedicated CG operations/training days; always potential for additional retasking.
- Operational days and proportional transit days will be adjusted prior to financial settlement IAW MOUs.
- ★ 2 Mid-patrol Break/Phase II beginning in Kodiak/Seward

UNCLASSIFIED