

POC: Tom Smith
 Assistant Director
 University of Alaska Fairbanks
 PO Box 730
 Seward, AK 99664
 Tel: 907-224-5261
 Fax: 907-224-3392
 Email: fnts@uaf.edu

LAST UPDATED: 2004/01/05 14:00 EST

R/V Alpha_Helix 2003 FINAL Schedule

=====
 This change reflects the cancellation of the 5 day Shismaref (Kelley) cruise and moving the Amphipod cruise (Highsmith) forward to close the gap.
 =====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
04 MAR 12 MAR	NP6/Gulf of Alaska/ GLOBEC(LTOP)	Weingartner, T./ UAF/NA67-RJ-0147	Seward Seward	9/NOAA/F No
01 APR 09 APR	NP6/Gulf of Alaska/ GLOBEC(LTOP)	Weingartner, T./ UAF/NA67-RJ-0147	Seward Seward	4/NOAA/F No
	/Gulf of Alaska/ GLOBEC(LTOP)	T. Weingartner/ UAF/OCE-0109078		05/NSF/F
24 APR 15 MAY	NP6/Gulf of Alaska/ GLOBEC(Processes)	Strom S./ WWU/ NA67-RJ-0147	Seward Seward	22/NOAA/F No
23 MAY 31 MAY	NP6/Gulf of Alaska/ GLOBEC(LTOP)	Weingartner, T./ UAF/OCE-010978	Seward Seward	9/NSF/F No
13 JUN 18 JUN	NP6// Transit	Transit/Transit/ OPP Transit	Seward Nome	06/NSF/F No
Transit Days to Dutch Harbor to pickup Highsmith's science party.				

19 JUN 29 JUN	NP5/Bering Sea/ Amphipod Study	Highsmith R./ UAF/ OPP-0101773	Nome Nome	11/NSF/F No
Continuation from 2002. Initially funded for 2001 & 2003 but delayed one year. 1 day transit to project area from Nome included.				

30 JUN 07 JUL	NP5/Bering Sea/ Mooring Cruise	Aagaard K./ Univ of Wa/OPP-0125082	Nome Nome	8/NSF/F Yes
This is a mooring cruise performed by Aagaard/Woodgate of Univ of Washington. Shiptime is funded by OPP; rest of costs by ONR. 1 Transit day included to travel from Nome to project area.				

08 JUL 13 JUL	NP6// Transit	Transit/Transit/ OPP Transit	Nome Seward	06/NSF/F No
Transit Days from Nome to Seward. No scientists aboard.				

20 JUL 11 AUG	NP6/Gulf of Alaska/ GLOBEC(Processes)	Strom S./ WWU/ OCE-0101397	Seward Seward	23/NSF/F No

13 AUG NP6/Gulf ofAlaska/ [Weingartner, T./](#) Seward 9/NSF/F
 21 AUG GLOBEC(LTOP) UAF/OCE-0109078 Seward No

25 AUG NP6/Gulf of Alaska/ Transit/Transit/ Seward 03/NSF/F
 27 AUG Transit OCE Transit Dutch Harbo No
 Transit to Dutch Harbor to pick up Reeburg's science party. No scientist aboard.

28 AUG NP5/Skan Bay/ [Reeburgh, W/UCI/](#) Dutch Harbo 14/NSF/F
 10 SEP LExEn OCE-0085607 Dutch Harbo No
 Funded Initially in 2001/2002 but delayed one year

11 SEP NP6// Transit/Transit/ Dutch 03/NSF/F
 13 SEP Transit OCE Transit Nome No
 3 Transit Days from Dutch Harbor to Nome to pick up Highsmith's science party.

14 SEP NP5/Bering Sea/ [Highsmith R./UAF/](#) Nome 11/NSF/F
 24 SEP Amphipod Study OPP-0101773 Nome No
 Continuation from 2002. Initially funded for 2001- 2002 but delayed one year. One day transit included for travel from Nome to site with science party.

25 SEP NP6// Transit/Transit/ Nome 06/NSF/F
 30 SEP Transit OPP Transit Seward No
 6 Transit Days from Nome to Seward with no science party aboard

08 OCT NP6/Gulf ofAlaska/ [Weingartner, T./](#) Seward 9/NSF/F
 16 OCT GLOBEC(LTOP) UAF/OCE-0109078 Seward No

02 DEC NP6/Gulf ofAlaska/ [Weingartner, T./](#) Seward 9/NSF/F
 10 DEC GLOBEC(LTOP) UAF/NA67-RJ-0147 Seward No

Agency	Funded	Proposed	TOTAL
NOAA	35.0	0.0	35.0
NSF	132.0	0.0	132.0
TOTAL	167.0	0.0	167.0